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K. Edward Nuernberg

General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7004 1160 0002 8942 1551

December 2, 2005

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 141
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 141 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of November 2005. Please find attached the CMS Monthly Progress Report
Number 90.

Should you need additional information, please contact us at your convenience.

Sincere)

K. Edwayd Nuernperg

Attachment
iecology\ack Lanigan\EPA Progress Reports\PRGRES141.doc

cC: LAubuchon — MDEQ Warren MSutherland — PES
RBlayer — MDEQ Lansing BVens — MDEQ Warren
MHarvey — WHI JCashin — Bacon Memorial Public Library
BRoberts — BASF REllis -- ENSR

BASF Corporation

1609 Biddle Avenue
Wyandotte, Ml 48192-3729
Tel (734) 324-6161
www.basf.com/usq



CMS MONTHLY PROGRESS REPORT NO. 90

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192
Respondent Project Coordinator: Bruce Roberts, BASF Corporation
ENSR International Project Manager: Randy Ellis
Parsons Eng. Science Project Manager: Mona Sutheriand
Waterloo Hydrogeologic Project Manager: Miln Harvey
Reporting Period: November 1 through November 30, 2005
Date of Report: December 2, 2005

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

e ENSR International began preparing the draft report summarizing the results from the
September background well sampling.

e BASF continued to evaluate potential remediation alternatives.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

e An estimated 95% of the groundwater modeling portion of the CMS is completed.
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/issues Encountered and Resolutions
Still have not received complete comments from USEPA.

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.

1f. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month.

report90.doc
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Monthly Progress Report
2 December 2005

1g. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables were submitted to USEPA during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

e ENSR International will complete the draft report summarizing the results from the
September background well sampling and submit it to BASF for comments.

e BASF will continue to evaluate potential remediation alternatives.

¢ BASF and its consuitants will await formai feedback from USEPA on the conceptual
groundwater model.

e PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

report90.doc
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n u BASF Helping Make

The Chemical Company Products Better™

K. Edward Nuernberg

General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7004 1160 0002 8942 1544

November 7, 2005

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 140
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 140 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of October 2005. Please find attached the CMS Monthly Progress Report
Number 89.

Should you need additional information, please contact us at your convenience.

Sinc r%
K. Edward u%%j

Attachment
iecology\ack Lanigan\EPA Progress Reports\PRGRES 140.doc

cC: LAubuchon — MDEQ Warren MSutherland — PES
RBlayer — MDEQ Lansing BVens — MDEQ Warren
MHarvey — WHI JCashin — Bacon Memorial Public Library
BRoberts — BASF REllis -- ENSR

BASF Corporation

1609 Biddle Avenue
Wyandotte, Ml 48192-3729
Tel. (734) 324-6161
wwyy.basf.com/usa



Monthly Progress Report
3 November 2005

1g. Key Project Personnel Changes

Mr. Randy Ellis has replaced Mr. Tim Adams as the Project Manager for ENSR
International..

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables were submitted to USEPA during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

e ENSR International will prepare a draft report summarizing the results from the
September background well sampling.

e BASF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model.

e PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

General Manager

report89.doc
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CMS MONTHLY PROGRESS REPORT NO. 89

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
ENSR international Project Manager: Randy Ellis

Parsons Eng. Science Project Manager: Mona Sutherland

Waterloo Hydrogeologic Project Manager: Miln Harvey

Reporting Period: October 1 through October 31, 2005
Date of Report: November 3, 2005

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

e ENSR International completed validating the analytical results from sampling the
background wells.

e BASF continued to evaluate potential remediation alternatives.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

e An estimated 95% of the groundwater modeling portion of the CMS is completed.
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/Issues Encountered and Resolutions
Still have not received complete comments from USEPA.
1e. Sampling, Analytical, and Field Activities and Summary of Findings
ENSR International sampled selected background wells during the month.
1f. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month.

report89.doc
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n n BASF Helping Make

The Chemical Company Products Better™

K. Edward Nuernberg

General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7004 1160 0002 8942 1537

October 5, 2005

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 139
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 139 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of September 2005. Please find attached the CMS Monthly Progress Report
Number 88.

Should you need additional information, please contact us at your convenience.

Attachment

iecology\ack Lanigan\EPA Progress Reports\PRGRES139.doc

cc: LAubuchon - MDEQ Warren MSutherland — PES
RBlayer — MDEQ Lansing BVens — MDEQ Warren
MHarvey — WHI JCashin — Bacon Memorial Public Library
BRoberts — BASF TAdams -- ENSR

BASF Corporation

1609 Biddle Avenue

Wyandotte, M 48192-3720
Tel: (734) 324-6161
www.basf.com/usa



CMS MONTHLY PROGRESS REPORT NO. 88

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutherland

Waterloo Hydrogeologic Project Manager: Miln Harvey

Reporting Period: September 1 through September 30, 2005
Date of Report: October 5, 2005

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

e ENSR International sampled selected background wells along Biddle Ave during the
week of September 12",

¢ BASF continued to evaluate potential remediation alternatives.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

* An estimated 95% of the groundwater modeling portion of the CMS is completed.
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Sumimary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/lssues Encountered and Resolutions
Still have not received complete comments from USEPA.
1e. Sampling, Analytical, and Field Activities and Summary of Findings
ENSR International sampled selected background wells during the month.
1f. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month.

report88.doc
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Monthly Progress Report
5 October 2005

1g. Key Project Personnel Changes

No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

No deliverables were submitted to USEPA during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

ENSR International will continue preparing for a meeting with USEPA to discuss the
risk report.

ENSR International will validate the analytical results from sampling the background
wells and then prepare a draft report summarizing the results.

BASF will continue to evaluate potential remediation alternatives.

BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model.

PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

report88.doc
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n N BASF Helping Make

The Chemical Company Products Better™

K. Edward Nuernberg

General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7004 1160 0002 8942 1520

September 1, 2005

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 138

RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 138 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of August 2005. Please find attached the CMS Monthly Progress Report
Number 87.

Should you need additional information, please contact us at your convenience.

Sincerely,

.

. w1774
K. Edward "W
Attachment
iNacology\Jack Lanigan\EPA Progress Reports\PRGRES138.doc
cC: LAubuchon — MDEQ Warren MSutherland — PES
RBlayer — MDEQ Lansing BVens - MDEQ Warren
MHarvey — WHI JCashin — Bacon Memorial Public Library
BRoberts — BASF TAdams -- ENSR
BASF Corporation

1609 Biddle Avenue
Wyandotte, Ml 48192-3729
Tel: (734) 324-6161
www.bast.com/usa



CMS MONTHLY PROGRESS REPORT NO. 87

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutherland

Waterloo Hydrogeologic Project Manager: Miln Harvey

Reporting Period: August 1 through August 31, 2005
Date of Report: September 1, 2005

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:
e BASF continued to evaluate potential remediation alternatives.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

e An estimated 95% of the groundwater modeling portion of the CMS is completed.
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, iocai community representatives or Public interest
Groups occurred during this period.

1d. Problems/lssues Encountered and Resolutions
Still have not received complete comments from USEPA.

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.

1f. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month.

report87.doc
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Monthly Progress Report
1 September 2005

1g. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables were submitted to USEPA during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

* ENSR International will continue preparing for a meeting with USEPA to discuss the
risk report.

e Sampling the background wells along Biddle Ave is scheduled for the week of
September 12",

e BASF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model.

e PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

report87.doc
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n - BASF Helping Make

The Chemical Company Products Better™

K. Edward Nuernberg

General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7004 1160 0002 8942 1513

August 9, 2005

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lilinois 60604

Subject:  Monthly Progress Report Number 137

RCRA Corrective Action
BASF Cormporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 137 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of July 2005. Please find attached the CMS Monthly Progress Report
Number 86.

Should you need additional information, please contact us at your convenience.

Sincerel

K. Edward'Nyérnbefg

Attachment

i\ecology\ack Lanigan\EPA Progress Reports\PRGRES137.doc

cc: LAubuchon — MDEQ Warren MSutherland — PES
RBlayer - MDEQ Lansing BVens - MDEQ Warren
MHarvey - WHI JCashin — Bacon Memorial Public Library
BRoberts — BASF TAdams -- ENSR

BASF Corporation

1609 Biddle Avenue
Wyandotte, Ml 48192-3729
Tel: (734) 324-6161
www.basf.com/usa



CMS MONTHLY PROGRESS REPORT NO. 86

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutherland

Waterloo Hydrogeologic Project Manager: Miln Harvey

Reporting Period: July 1 through July 31, 2005

Date of Report: August 9, 2005

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:
e BASF continued to evaluate potential remediation alternatives.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

e An estimated 95% of the groundwater modeling portion of the CMS is completed.
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/issues Encountered and Resolutions
Still have not received complete comments from USEPA.

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.

1f. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month.

report86.doc
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Monthly Progress Report
9 August 2005

1g. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables were submitted to USEPA during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

e ENSR International will continue preparing for a meeting with USEPA to discuss the
risk report.

e Sampling the background wells along Biddle Ave.
o BASF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model.

o PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

BAS, PORATION

dward/Nuernberg
GgneralManager

report86.doc
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n . BASF Helping Make

The Chemical Company Products Better™

K. Edward Nuernberg

General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7004 1160 0002 8942 1506

Ju'y 8, 2005

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lilinois 60604

Subject:  Monthly Progress Report Number 136
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 136 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of June 2005. Please find attached the CMS Monthly Progress Report
Number 85.

Should you need additional information, please contact us at your convenience.

Singerely,
ﬂ'/o(l/o/,//"///‘//")/n,,

K. Edward Nuernberg

Attachment
iecology\ack Lanigan\EPA Progress Reports\PRGRES136.doc

cc: LAubuchon - MDEQ Warren MSutherland — PES
RBlayer —- MDEQ Lansing BVens — MDEQ Warren
MHarvey ~ WHI JCashin — Bacon Memorial Public Library
BRoberts — BASF TAdams -- ENSR

BASF Corporation

1609 Biddle Avenue
Wyandotte, Ml 48192-3729
Tel: (734) 3246161

www basf.com/usa



CMS MONTHLY PROGRESS REPORT NO. 85

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutherland

Waterloo Hydrogeologic Project Manager: Miln Harvey

Reporting Period: June 1 through June 30, 2005
Date of Report: July 8, 2005

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:
e BASF continued to evaluate potential remediation alternatives.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

e An estimated 95% of the groundwater modeling portion of the CMS is completed.
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/issues Encountered and Resolutions
Still have not received complete comments from USEPA.

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.

1. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month.

report85.doc
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Monthly Progress Report
8 July 2005

1g. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables were submitted to USEPA during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

e ENSR International will continue preparing for a meeting with USEPA to discuss the
risk report.

e Develop a schedule for sampling the background wells along Biddle Ave.
e BASF will continue to evaluate potential remediation alternatives.

e BASF and its consuitants will await formal feedback from USEPA on the conceptual
groundwater model.

* PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

BAS RATION
5 e
/ %//’ ////4?

K. Edward Nuernberg
General Manager

report85.doc
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u " BASF Helping Make

The Chemical Company Products Better™

K. Edward Nuernberg

General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7004 1160 0002 8942 1490

June 7, 2005

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 135
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 135 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of May 2005. Please find attached the CMS Monthly Progress Report
Number 84.

Should ygu ne

additional information, please contact us at your convenience.

Attachment
iecology\ack Lanigan\EPA Progress Reports\PRGRES135.doc

cc: LAubuchon — MDEQ Warren MSutherland — PES
RBlayer — MDEQ Lansing BVens - MDEQ Warren
MHarvey — WHI JCashin — Bacon Memorial Public Library
BRoberts - BASF TAdams -- ENSR

BASF Corporation

1609 Biddie Avenue
Wyandotte, Mi 48192-3729
Tel: (734) 324-6161
www.bagf.com/usa



CMS MONTHLY PROGRESS REPORT NO. 84

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutherland

Waterloo Hydrogeologic Project Manager: Miln Harvey

Reporting Period: May 1 through May 31, 2005
Date of Report: June 7, 2005

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:
e BASF continued to evaluate potential remediation alternatives.

o BASF converted the RFI sampling coordinates from site specific into latltude and
longitude. The revised coordinates were submitted to USEPA on May 16",

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

¢ An estimated 95% of the groundwater modeling portion of the CMS is completed.
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

ic. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/issues Encountered and Resolutions
Still have not received complete comments from USEPA.

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.

1f. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month.

report84.doc
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Monthly Progress Report
7 June 2005

1g. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
The latitude and longitude of the RFI sampling locations were submitted to USEPA.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

e ENSR International will continue preparing for a meeting with USEPA to discuss the
risk report.

¢ Develop a schedule for sampiing the background wells along Biddle Ave.
e BASF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model.

o PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

report84.doc
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n . BASF Helping Make

The Chemical Company Products Better™

K. Edward Nuernberg

General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7004 1160 0002 8942 1476

May 6, 2005

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 134
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 134 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of April 2005. Please find attached the CMS Monthly Progress Report
Number 83.

Should you need additional information, please contact us at your convenience.

Attachment

iNecology\Jack Lanigan\EPA Progress Reports\PRGRES 134.doc

cc: LAubuchon — MDEQ Warren MSutherland — PES
RBlayer — MDEQ Lansing BVens — MDEQ Warren
MHarvey — WHI JCashin — Bacon Memorial Public Library
BRoberts — BASF TAdams -- ENSR

BASF Corporation

1609 Biddle Avenue

Wyandotte, MI 48192-3729
Tel: (734) 324-6161
www.basf.com/usa



CMS MONTHLY PROGRESS REPORT NO. 83

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutherland

Waterloo Hydrogeologic Project Manager: Miln Harvey

Reporting Period: April 1 through April 30, 2005
Date of Report: May 6, 2005

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:
¢ BASF continued to evaluate potential remediation alternatives.
« The Risk Screening Summary Report was submitted to USEPA on April 6™.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

* An estimated 95% of the groundwater modeling portion of the CMS is completed.
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/Issues Encountered and Resolutions
Still have not received complete comments from USEPA.

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.

1f. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month.

report83.doc
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Monthly Progress Report
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1g. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
The Risk Screening Summary Report submitted to USEPA on April 6™.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

e BASF will convert the RFI sampling coordinates from site specific into latitude and
longitude per USEPA's request. The revised coordinates will be submitted to USEPA.

o ENSR International will continue preparing for a meeting with USEPA to discuss the
risk report.

¢ Develop a schedule for sampling the background wells along Biddle Ave.
o BASF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model.

e PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

BASF C

K. idward Nuérnberg
General Manager

report83.doc
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n " BASF Helping Make

The Chemical Company Products Better™

K. Edward Nuernberg

General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7004 1160 0002 8942 1452

April 11, 2005

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 133
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 133 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of March 2005. Please find attached the CMS Monthly Progress Report
Number 82.

Should you need additional information, please contact us at your convenience.

Sincersly,

K. Edward™ berg

Attachment

iecology\ack Lanigan\EPA Progress Reports\PRGRES133.doc

cc: LAubuchon — MDEQ Warren MSutherland — PES
RBlayer — MDEQ Lansing BVens — MDEQ Warren
MHarvey - WHI JCashin — Bacon Memorial Public Library
BRoberts — BASF TAdams -- ENSR

BASF Corporation

1609 Biddie Avenue

Wyandotte, Ml 48192-3729
Tel: (734) 324-6161
www.bast.com/usa



CMS MONTHLY PROGRESS REPORT NO. 82

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutherland

Waterloo Hydrogeologic Project Manager: Miln Harvey

Reporting Period: March 1 through March 31, 2005
Date of Report: April 11, 2005

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:
e BASF continued to evaluate potential remediation alternatives.

e« ENSR International completed the preparation of the risk database, conducted the
risk screening, and wrote the risk screening report. The Risk Screening Summary
Report was submitted to USEPA on Aprii 6"

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

¢ An estimated 95% of the groundwater modeling portion of the CMS is completed.
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/lssues Encountered and Resolutions
Still have not received complete comments from USEPA.

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.

1f. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month.

report82.doc
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1g. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
The Risk Screening Summary Report submitted to USEPA on April 6",

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

e ENSR International will begin preparing for a meeting with USEPA to discuss the risk
report.

o Develop a schedule for sampling the background wells along Biddle Ave.
e BASF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model.

PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

General Manager

report82.doc
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. n - BASF Helping Make

The Chemical Company Products Better™

K. Edward Nuernberg

General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7004 1160 0002 8942 1469

March 10, 2005

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 132

RCRA Corrective Action
BASF Cormporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 132 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of February 2005. Please find attached the CMS Monthly Progress Report
Number 81.

Should you need additional information, please contact us at your convenience.

K. Edward Nuér

Attachment

i\ecology\Jack Lanigan\EPA Progress Reports\PRGRES 132.doc

cc: LAubuchon — MDEQ Warren MSutherland — PES
RBlayer - MDEQ Lansing BVens - MDEQ Warren
MHarvey - WHI JCashin — Bacon Memorial Public Library
BRoberts — BASF TAdams -- ENSR

BASF Corporation

1609 Biddie Avenue

Wyandotte, Ml 48192-3729
Tel: (734) 324-6161
www.basf.com/usa
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CMS MONTHLY PROGRESS REPORT NO. 81

Project:

Respondent Project Coordinator:

Corrective Measures Study

for the BASF Wyandotte North Works Facility
1609 Biddle Avenue

Wyandotte, Michigan 48192

Bruce Roberts, BASF Corporation

ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutherland

Waterloo Hydrogeologic Project Manager: Miln Harvey

Reporting Period: February 1 through February 28, 2005
Date of Report: March 10, 2005

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

BASF continued to evaluate potential remediation alternatives.

Per USEPA's request, BASF submitted to USEPA a table containing RFI sample IDs
and associated site coordinates.

ENSR International compiled the Michigan Part 201 criteria into the correct format for
use in risk screening, including QA, and resolved of inconsistencies between
electronic and paper versions of the criteria.

ENSR International, Parsons Engineering Science, and BASF participated in a call
with USEPA on 2/11/05 to discuss the USEPA's 2/1/05 comment letter on the risk
screening work plan

ENSR International reviewed and compared USEPA and MDEQ criteria for seven
compounds identified by USEPA in the comment letter, summarized resuits in emails,
and participated in telephone calls with BASF.

BASF submitted rationale, in an email, on March 1* for not using the Region IX PRGs
for the seven compounds identified by USEPA in advance of a call scheduled for
March 4°.

The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

An estimated 95% of the groundwater modeling portion of the CMS is completed.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

report81_kmb.doc
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Monthly Progress Report
10 March 2005

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.
1d. Problems/Issues Encountered and Resolutions
Still have not received complete comments from USEPA.
1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.
1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1g. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables were submitted to USEPA during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

e BASF will and its consultants resolve the toxicity issues with USEPA on the seven
compounds identified by USEPA.

e ENSR International will finalize the screening criteria database, perform the risk
screening on soil and groundwater, and prepare a draft summary report.

e BASF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model.

e PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

BASF C?RPO \TION

o
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K. Edward Nuernberg
General Manag
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n u BASF Helping Make

The Chemical Company Products Better™

K. Edward Nuernberg

General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7004 1160 0002 8942 1445

February 7, 2005

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 131

RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 131 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of January 2005. Please find attached the CMS Monthly Progress Report
Number 79.

Should you need additional information, please contact us at your convenience.

Sincergly,

K

Attachment

iecology\Jack Lanigan\EPA Progress Reports\PRGRES131.doc

cc: LAubuchon — MDEQ Livonia MSutherland - PES
RBlayer - MDEQ Lansing BVens — MDEQ Livonia
MHarvey — WHI JCashin — Bacon Memorial Public Library
BRoberts — BASF TAdams -- ENSR

BASF Corporation

1609 Biddle Avenue

Wyandotte, Ml 48192-3729
Tel: (734) 324-6161
www.basf.com/usa



CMS MONTHLY PROGRESS REPORT NO. 80

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutherland

Waterloo Hydrogeclogic Project Manager: Miln Harvey

Reporting Period: January 1 through January 31, 2005

Date of Report: February 4, 2005

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:
e BASF continued to evaluate potential remediation alternatives.

e Per USEPA’s request, ENSR International converted the data from EQuIS format into
Microsoft® Excel and submitted a copy to USEPA.

» ENSR International continued compiling the MDEQ risk screening criteria into a
database

e The estimated percent completicn of the CMS cannot be determined untit BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

e An estimated 95% of the groundwater modeling portion of the CMS is completed.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

report80.doc
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Monthly Progress Report -
4 February 2005

1d. Problems/Issues Encountered and Resolutions
Still have not received complete comments from USEPA.
1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.
1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1g. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables were submitted to USEPA during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

e BASF will and its consultants will await feedback from USEPA on the draft risk
screening work plan.

e ENSR International will complete compiling the MDEQ risk screening criteria into a
database and begin the risk screening.

e BASF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model.

e PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft correciive measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

BASF

KAEdward K
General Man#

report80.doc
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n " BASF Helping Make

The Chemical Company Products Better™

K. Edward Nuernberg

General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7004 1160 0002 8942 1438

January 6, 2005

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 130
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 130 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of December 2004. Please find attached the CMS Monthly Progress Report
Number 79.

Should you need additional information, please contact us at your convenience.

i:\ecology\Jack Lanigan\EPA Progress Reports\PRGRES130.doc

cc: LAubuchon — MDEQ Livonia MSutherland - PES
RBlayer — MDEQ Lansing BVens - MDEQ Livonia
MHarvey — WHI JCashin — Bacon Memorial Public Library
BRoberts - BASF TAdams -- ENSR

BASF Corporation

1609 Biddle Avenue

Wyandotte, Ml 48192-3729
Tel: (734) 324-6161
www.bast.com/usg



CMS MONTHLY PROGRESS REPORT NO. 79

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutherland

Waterloo Hydrogeologic Project Manager: Miln Harvey

Reporting Period: December 1 through December 31, 2004
Date of Report: January 6, 2005

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:
e BASF continued to evaluate potential remediation alternatives.
¢ ENSR International verified data accuracy and completeness with BASF.

e ENSR International finished converting the data into EQuIS format; a copy was sent
to USEPA.

e ENSR International started compiling the MDEQ risk screening criteria into a
database

e The estimated percent compietion of the CMS cannot be determined untii BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

e An estimated 95% of the groundwater modeling portion of the CMS is completed.

1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

report79.doc
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Monthly Progress Report
6 January 2005

1d. Problems/lssues Encountered and Resolutions
Still have not received complete comments from USEPA.
1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.
1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1g. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
The draft risk screening work plan was submitted to USEPA during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

o BASF will and its consultants will await feedback from USEPA on the draft risk
screening work plan.

e ENSR International will complete compiling the MDEQ risk screening criteria into a
database :

e BASF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model.

e PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

report79.doc
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n - BASF Helping Make

The Chemical Company Products Better™

K. Edward Nuernberg

General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7004 1160 0002 8942 1421

December 6, 2004

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 129
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 129 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of November 2004. Please find attached the CMS Monthly Progress Report
Number 78.

Should you need additional information, please contact us at your convenience.

Attachment

i‘ecology\Jack Lanigan\EPA Progress Reports\PRGRES129.doc

cc: LAubuchon — MDEQ Livonia MSutherland — PES
RBlayer — MDEQ Lansing BVens - MDEQ Livonia
MHarvey — WHI JCashin — Bacon Memorial Public Library
BRoberts - BASF TAdams -- ENSR

BASF Corporation

1609 Biddle Avenue

Wyandotte, Ml 48192-3729
Tel: (734) 324-6161
www.basf.com/usa



CMS MONTHLY PROGRESS REPORT NO. 78

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutherland

Waterloo Hydrogeologic Project Manager: Miln Harvey

Reporting Period: November 1 through Novembei 30, 2004
Date of Report: December 6, 2004

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:
e BASF continued to evaluate potential remediation alternatives.

¢ BASF corrected the inconsistencies found in the historical analytical data and sent the
corrected data to ENSR International and Parsons.

¢ ENSR International submitted a final draft risk screening work plan to BASF.

e BASF submitted ENSR International’s draft risk screening work plan to USEPA via.
Email on December 3".

s The estimated percent completion of the CMS cannot be determined untii BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

¢ An estimated 95% of the groundwater modeling portion of the CMS is completed.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

report78.doc
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Monthly Progress Report
6 December 2004

1d. Problems/Ilssues Encountered and Resolutions
Still have not received complete comments from USEPA.
1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.
1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1g. Key Project Personnel Changes
No key personnel changes cccurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
The draft risk screening work plan was submitted to USEPA during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

e ENSR International will finish converting the data into EQuIS format; a copy will be sent
to USEPA.

e BASF will and its consultants will await feedback from USEPA on the draft risk
screening work plan.

o BASF will continue to evaluate potential remediation alternatives.

o BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model.

o PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

BASF CORBORA

K. ard NU&tr

report78.doc
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n . BASF Helping Make

TM
The Chemical Company Products Better

K. Edward Nuernberg

General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7004 1160 0002 8942 4729

November 8, 2004

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 128
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 128 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of October 2004. Please find attached the CMS Monthly Progress Report
Number 77.

Should you need additional information, please contact us at your convenience.

i\ecology\Jack Lanigan\EPA Progress Reports\PRGRES128.doc

cc LAubuchon — MDEQ Livonia MSutherland - PES
RBlayer - MDEQ Lansing BVens — MDEQ Livonia
MHarvey - WHI JCashin — Bacon Memorial Publ
BRoberts — BASF TAdams -- ENSR

BASF Corporation

1609 Biddle Avenue
Wyandotte, Mi 48192-3729
Tel: (734) 324-6161
www.basf.com/usa




CMS MONTHLY PROGRESS REPORT NO. 77

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutherland

Waterloo Hydrogeologic Project Manager: Miln Harvey

Reporting Period: October 1 through October 31, 2004
Date of Report: November 8, 2004

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:
e BASF continued to evaluate potential remediation alternatives.

e BASF submitted the final CMS Supplemental Groundwater Sampling Results report
to USEPA.

e ENSR International submitted a draft risk screening work plan to BASF and BASF
submitted comments to ENSR International.

o ENSR International began reviewing the historical analytical data and found some
inconsistencies such ac duplicate information and rejected data mixed with viable
data.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

¢ An estimated 95% of the groundwater modeling portion of the CMS is completed.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

report77_KMB.doc
Page 1 of 3



Monthly Progress Report
8 November 2004

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/issues Encountered and Resolutions

USEPA expressed several questions and concerns regarding how the Preliminary Risk
Assessment compared to MDEQ’s Part 201 program. BASF responded to the concerns and
questions.

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.
1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1g. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

The CMS Supplemental Groundwater Sampling Results report was submitted to USEPA
during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

e ENSR International will finalize drafting a risk screening work plan and submit it to
BASF.

o BASF will correct the inconsistencies found in the historical analytical data and send the
corrected data to ENSR International and Parsons.

o BASF will submit a draft a risk screening work plan to USEPA to initiate discussions.
e BASF will continue to evaluate potential remediation alternatives.

e BASF and its consuitants will await formal feedback from USEPA on the conceptual
groundwater model.

¢ PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

report77_KMB.doc
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Monthly Progress Report
8 November 2004

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

BASF CZORPORATION

dward hy@rriberd
General Manager

report77_KMB.doc
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O -BASF .
Helping Make

The Chemical Company Products Better™

K. Edward Nuernberg

General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7004 1160 0002 8942 4712

October 6, 2004

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, Illinois 60604

Subject:  Monthly Progress Report Number 127
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 127 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of September 2004. Please find attached the CMS Monthly Progress Report
Number 76.

Shouid you need additional information, please contact us at your convenience.

Sincer/ely,/
( 5

K. Edward

Attachment

i\ecology\Jack Lanigan\EPA Progress Reports\PRGRES127.doc

cc: LAubuchon - MDEQ Livonia MSutherland — PES
RBlayer — MDEQ Lansing BVens — MDEQ Livonia
MHarvey — WHI JCashin — Bacon Memorial Public Library
BRoberts — BASF TAdams -- ENSR

BASF Corporation

1609 Biddle Avenue
Wyandotte, Ml 48192-3729
Tel: (734) 3246161

www.basf.com/usa



CMS MONTHLY PROGRESS REPORT NO. 76

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutherland

Waterloo Hydrogeologic Project Manager: Miln Harvey

Reporting Period: September 1 through September 30, 2004
Date of Report: October 6, 2004

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:
¢ BASF continued to evaluate potential remediation alternatives.

e ENSR International submitted the final CMS Supplemental Groundwater Sampling
Results report to BASF.

¢ ENSR International began drafting a risk assessment work plan.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

e An estimated 95% of the groundwater modeling portion of the CMS is completed.

1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/Iissues Encountered and Resolutions
USEPA expressed several questions and concerns regarding” how the Preliminary Risk
Assessment compared to MDEQ’s Part 201 program. BASF responded to the concerns and

questions.

report76.doc
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Monthly Progress Report
6 October 2004

1e. Sampling, Analytical, and Field Activities and Summary of Findings

No additional field activities were conducted during the month.

1f. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month.

1g. Key Project Personnel Changes

No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

The CMS Supplemental Groundwater Sampling Results report was generated during this
period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

ENSR International will finalize drafting a risk assessment work plan submit it to BASF.

BASF will submit the CMS Supplemental Groundwater Sampling Results report to
USEPA.

BASF will submit a draft a risk assessment work plan to USEPA to initiate discussions.
BASF will continue to evaluate potential remediation alternatives.

BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model.

PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

report76.doc
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- BASF Helping Make

The Chemical Company Products Better™

October 5, 2004

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7003 3110 0006 0424 2199

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: CMS Supplemental Groundwater Sampling Results Report
Dear Mr. Thomas:

Enclosed are three copies of ENSR’s report entitted CMS Supplemental Groundwater
Sampling Results for the BASF North Works Facility Wyandotte, Michigan. Low flow
sampling techniques were used and mercury samples were analyzed using method 1631.

If you have any questions, please call me at (734) 324-6298.

Sincerely yours,

Bruce Roberts
Project Manager

enclosure

cc: Ms. Barbara Wallace — Bacon Memorial Public Library
Ms. Beth Vens — MDEQ Livonia

cc w/o enclosure:

Mr. Brian Diepeveen — BASF

Ms. Mona Sutherland — PES

Mr. Tim Adams — ENSR

Mr. Larry AuBuchon — MDEQ Livonia
Ms. Ronda Blayer - MDEQ Lansing

BASF Corporation

1609 Biddle Avenue
Wyandotte, Ml 48192-3729
Tel: (734) 324-6000
www.basf com/usa
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u u BASF Helping Make

The Chemical Company Products Better™

K. Edward Nuernberg

General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7004 1160 0002 8942 4705

September 8, 2004

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 126
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 126 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of August 2004. Please find attached the CMS Monthly Progress Report
Number 75.

Should ypu need Additional information, please contact us at your convenience.

i\ecology\Jack Lanigan\EPA Progress Reports\PRGRES126.doc

cc: LAubuchon — MDEQ Livonia MSutherland — PES
RBlayer - MDEQ Lansing BVens — MDEQ Livonia
MHarvey — WHI BWallace — Bacon Memorial Public Library
BRoberts — BASF TAdams -- ENSR

BASF Corporation

1609 Biddle Avenue
Wyandotte, M 48192-3729
Tel: (734) 324-6161

www basf.com/usa



CMS MONTHLY PROGRESS REPORT NO. 75

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutherland

Waterioo Hydrogeologic Project Manager: Miin Harvey

Reporting Period: August 1 through August 31, 2004
Date of Report: September 9, 2004

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:
e BASF continued to evaluate potential remediation alternatives.

e ENSR International revised the draft sampling results letter report and re-submitted it
to BASF and BASF responded back to ENSR

e BASF contacted USEPA on August 18" concerning our July 13" response. USEPA
is still evaluating it.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

o An estimated 95% of the groundwater modeling portion of the CMS is completed.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

report75.doc
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Monthly Progress Report
9 September 2004

1d. Problems/Ilssues Encountered and Resolutions
USEPA expressed several questions and concerns regarding how the Preliminary Risk

Assessment compared to MDEQ'’s Part 201 program. BASF responded to the concerns and
questions.

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.
1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1g. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

¢ ENSR International will finalize the sampling results letter report and re-submit it to
BASF.

e BASF will review the letter report from ENSR International and submit it to USEPA.
e ENSR International will begin drafting a risk assessment work plan.
e BASF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model.

o PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

report75.doc
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u n BASF Helping Make

The Chemical Company Products Better™

K. Edward Nuernberg

General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
© 7004 1160 0002 8942 4699

August 9, 2004:

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-8J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 125

RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Repart No. 125 for the work performed on the
RCRA Corrective Action under.the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of July 2004. Please find attached the CMS Monthly Progress Report .
Number 74.

Should you need additional information, please contact us at your convenience.

Siny,

K. Edward NuE ﬁ
Attachment ‘
I\ecology\Jack Lanigan\EPA Progress Reports\PRGRES 125.doc

cc: LAubuchon — MDEQ Livonia MSutherland — PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia _
MHarvey — WHI BWallace - Bacon Memorial Public Library
BRoberts ~ BASF TAdams - ENSR

BASF Corporation

1600 Blddle Avenue
Wysndotie, Mt 40192-3729
Tel: (734) 324-8161
www.basf.coniusa



n " BASF Helping Make

The Chemical Company Products Better™

K. Edward Nuernberg

General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7004 1160 0002 8942 4699

August 9, 2004

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 125
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 125 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of July 2004. Please find attached the CMS Monthly Progress Report
Number 74.

Should you need additional information, please contact us at your convenience.

Attachment

i"\ecology\Jack Lanigan\EPA Progress Reports\PRGRES125.doc

cc: LAubuchon — MDEQ Livonia MSutherland — PES
RBlayer — MDEQ Lansing BVens — MDEQ Livonia
MHarvey — WHI BWallace — Bacon Memorial Pubilic Library
BRoberts — BASF TAdams -- ENSR

BASF Corporation

1609 Biddle Avenue
Wyandotte, M| 48192-3729
Tel: (734) 324-6161
www.basf com/usa



CMS MONTHLY PROGRESS REPORT NO. 74

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutherland

Waterloo Hydrogeologic Project Manager: Miln Harvey

Reporting Period: July 1 through July 31, 2004

Date of Report: August 9, 2004

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:
o BASF submitted a response to USEPA’s May 13" comments.
e BASF continued to evaluate potential remediation alternatives.

e BASF requested file information under the Freedom of Information Act from USEPA
and MDEQ concerning any cumulative risk discussions that have been held.

o The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

e An estimated 95% of the groundwater modeling portion of the CMS is completed.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/lssues Encountered and Resolutions

USEPA expressed several questions and concerns regarding how the Preliminary Risk
Assessment compared to MDEQ’s Part 201 program. BASF will address the concerns and
questions.

report74.doc
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Monthly Progress Report
9 August 2004

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.
1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1g. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work
o BASF will contact USEPA concerning the response to USEPA's May 13" comments.

* ENSR International will revise the draft sampling results letter report and re-submit it to
BASF.

o BASF will review the revised draft letter report from ENSR International and submit to
USEPA.

e BASF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model.

e PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

BASF CORPORATION

k! Edward
General Mana

report74.doc
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! ~ n " BASF Helping Make

The Chemical Company Products Better™

K. Edward Nuernberg

General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 1940 0001 4175 7430

July 8, 2004

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 124

RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 124 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of June 2004. Please find attached the CMS Monthly Progress Report
Number 73.

Should you need additional information, please contact us at your convenience.

Sincerely,

K. Edward

Afttachment

i\ecology\Jack Lanigan\EPA Progress Reports\PRGRES124.doc

cc: LAubuchon — MDEQ Livonia MSutherland - PES
RBlayer — MDEQ Lansing BVens — MDEQ Livonia
MHarvey — WHI BWallace — Bacon Memorial Public Library
BRoberts — BASF TAdams -- ENSR

BASF Corporation

1609 Biddle Avenue
Wyandotte, Ml 48192-3729
Tel (734) 324-6161
www.basf.com/usa



CMS MONTHLY PROGRESS REPORT NO. 73

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
ENSR International Project Manager: Tim Adams
Parsons Eng. Science Project Manager: Mona Sutherland

. Waterloo Hydrogeologic Project Manager: Miln Harvey
Reporting Period: June 1 through June 30, 2004
Date of Report: July 8, 2004

1. .PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:

BASF continued to evaluate USEPA’s comments.

e BASF continued to evaluate potential remediation alternatives.

¢ ENSR International completed the draft sampling results letter report and submitted it
to BASF during the first week of June. A conference call was held on June 24"
between BASF and ENSR to discuss the draft report.

e On June 4" via email, BASF requested information concerning any cumulative risk
discussions held between USEPA and MDEQ as a result of their March 2002
technical meetings.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

e An estimated 95% of the groundwater modeling portion of the CMS is completed.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

report73.doc
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Monthly Progress Report
8 July 2004

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/Issues Encountered and Resolutions

USEPA expressed several questions and concerns regarding how the Preliminary Risk
Assessment compared to MDEQ's Part 201 program. BASF will address the concerns and
questions.

1e. Sampling, Analytical, and Field Activities and Summary of Findings

No additional field activities were conducted during the month.

1f. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month.

1g. Key Project Personnel Changes

No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

No deliverables/reports were generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

report73.doc

BASF will respond to USEPA’s May 13" comments.

BASF will try to determine what Part 201 risk characterization activities need to be
undertaken.

BASF will request file information under the Freedom of Information Act from USEPA
and MDEQ concerning any cumulative risk discussions that have been held.

ENSR International will revise the draft sampling results letter report and re-submit it to
BASF.

BASF will review the revised draft letter report from ENSR International and submit to
USEPA.

BASF will continue to evaluate potential remediation alternatives.
BASF and its consultants will await formal feedback from USEPA on the conceptual

groundwater model.

Page 2 of 3
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Monthly Progress Report
8 July 2004

e PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

BASF CORPORATION

K. Bdward
General Mang

report73.doc
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n u BASF Helping Make

ts Better™
The Chemical Company Produc

K. Edward Nuernberg

General Manager

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 1940 0001 4175 7423

June 2, 2004

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 123

RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 123 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of May 2004. Please find attached the CMS Monthly Progress Report
Number 72.

Should you need additional information, please contact us at your convenience.

Sincerely, }
/H
K. Edward N ﬁ.

Attachment
i‘\ecology\Jack Lanigan\EPA Progress Reports\PRGRES123.doc

cc: LAubuchon - MDEQ Livonia MSutherland - PF
RBlayer - MDEQ Lansing BVens - MDEC
MHarvey — WHI BWallace - P
BRoberts — BASF TAdams -

BASF Corporation

1609 Biddle Avenue
Wyandotte, Ml 48192-3729
Tel: (734) 324-6161

www basf.com/ysa



CMS MONTHLY PROGRESS REPORT NO. 72

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutherland

Waterloo Hydrogeologic Project Manager: Miln Harvey

Reporting Period: May 1 through May 31, 2004

Date of Report: June 2, 2004

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

report72.doc

BASF received comments from USEPA on May 13", via email, concerning their
evaluation of the Preliminary Risk Assessment that was submitted as part of the RFI.
USEPA’s evaluation is essential to their being able to effectively move forward into
the corrective measures study phase as well as their evaluating the existing data
necessary towards achieving our two Environmental Indicator performance goals of
"Current Human Exposures Under Control" and "Migration of Contaminated
Groundwater Under Control", i.e., El 725 and 750 respectively. A conference call with
representatives from USEPA, BASF, and PES was held on May 27" to discuss the
comments.

Since the RF1 was submitted, USEPA and the Michigan Department of Environmental
Quality (MDEQ) have entered into a Memorandum of Understanding concerning
using MDEQ'’s Part 201 program at RCRA Corrective Action sites in Michigan.

BASF began evaluating USEPA’s comments.

BASF continued to evaluate potential remediation alternatives.

ENSR International completed the draft sampling results letter report and will submit it
to BASF during the first week of June.

The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

An estimated 95% of the groundwater modeling portion of the CMS is completed.

Page 1 of 3



Monthly Progress Report
2 June 2004

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/issues Encountered and Resolutions
USEPA expressed several questions and concerns regarding how the Preliminary Risk
Assessment compared to MDEQ's Part 201 program. BASF will address the concerns and
questions.
1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.
1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1g. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.
3. ANTICIPATED ACTIVI'i‘IES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
e BASF will begin responding to USEPA’s May 13" comments.

e BASF will try to determine what Part 201 risk characterization activities need to be
undertaken.

e ENSR International will submit the draft sampling results letter report to BASF.
e BASF will review the draft letter report from ENSR International.
e BASEF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model.

report72.doc
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Monthly Progress Report
2 June 2004

e PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

BASF CORPORATION

report72.doc
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u " BASF Helping Make

The Chemical Company Products Better™

K. Edward Nuernberg
General Manager
N-KUN / Wyandotte Site Administration

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 2510 0008 9246 0825
May 7, 2004

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 122
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 122 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of April 2004. Please find attached the CMS Monthly Progress Report
Number 71.

additional information, please contact us at your convenience.

Attachment

i\ecology\Jack Lanigan\EPA Progress Reports\PRGRES122.doc

cc: LAubuchon — MDEQ Livonia MSutherland — PES
RBlayer ~ MDEQ Lansing BVens — MDEQ Livonia
MHarvey — WHI BWallace — Bacon Memorial Public Library
BRoberts — BASF TAdams -- ENSR

BASF Corporation

1609 Biddle Avenue

Wyandotte, Mi 48192-3720
Tel: (734) 324-6161
www basf.com/usa



CMS MONTHLY PROGRESS REPORT NO. 71

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutherland

Waterloo Hydrogeologic Project Manager: Miln Harvey

Reporting Period: April 1 through April 30, 2004

Date of Report: May 7, 2004

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

BASF continued to evaluate potential remediation alternatives.

The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

An estimated 95% of the groundwater modeling portion of the CMS is completed.

ENSR International finished validating the analytical results and incorporated the
analytical data into the database.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public interest
Groups occurred during this period.

1d. Problems/issues Encountered and Resolutions

Still have not received complete comments from USEPA.

report71.doc
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Monthly Progress Report
7 May 2004

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.
1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1g. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work

* ENSR International will finish analyzing the analytical data from the re-sampled
monitoring wells and draft a letter report.

* BASF will continue to evaluate potential remediation aiternatives.

*» BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model and draft corrective measures objectives.

» PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

BASF CORPORATION

General Mang

report71.doc
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BASF Corporation
1609 Biddle Avenue
‘vandotte, Ml 48192-3729
1. (734) 324-6161
www basf com/usa

The Chemical Company

CERTIFIED MAIL - RETURN RECEIPT REQUESTED
7001 2510 0008 9246 0832

April 7, 2004 K. Edward Nuernberg
General Manager
N-KUN / Wyandotte Site Administration

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 121
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 121 for the work
performed on the RCRA Corrective Action under the Administrative Order on
Consent (Docket No.: V-W-011-94) during the month of March 2004. Please find
attached the CMS Monthly Progress Report Number 70.

Should you need additional information, please contact us at your convenience.

Slnce ly

& /’/«/ﬁ%
Crt, v/ "7

K. Edward Nuernberg

Attachment
i\ecology\Jack Lanigan\EPA Progress Reports\PRGRES121.doc

cc. TAdams —ENSR BRoberts — BASF
LAubuchon - MDEQ Livonia MSutherland - PES
RBlayer — MDEQ Lansing BVens — MDEQ Livonia
MHarvey — WHI BWallace — Bacon Memorial Public Library



CMS MONTHLY PROGRESS REPORT NO. 70

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutherland

Waterloo Hydrogeologic Project Manager: Miln Harvey

Reporting Period: March 1 through March 31, 2004
Date of Report: April 6, 2004

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:
e BASF continued to evaluate potential remediation alternatives.

o The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

e An estimated 95% of the groundwater modeling portion of the CMS is completed.
e ENSR International finished validating the analytical results.
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public interest
Groups occurred during this period.

1d. Problems/issues Encountered and Resolutions

Still have not received complete comments from USEPA.

report70.doc
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Monthly Progress Report
6 April 2004

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.
1f. Groundwater Modeling Activities and Summary of Findings

No groundwater modeling activities were conducted during the month.

1g. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PEﬁIOD

3a. Anticipated Work

o ENSR International will incorporate the analytical data from the re-sampled monitoring
wells into the database, review the data, and draft a letter report.

¢ BASF will continue to evaluate potential remediation alternatives.

o BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model and draft corrective measures objectives.

o PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

BASF_CORPORATION
W{ Mé/j-’“ :
S ///%C/(A/Z

K. Edward Nuernberg
General Manager

report70.doc
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| BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 2510 0008 9246 0849

March 1, 2004

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 120
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 120 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of February 2004. Please find attached the CMS Monthly Progress Report
Number 69.

Should you need additional information, please contact us at your convenience.

i:\scology\Jack Lanigam\EPA Progress Reports\PRGRES120.doc

cc: LAubuchon — MDEQ Livonia MSutherland — PES
RBlayer - MDEQ Lansing BVens ~ MDEQ Livonia
MHarvey — WHI BWallace — Bacon Memorial Public Library
BRoberts — BASF TAdams -- ENSR

1609 Biddie Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 69

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutherland

Waterloo Hydrogeologic Project Manager: Miln Harvey

Reporting Period: February 1 through February 29, 2004
Date of Report: March 1, 2004

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:
e BASF continued to evaluate potential remediation alternatives.

e The estimated percent completion of the CMS cannot be determined untili BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

¢ An estimated 95% of the groundwater modeling portion of the CMS is completed.

e ENSR International finished receiving the analytical data and began validating the
analytical results.

1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/lssues Encountered and Resolutions

Still have not received complete comments from USEPA.

report69.doc
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Monthly Progress Report
1 March 2004

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.
1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1g. Key Project Personnel Chaﬁges
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work

¢ ENSR International will finish validating and begin reviewing the analytical data from the
re-sampled monitoring wells.

¢ BASF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model and draft corrective measures objectives.

¢ PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

BASF CORPORATION

K. Edward Nuernperg

report69.doc
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‘BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 2510 0008 9246 0863

December 2, 2003

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lilinois 60604

Subject:  Monthly Progress Report Number 117
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 117 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of November 2003. Please find attached the CMS Monthly Progress Report
Number 66.

Should you need additional information, please contact us at your convenience.

Attachment
i\ecology\Jack Lanigan\EPA Progress Reports\PRGRES117.doc

cc: LAubuchon — MDEQ Livonia MSutherland - PES
RBlayer - MDEQ Lansing BVens — MDEQ Livonia
PMartin - WHI BWallace — Bacon Memorial Public Library
BRoberts - BASF TAdams -- ENSR

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 66

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192
Respondent Project Coordinator: Bruce Roberts, BASF Corporation
ENSR International Project Manager: Tim Adams
Parsons Eng. Science Project Manager: Mona Sutherland
Waterloo Hydrogeologic Project Manager: Paul J. Martin
Reporting Period: ' November 1 through November 30, 2003
Date of Report: December 2, 2003

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:
e BASF continued to evaluate potential remediation alternatives.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

e An estimated 95% of the groundwater modeling portion of the CMS is completed.

¢ ENSR International’s final work plan for sampling selected monitoring wells was sent
to USEPA.

¢ An off site background well was installed.
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

report66.doc
Page 1 of 2



Monthly Progress Report
2 December 2003

1d. Problems/Issues Encountered and Resolutions
Still have not received complete comments from USEPA.
1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.
1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1g. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

o ENSR International has scheduled field work for re-sampling selected monitoring wells
during the first two weeks of December.

¢ BASEF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model and draft corrective measures objectives.

e PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

BASF CORPORATION

report66.doc
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BASF Corporation BASF

K. Edward Nuernberg

General Manager
- Wyandolis §lts

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 2510 0008 9246 0801

November 7, 2003

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 116
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 116 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.; V-W-011-34)
during the month of October 2003, Please find attached the CMS Monthly Progress Report
Number 65.

Should you need additional information, please contact us at your convenience.

Attachment

I\ecology\Jack Lanigan\EPA Progress Reports\PRGRES116.doc

cc: LAubuchon -~ MDEQ Livonia MSutherland - PES
RBlayer ~ MDEQ Lansing BVens — MDEQ Livonia
PMartin ~ WHI BWallace - Bacon Memorial Public Library
BRoberts — BASF TAdams — ENSR ¥

1609 Blddie Avanuia Wvuandnita AMishinen 48407 /7aay 8a4 oaan
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3

CMS MONTHLY PROGRESS REPORT NO. 65

Project: Corrective Measures Study ]
for the BASF Wyandofte North Works Facility
1609 Biddle Avenue :
Wyandatte, Michigan 48192

Respondent Project Coordinator: Bruce Raberts, BASF Corporation

ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutheriand

Waterloo Hydrogeologic Project Manager: Paul J, Martin

Reporting Period: October 1 through October 31, 2003

Date of Report: November 6, 2003

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:
e BASF continued to evaluate potential remediation alternatives.

* The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

* An estimated 95% of the groundwater modeling partion of the CMS is completed.
* ENSR International developed a final work plan for sampling selected.
1h. Summary of Changes Made to the CMS

No changes to the CMS were requssted during this period.

1c. Summary of Contacts with State Government, Local Community Reprasentatives, or
Public Interest Groups

Nq contacts with State Govemments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/Issues Encountered and Resolutions

8till have not received complete comments from USEPA.

report85.doc
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Monthly Progress Report
6 November 2003

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.
1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1_ g. Key Project Personnel Changes
No key personnel changes ocourred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.
3. ANTICIPATED Aﬁ'lVlTIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
» ENSR International will schedule field work for re-sampling selected monitoring wells.
o BASF will continue to evaluate potential remediation alternatives.

« BASF and its consultants will await formal fesdback from USEPA on the conceptual
groundwater model and draft corrective measures objectives.

» PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

- BASF continues to be behind schedule.- BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response fram USEPA,

This report was completed by:

BASF CORPOR

/]
Y

K E nberg
General Map2ger

ATION

reports.doc
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TO:US EPA
! BASF Corporation BASF
TELEFAX
] URGENT
NUMBER OF PAGES: | 4
[_] REPLY NEEDED (including cover shest)
[_] FOR YOUR INFORMATION HARD COPY TO FOLLOW
DATE:

TO: Mr. Juan Thomas
Company/Dept.: United States Environmental Protection Agency
Fax Number: (312) 353-4788
Phone/Ext.:

FROM: K, Edward Nuernberg
Dept./Location: General Manager/Wyandotte
Fax Number: (734) 324-6775
Phone/Ext.: (734) 324-6161

Special Instructions:

1609 Biddle Avenus, Wyandotte, Ml 48192 (734) 324-6000



BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 2510 0008 9246 0870

October 7, 2003

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 115
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 115 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of September 2003. Please find attached the CMS Monthly Progress Report
Number 64.

Should you need additional information, please contact us at your convenience.

Attachment
i\ecology\Jack Lanigan\EPA Progress Reports\PRGRES115.doc

cc: LAubuchon — MDEQ Livonia MSutherland - PES
RBlayer — MDEQ Lansing BVens — MDEQ Livonia
PMartin — WHI BWallace — Bacon Memorial Public Library
BRoberts — BASF TAdams -- ENSR

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 64

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutherland

Waterloo Hydrogeologic Project Manager: Paul J. Martin

Réporting Period: September 1 through September 30, 2003
Date of Report: October 6, 2003

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:
e BASF continued to evaluate potential remediation alternatives.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

e An estimated 95% of the groundwater modeling portion of the CMS is completed.

e ENSR International developed a draft work plan for sampling selected wells and
completed flux estimates for constituents of concern.

1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1¢c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/Issues Encountered and Resolutions

Still have not received complete comments from USEPA.

repori64.doc
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Monthly Progress Report
6 October 2003

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.
1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1g. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
o BASF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model and draft corrective measures objectives.

e PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

e ENSR International will complete the work plan for re-sampling selected monitoring
wells and schedule field work.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

BASF GORPORATION

rd Njfernber,
General Manager

report64.doc
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BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 2510 0008 9246 0887

September 5, 2003

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 114
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 114 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of August 2003. Please find attached the CMS Monthly Progress Report
Number 63.

Should you need additional information, please contact us at your convenience.

Sincerely,

Attachment
i\ecology\Jack Lanigan\EPA Progress Reports\PRGRES114.doc

cc: LAubuchon — MDEQ Livonia MSutherland — PES
RBlayer — MDEQ Lansing BVens — MDEQ Livonia
PMartin — WHI BWallace — Bacon Memorial Public Library
BRoberts — BASF TAdams -- ENSR

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 63

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
ENSR International Project Manager: Tim Adams

Parsons Eng. Science Project Manager: Mona Sutherland

Waterloo Hydrogeologic Project Manager: Paul J. Martin

Reporting Period: August 1 through August 31, 2003
Date of Report: September 3, 2003

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:
e BASF continued to evaluate potential remediation alternatives.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

e An estimated 95% of the groundwater modeling portion of the CMS is completed.

e ENSR International started developing a work plan for sampling selected wells and
made preliminary flux estimates for constituents of concern.

1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/issues Encountered and Resolutions

Still have not received complete comments from USEPA.

report63.doc
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Monthly Progress Report
3 September 2003

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.
1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1g. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
e BASEF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model and draft corrective measures objectives.

e PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

e ENSR International will complete the work plan for re-sampling selected monitoring
wells, finalize the flux calculations, and schedule field work.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

report63.doc
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BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 2510 0008 9246 0894

August 1, 2003

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 113
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 113 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of July 2003. Please find attached the CMS Monthly Progress Report
Number 62.

Should you need additional information, please contact us at your convenience.

Attachment
iz\ecology\Jack Lanigan\EPA Progress Reports\PRGRES113.doc

cC: LAubuchon — MDEQ Livonia MSutherland — PES
RBlayer — MDEQ Lansing BVens - MDEQ Livonia
PMartin — WHI BWallace — Bacon Memorial Public Library

BRoberts — BASF

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 62

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

Waterloo Hydrogeologic Project Manager: Paul J. Martin

Reporting Period: July 1 through July 31, 2003

Date of Report: August 1, 2003

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:
¢ BASF continued to evaluate potential remediation alternatives.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

¢ An estimated 95% of the groundwater modeling portion of the CMS is completed.
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/Issues Encountered and Resolutions
Still have not received complete comments from USEPA.
1e. Sampling, Analytical, and Field Activities and Summary of Findings

No additional field activities were conducted during the month.

report62.doc
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Monthly Progress Report
1 August 2003

1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1g. Key Project bersonnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
e BASF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model and draft corrective measures objectives.

e PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

¢ ENSR International has been retained by BASF and will develop a work plan for re-
sampling selected monitoring wells.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

BASF CORPORATION

2

General
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BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 2510 0008 9246 0900

July 2, 2003

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 112
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 112 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of June 2003. Please find attached the CMS Monthly Progress Report
Number 61.

Should you need additional information, please contact us at your convenience.

Attachment
iecology\Mack Lanigan\EPA Progress Reports\PRGRES112.doc

cC: LAubuchon — MDEQ Livonia MSutherland — PES
RBlayer — MDEQ Lansing BVens — MDEQ Livonia
PMartin — WHI BWallace — Bacon Memorial Public Library

BRoberts — BASF

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 61

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
Waterloo Hydrogeologic Project Manager: Paul J. Martin

Reporting Period: June 1 through June 30, 2003
Date of Report: July 1, 2003

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:
¢ BASF continued to evaluate potential remediation alternatives.

e The estimated percent completion of the CMS cannot be determined untii BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

e An estimated 95% of the groundwater modeling portion of the CMS is completed.
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/lssues Encountered and Resolutions
Still have not received complete comments from USEPA.
1ie. Sampling, Analytical, and Field Activities and Summary of Findings

No additional field activities were conducted during the month.

report61.doc
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Monthly Progress Report
1 July 2003

1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1g. Key ProjectbPersonneI Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
e BASF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model and draft corrective measures objectives.

e PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

BASF COBPORATION

repost61.doc
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JUN. 3.2083 2:91PM SITE ADMIN NO. 433

BASF Corporation | , _ BASF

K. Edward Nuemberg
General Managsr
Wyandotle Site

P.274

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
' 7001 2510 0008 9246 0795

7

June 4, 2003

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Reglon V (DE-8J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Repart Number 111
RCRA Corrective Action
BASF Carporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 111 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.; V-W-011-84)
during the month of May 2003. Please find attached the CMS Monthly Progress Report
Number 60.

Should you need additional information, please contact us at your conveniencs.

Attachment
Macologylack Lanigan\EPA Pragress Reports\PRGRES111.dac

[

cc: LAubuchon - MDEQ Livonia MSutheriand - PES
RBlayer ~ MDEQ Lansing BVens - MDEQ Livonia
PMartin - WHI BWallace ~ Bacon Memorial Public Library
BRoberts -~ BASF .

1608 Blddle Avenue, Wyandotts, Michigan 48192 (734) 324-6000



JUN. 3.2083 2:01PM SITE ADMIN NO. 400 P.374

CMS MONTHLY PROGRESS REPORT NO. 60

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddie Avenue
Wyandotte, Michigan 48182

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

Waterloo Hydrogeologic Project Manager: Paul J. Martin

Reporting Period: May 1 through May 31, 2003

Date of Report: June 3, 2003

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percantage of the CMS Completed
During this reporting period, the following occurred:
¢ BASF continued to evaluate potential remediation alternatives.

» The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

o An estimated 95% of the groundwater modeling portion of the CMS is completed.
1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

ic. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local communlty representatives or Public Interest
Groups occurred during this period.

1d. Problems/issues Encountered and Resolutions
8till have not received complete comments from USEPA,
1e. Sampling, Analytical, and Fleld Activities and Summary of Findings

No additional field activities were conducted during the month.

report60.doc
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JUN. 3.2083 2:01PM SITE ADMIN - NO. 488 P.4/4

Monthly Progress Report
3Juns 2003,

1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1g. Key Project Personnel Changes
No key personnel changes occur\;ed during this period,
2. DELIVERABLES/REFORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this periad.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
» BASF will continue to evaluate. potential remediation alternatives.

» BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater madel and draft corrective measures objectives.

¢ PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA,

This report was completed by:
BASF CORPORATION

report§0.doc
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JUN. 3.2883 2:@1PM  SITE ADMIN
TO:US EPA No.47@  P.1/4

BASF Corporation BASF

TELEFAX
[_] URGENT NUMBER OF PAGES: | 4
[_] REPLY NEEDED (including cover sheet)
[ FOR YOUR INFORMATION HARD COPY TO FOLLOW

DATE: June 3, 2003

TO: Mr Juan Thomas
Company/Dept.: United States Environmental Protection Agency
Fax Number: ~ (312) 3534788
Phone/Ext.:

FROM: K. Edward Nuernberg
Dept./Location: General Manager/Wyandotte
Fax Number: (734) 324-6775
Phone/Ext.: (734) 324-6161

Special Instructions:

1609 Biddle Avenus, Wyandotte, Mi 481982 (734) 324-6000



1 4

-—

BASF Corporation BASF

K. Edward Nuernberg

General Manager
Wyandotte Site
CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 2510 008 9246 0917
May 5, 2003

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-€J)

77 West Jackson Street

Chicago, lliinois 60604

Subject:  Monthly Progress Report Number 110

RCRA Corrective Action

BASF Corporation, Wyandotte, Michigan
Dear Mr. Thomas:
BASF Corporation submits monthly Progress Report No. 110 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of April 2003. Please find attached the CMS Monthly Progress Report
Number 59.
Should you need additional information, please contact us at your convenience.

Sincergly,

K. Edward j
Attachment

Iecology\ack Lanigan\EPA Progress Reports\PRGRES110.doc

cc: LAubuchon - MDEQ Livonia MSutherland - PES
RBlayer -~ MDEQ Lansing BVens — MDEQ Livonia
PMartin — WHI BWallace — Bacon Memorial Public Library

BRoberts - - BASF

1609 Biddie Avenue, Wyandotte, Michigan 48192 (734) 324-6000



. CMS MONTHLY PROGRESS REPORT NO. 59

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

Waterloo Hydrogeologic Project Manager: Paul J. Martin

Reporting Period: April 1 through April 30, 2003

Date of Report: May 1, 2003

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:
e BASF continued to evaluate potential remediation alternatives.

» The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

e An pstimated 95% of the groundwater modeling portion of the CMS is completed.
1h. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/Ilssues Encountered and Resolutions
Still have not received complete comments from USEPA.
1e. Sampling, Analytical, and Field Activities and Summary of Findings

No additional field activities were conducted during the month.

report59.doc
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Monthly Progress Report
1 May 2003

1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1g. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
e BASF will continue to evaluate potential remediation alternatives.

o BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model and draft corrective measures objectives.

e PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

report59.doc
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.o MAY. 5.2083 7:33AM  SITE ADMIN NO.111  P.1s4
W\ TO:US EPA-

._" "+ BASF Corporation BASF

TELEFAX
[_] URGENT
NUMBER OF PAGES: | 4
[_] REPLY NEEDED (including cover sheet)
[_] FOR YOUR INFORMATION HARD COPY TO FOLLOW [X]

DATE: May §,_2003

TO: Mr. Juan Thomas
Company/Dept.: United States Environmental Protection Agency
Fax Number: (312) 353-4788
Phone/Ext.:

FROM: K. Edward Nuernberg
Dept.L.ocation: General Manager/Wyandotte
Fax Number: (734) 324-6775
Phone/Ext.: (734) 324-6161

’

Special Instructions:

1600 Bidde Avenive, Wyancotto, Ml 43162 (734) 324-6000



BASF Corporation BASF

K. Edward Nuernberg
Generai Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 2510 0008 9246 0924

April 7, 2003

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 109
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 109 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of March 2003. Please find attached the CMS Monthly Progress Report
Number 58.

Should you need additional information, please contact us at your convenience.

iz\ecology\Jack Lanigan\EPA Progress Reports\PRGRES109.doc

cc: LAubuchon — MDEQ Livonia MSutheriand ~ PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia
PMartin — WHI BWallace — Bacon Memorial Public Library

BRoberts — BASF

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 58

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
Waterloo Hydrogeologic Project Manager: Paul J. Martin

Reporting Period: March 1 through March 31, 2003
Date of Report: April 7, 2003

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:
e BASF continued to evaluate potential remediation alternatives.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

¢ An estimated 95% of the groundwater modeling portion of the CMS is completed.
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/issues Encountered and Resolutions
Still have not received complete comments from USEPA.
1e. Sampling, Analytical, and Field Activities and Summary of Findings

No additional field activities were conducted during the month.

reportS8.doc
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Monthly Progress Report
7 Apr 2003

1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1g. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
o BASF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model and draft corrective measures objectives.

e PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report wasgompleted by:

report58.doc
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-

BASF Corporation BASE

TELEFAX
[] URGENT NUMBER OF PAGES: | 4
[] REPLY NEEDED (including cover sheet)
[] FOR YOUR INFORMATION HARD COPY TO FOLLOW [X]

DATE: April 7, 2003

TO: Mr. Juan Thomas
Company/Dept.: United States Environmental Protection Agency
Fax Number: ~(312) 3534788
Phone/Ext.:

FROM: K. Edward Nuemberg
Dept./Location: General Manager/Wyandotte
Fax Number: (734) 324-6775
Phone/Ext.: (734) 324-6161

Special Instructions:

1609 Biddls Avenus, Wyandotts, Ml 48192 (734) 324-6000



BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 2510 0008 9246 0931

March 10, 2003

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 108
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 108 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of February 2003. Please find attached the CMS Monthly Progress Report
Number 57.

Should you need additional information, please contact us at your convenience.

i‘\ecology\Jack Lanigan\EPA Progress Reports\PRGRES108.doc

cc. LAubuchon — MDEQ Livonia MSutherland - PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia
PMartin — WHI BWallace — Bacon Memorial Public Library

BRoberts — BASF

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. §7

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
Waterloo Hydrogeologic Project Manager: Paul J. Martin

Reporting Period: February 1 through February 28, 2003
Date of Report: March 10, 2003

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:
o BASF continued to evaluate potential remediation alternatives.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

¢ An estimated 95% of the groundwater modeling portion of the CMS is completed.
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/Ilssues Encountered and Resolutions
Still have not received complete comments from USEPA.
1e. Sampling, Analytical, and Field Activities and Summary of Findings

No additional field activities were conducted during the month.

’ report57
Page 1 of 2



Monthly Progress Report
10 Mar 2003

1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1g. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
e BASF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model and draft corrective measures objectives.

e PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

report57

Page 2 of 2



MAR.1@.20@3  3:34PM SITE ADMIN NO.581 P.1/4
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.. BASF Corporation BASF

TELEFAX
] URGENT
NUMBER OF PAGES: | 4
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DATE: March 10, 2003

TO: Mr. Juan Thomas
Company/Dept.: United States Environmental Protection Agency
Fax Number: (312) 3534788
Phone/Ext.:

FROM: K. Edward Nuemberg
Dept./Location: General Manager/Wyandotte
Fax Number: (734) 324-6775
Phone/Ext.: (734) 324-6161

Special Instructions:

1609 Biddle Avenus, Wyandalis, M] 48182 (734) 324-8000



BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 2510 008 9246 0948

February 6, 2003

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 107

RCRA Corrective Action

BASF Corporation, Wyandotte, Michigan
Dear Mr. Thomas:
BASF Corporation submits monthly Progress Report No. 107 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of January 2003. Please find attached the CMS Monthly Progress Report
Number 56.
Should you need additional information, please contact us at your convenience.

Sincerely,

Attachment
i:\acology\Jack Lanigan\EPA Progress Reports\PRGRES107.doc

cc: LAubuchon — MDEQ Livonia MSutherland - PES
RBlayer — MDEQ Lansing BVens — MDEQ Livonia
PMartin — WHI BWallace — Bacon Memorial Public Library

BRoberts — BASF

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 56

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
Waterloo Hydrogeologic Project Manager: Paul J. Martin

Reporting Period: January 1 through January 31, 2003
Date of Report: February 5, 2003

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:

e BASF continued to evaluate potential remediation alternatives. Four remediation
scenarios have been simulated.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

e An estimated 95% of the groundwater modeling portion of the CMS is completed.

e BASF sent USEPA two replacement copies of RCRA Corrective Measures Study Field
Program Report dated March 2000.

1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/Issues Encountered and Resolutions

Still have not received complete comments from USEPA.

report56
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Monthly Progress Report
05 Feb 2003

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.
1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1g. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
e BASF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model and draft corrective measures objectives.

e PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:

report56
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DATE: February 6, 2003

- TO: Mr. Juan Thomas
Company/Dept.: United States Environmental Protection Agency
Fax Number: ~(312) 3534788
Phone/Ext.:

FROM: K. Edward Nuernberg
Dept./Location: General Manager/Wyandotte
Fax Number: (734) 324-6775
Phone/Ext.: (734) 324-6161

Special Instructions:

1608 Biddle Avenue, Wyandotte, Ml 48192 (734) 324-6000



BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 2510 0008 9246 0955

January 6, 2003

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 106
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 106 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of December 2002. Please find attached the CMS Monthly Progress Report
Number 55.

Should you need additional information, please contact us at your convenience.

i\ecology\Jack Lanigan\EPA Progress Reports\PRGRES106.doc

cc. LAubuchon — MDEQ Livonia MSutherland - PES
RBlayer — MDEQ Lansing BVens — MDEQ Livonia
PMartin — WHI BWaliace — Bacon Memorial Public Library

BRoberts — BASF

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 55

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
Waterloo Hydrogeologic Project Manager: Paul J. Martin

Reporting Period: December 1 through December 31, 2002
Date of Report: January 3, 2003

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:

o BASF continued to evaluate potential remediation alternatives. Four remediation
scenarios have been simulated.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

¢ An estimated 95% of the groundwater modeling portion of the CMS is completed. .
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/lssues Encountered and Resolutions
Still have not received complete comments from USEPA.
1e. Sampling, Analytical, and Field Activities and Summary of Findings

No additional field activities were conducted during the month.
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Monthly Progress Report
03 Jan 2003

1f. Groundwater Modeling Activities and Summary of Findings
No groundwater modeling activities were conducted during the month.
1g. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
e BASF will continue to evaluate potential remediation alternatives.

e BASF and its consuitants will await formal feedback from USEPA on the conceptual
groundwater model and draft corrective measures objectives.

e PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report and is waiting for a response from USEPA.

This report was completed by:
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DATE: January 6, 2003

TO: Mr. Juan Thomas
Company/Dept.: United States Environmental Protection Agency
Fax Number: (312) 3534788
Phone/Ext.:

FROM: K. Edward Nuemberg
Dept./Location: General Manager/Wyandotte
Fax Number: (734) 324-8775
Phone/Ext.: (734) 324-6161

Special Instructions:

1609 Biddle Avenue, Wyandotte, M| 48192 (734) 324-6000



BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 2510 0008 9246 0788

December 9, 2002

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lliinois 60604

Subject:  Monthly Progress Report Number 105

RCRA Corrective Action

BASF Corporation, Wyandotte, Michigan
Dear Mr. Thomas:
BASF Corporation submits monthly Progress Report No. 105 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of November 2002. Please find attached the CMS Monthly Progress Report
Number 54.
Should you need additional information, please contact us at your convenience.
Sincerely,

B
. Edward Nuernberg

Attachment
i\ecology\Jack Lanigan\EPA Progress Reports\PRGRES105.doc

cc: LAubuchon — MDEQ Livonia MSutherland - PES
RBlayer - MDEQ Lansing BVens — MDEQ Livonia
PMartin - WHI BWallace — Bacon Memorial Public Library

BRoberts — BASF

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 54

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192
Respondent Project Coordinator: Bruce Roberts, BASF Corporation
Waterloo Hydrogeologic Project Manager: Paul J. Martin
Reporting Period: November 1 through November 30, 2002
Date of Report: December 9, 2002

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:

e BASF continued to evaluate potential remediation alternatives. A fourth remediation
scenario has been simulated.

o The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

e An estimated 95% of the groundwater modeling portion of the CMS is completed. .
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/issues Encountered and Resolutions
Still have not received complete comments from USEPA.
1e. Sampling, Analytical, and Fleld Activities and Summary of Findings

No additional field activities were conducted during the month.
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Monthly Progress Report
09 Dec 2002

1f. Groundwater Modeling Activities and Summary of Findings
A fourth remediation scenario incorporating extensive HDPE wall construction around much
of the site perimeter was simulated. The results of this simulation indicate that the HDPE
wall would reduce on-site groundwater flow and hydraulic control would be effective over
most of the site.

1g. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

s BASF will continue to evaluate potential remediation alternatives.

o BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model and draft corrective measures objectives.

o PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report.

This report was completed by:

K. Edward Muernberg
General M%age
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DATE: December 10, 2002

TO: Mr. Juan Thomas
Company/Dept.: United States Environmental Protection Agency
Fax Number: (312) 353-4788
Phone/Ext.:

FROM: K. Edward Nuernberg
Dept./Location: General Manager/MWyandotte
Fax Number: (734) 324-6775
Phone/Ext.: (734) 324-6161

Special Instructions:

1600 Biddle Avenue, Wyandotte, MI 48192 (734) 324-8000



BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 2510 0008 9246 0962

November 5, 2002

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 104

RCRA Corrective Action

BASF Corporation, Wyandotte, Michigan
Dear Mr. Thomas:
BASF Corporation submits monthly Progress Report No. 104 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of October 2002. Please find attached the CMS Monthly Progress Report
Number 53.
BASF appreciates USEPA’s commitment to tour our site; you are welcome to return at any time.

Should you need additional information, please contact us at your convenience.

Sincerely,
/
K.%Edward N g
Attachment
i'ecology\Jack Lanigan\EPA Progress Reports\PRGRES 104.doc

cc: LAubuchon — MDEQ Livonia MSutherland - PES
RBlayer — MDEQ Lansing BVens — MDEQ Livonia
PMartin - WHI BWallace —~ Bacon Memorial Public Library

BRoberts — BASF

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 53

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

Waterloo Hydrogeologic Project Manager: Paul J. Martin

Reporting Period: October 1 through October 31, 2002

Date of Report: October 31, 2002

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

Messrs. Juan Thomas, Dave Petrovski, and Steve Rock with USEPA attended a
meeting at Northworks with BASF personnel on October 17". One of the objectives
of the meeting was to give USEPA personnel the opportunity to tour the site.

BASF continued to evaluate potential remediation alternatives. A fourth remediation
scenario has been simulated and draft results produced.

The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

An estimated 95% of the groundwater modeling portion of the CMS is completed.
Waterloo Hydrogeologic prepared a response to a question from Juan Thomas

regarding groundwater modeling calibration statistics and BASF submitted the
response to USEPA.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/Ilssues Encountered and Resolutions

Still have not received complete comments from USEPA.
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Monthly Progress Report
October 31, 2002

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.

The 15 wells that were sampled in late August and early September contained mainly
inorganic constituents and only a few organic constituents.

1f. Groundwater Modeling Activities and Summary of Findings
A fourth remediation scenario incorporating extensive HDPE wall construction around much
of the site perimeter was simulated. Draft results are currently being reviewed by BASF.
The results of this simulation indicate that the HDPE wall would reduce on-site groundwater
flow and hydraulic control may be effective over most of the site.

1g. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

o BASF will continue to evaluate potential remediation alternatives.

o WHI will finalize the fourth groundwater modeling scenario.

e BASF and its consultants will await formal feedback from USEPA on the conceptual
groundwater model and draft corrective measures objectives.

o PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report.

This report was completed by:

BASF CORPORATION
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BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 2510 0008 9246 0979

October 8, 2002

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 103
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 103 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of September 2002. Please find attached the CMS Monthly Progress Report
Number 52.

Should you need additional information, please contact us at your convenience.

Attachment

i\ecology\Jack Lanigan\EPA Progress Reports\PRGRES103.doc

Loloy BRoberts - BASF MSutherland - PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia
LAubuchon - MDEQ Livonia PMartin - WHI

BWallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 52

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
Waterloo Hydrogeologic Project Manager: Paul J. Martin

Reporting Period: September 1 through September 31, 2002
Date of Report: October 8, 2002

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:

¢ BASF continued to evaluate potential remediation alternatives. A fourth remediation
scenario has been determined and forwarded to WHI for simulation.

e The USEPA Project Manager, Juan Thomas, has forwarded one question regarding
the information presented to them by Waterloo Hydrogeologic, Inc. at the July 23™
~ meeting, specifically focused on the groundwater modeling calibration statistics. WHI
is currently preparing a response to this comment, detailing the methods for
calculation of modeling statistics and how that relates to the R? value of the goodness

of fit.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

-

¢ An estimated 95% of the groundwater modeling portion of the CMS is completed.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/Issues Encountered and Resolutions

BASF has not received a response from USEPA concerning the corrective action objectives
it proposed to USEPA; work on the Draft CMS Report can not resume untii BASF and
USEPA agree upon the corrective action objectives. BASF will contact USEPA again
concerning the objectives.
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Monthly Progress Report
09 Oct 2002
1e. Sampling, Analytical, and Field Activities and Summary of Findings
No additional field activities were conducted during the month.
1f. Groundwater Modeling Activities and Summary of Findings
No additional groundwater modeling activities were conducted during the month.
19. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
o BASF will continue to evaluate potential remediation alternatives.
e  WHI will conduct the fourth groundwater modeling scenario.

e BASF and its consultants will await formal feedback frorh USEPA on the conceptual
groundwater model and draft corrective measures objectives.

¢ PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in a timely manner.

¢ BASF will review the analytical data from the grom.;ndwater sampling conducted at the
end of August.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF has requested an extension of time for
submitting the Draft CMS Report.
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BASF Corporation BASF

K. Egward Nuemberg

Genaral Manager
Wyandetts Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 2510 0008 9246 0979

Qctober 8, 2002

Mr. Juan Themas

Project Manager

United States Environmental Protection Agency
Reglon V (DE-9J)

7T West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 103
RCRA Corrective Action
BA§ﬁ Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Pragress Report No. 103 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-04)
during the month of September 2002, Please find attached the CMS Monthly Progress Report
Number 52. '

Should you need additional information, please contact us at your convenience.

Attachment

Kecclogy\ack Lanigan\EPA Prograss Reporis\PRGRES103,doc

ce: BRoberts - BASF : MSutherland - PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia
LAubuchon - MDEQ! Livonia PMartin - WHI

BWallace - Bacon Memorial Public Library

1800 Blddie Avenue, Wyandotte, Michigan 48182 (734) 324.8000



BASF Corporation

K. Edward Nuernberg
General Manager
Wyandotte Site

BASF

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:

September 9, 2002

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 102
RCRA Corrective Action

BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

7001 2510 0008 9246 0993

BASF Corporation submits monthly Progress Report No. 102 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of August 2002. Please find attached the CMS Monthly Progress Report

Number 51.

Should you need additional information, please contact us at your convenience.

Sincergly, =~ .

-7
/S
v/

{.C

. (o Y.(/
K. Edward Ndernberg
Attachme \
i\ecology\Jack Lanigan Progress Reports\PRGRES102.doc

cc: BRoberts - BASF
RBlayer - MDEQ Lansing
LAubuchon - MDEQ Livonia
BWallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000

MSutherland - PES
BVens - MDEQ Livonia
PMartin - WHI



CMS MONTHLY PROGRESS REPORT NO. 51

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

Waterloo Hydrogeologic Project Manager: Paul J. Martin

Reporting Period: August 1 through August 31, 2002

Date of Report: September 6, 2002

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

BASF continued to evaluate potential remediation alternatives.
BASF requested a time extension for submitting the Draft CMS Report.

WHI started preparing the Summary and Conclusions portions of the final
groundwater modeling report.

The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

An estimated 95% of the groundwater modeling portion of the CMS is completed.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

report51
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Monthly Progress Report
06 Sep 2002

1d. Problems/Issues Encountered and Resolutions
USEPA personnel have not been able to review the information presented to them by BASF,
Parsons Engineering Science, Inc., and Waterloo Hydrogeologic, Inc. at the July 23"
meeting.

1e. Sampling, Analytical, and Field Activities and Summary of Findings
BASF personnel collected water samples for analyses from 15 wells on August 29", August
30", and September 3. The majority of the wells were near Biddle Avenue and the
analytical results will be used to help determine the pretreatment required, if any.

1f. Groundwater Modeling Activities and Summary of Findings
No additional groundwater modeling activities were conducted during the month.

1g. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

e BASF will continue to evaluate potential remediation alternatives.

e WHI will conduct another groundwater modeling scenario.

e BASF and its consuitants will await feedback from USEPA on the conceptual
groundwater model and draft corrective measures objectives.

o PES will begin preparing the Draft CMS Report if BASF and USEPA are able to agree
upon draft corrective measures objectives in the near future.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. BASF requested an extension of time for submitting
the Draft CMS Report.

This report was completed by:

. Edwar
General
report51
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DATE: September 9, 2002

TO: Mr. Juan Thomas
Company/Dept.: United States Environmental Protection Agency
Fax Number: (312) 353-4788
Phone/Ext.:

FROM: K. Edward Nuernberg
Dept./Location: General ManagerMyandotte
Fax Number: (734) 324-6775
Phone/Ext.: (734) 324-6161

Spacial Instructions:

1606 Blddia Avenue, Wyardatte, Ml 481582 (734) 324-8000



BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 2510 0008 9246 1006

August 8, 2002

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 101

RCRA Corrective Action

BASF Corporation, Wyandotte, Michigan
Dear Mr. Thomas:
BASF Corporation submits monthly Progress Report No. 101 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of July 2002. Please find attached the CMS Monthly Progress Report
Number 50.

Should you need additional information, please contact us at your convenience.

Sincerely,
7
%f' i

K. Edward Nuernberg

Attachment

i\\ecology\Jack Lanigan\EPA Progress Reports\PRGRES101.doc

cc: BRoberts - BASF MSutherland - PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia
LAubuchon - MDEQ Livonia PMartin - WHI

BWallace - Bacon Memorial Public Library

1609 Biddie Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 50

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
Waterloo Hydrogeologic Project Manager: Paul J. Martin

Reporting Period: July 1 through July 31, 2002

Date of Report: August 7, 2002

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:

e A meeting was held in Chicago on July 23" to present results to date to USEPA. Mr.
Roberts, with BASF, summarized information from the Facility Investigation Report of
Current Conditions, previous investigations, the 1986 State Consent Decree, the
Conceptual Exposure Model, and key findings from the RFi. Ms. Mona Sutherland,
Mr. Bill Borchardt, and Mr. Sasa Jazic, with Parsons Engineering Science Inc.,
summarized information from the CMS field work. Mr. Dave Tamblyn, with Waterloo
Hydrogeologic Inc., summarized information from the Conceptual Hydrogeologic
Model & Model Calibration Report. Mr. Roberts also presented draft corrective action
objectives.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

e An estimated 95% of the groundwater modeling portion of the CMS is completed.
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.
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Monthly Progress Report
09 Aug 2002

1d. Problems/lssues Encountered and Resolutions
No problems / issues were encountered during this reporting period.
1e. Sampling, Analytical, and Field Activities and Summary of Findings
No sampling, analytical or field activities were completed during this reporting period.
1f. Groundwater Modeling Activities and Summary of Findings
Groundwater modeling activities were limited to the preparation and presentation of the
results to date as documented in the report: Conceptual Hydrogeologic Model & Model
Calibration Report by WHI dated June 2002.
1g. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables/reports were generated during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
» BASEF will continue to evaluate potential remediation alternatives.

e BASF and its consultants will await feedback from USEPA on the conceptual
groundwater model and draft corrective measures objectives.

3b. Anticipated Problems and Proposed Resolutions

BASF continues to be behind schedule. it will be necessary to revise the deliverable
schedule to reflect current progress, USEPA's recent change in personnel, and timing of
feedback from USEPA.

This report was completed by:

?F %%;TION
n A/
T

K. Edward Nuernberg
General Manager

report50 revi
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DATE: August 9, 2002

TO: Mr. Juan Thomas
Company/Dept.: United States Environmental Protection Agency
Fax Number: (312) 353-4788
Phone/Ext.:

FROM: K. Edward Nuernberg
Dept./l.ocation: General Manager/Wyandotte
Fax Number: {734) 324-6775
Phone/Ext.: (734) 324-6161

Special Instructions:

1609 Blddle Avenue, Wyandotte, Ml 48192 (734) 324-6000



BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 2510 0008 9246 1518

July 9, 2002

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lilinois 60604

Subject:  Monthly Progress Report Number 100
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 100 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of June 2002. Please find attached the CMS Monthly Progress Report
Number 49.

Should you need additional information, please contact us at your convenience.

Sincergly, _
/ & /Z;W"‘//?f/
K. Edward Nuernberg

Attachment
i\ecology\Mack Lanigan\EPA Progress Reports\PRGRES100.doc

cC: BRoberts - BASF MSutherland - PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia
LAubuchon - MDEQ Livonia PMartin - WHI
BWallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 49

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
Waterloo Hydrogeologic Project Manager: Paul J. Martin

Reporting Period: June 1 through June 30, 2002
Date of Report: July 8, 2002

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:
e Model calibration report finalized and delivered to EPA.
¢ Predictive simulation of one additional remediation scenario was carried out.

o The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

e An estimated 95% of the groundwater modeling portion of the CMS is completed.
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/Issues Encountered and Resolutions

Internal review of the predictive simulation required more time than anticipated due to
scheduling conflicts among the project partners.

report49 revi
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Monthly Progress Report
08 Jul 2002

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No sampling, analytical or field activities were completed during this reporting period.
1f. Groundwater Modeling Activities and Summary of Findings
Groundwater modeling activities have focused on concluding the model calibration report

and evaluating remediation scenarios using the calibrated model. Results from the
remediation scenarios indicate that effective hydraulic control can be achieved.

1g. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

Two reports were completed during this reporting period: 1) the “Conceptual Hydrogeologic
Model and Model Calibration Report”, and 2) the “Field Investigation Report”.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

e A meeting with EPA will be scheduled to discuss the results to this point, and to
address any EPA comments relating to modeling of remedial alternatives.

3b. Anticipated Problems and Proposed Resolutions

BASF is continuing to be behind schedule. It will probably be necessary to revise the
deliverable schedule to reflect current progress.

This report was completed by:
BASF CORPORATION

/c‘/l{{m///f

K. Edward Nuernberg
General Manager
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DATE: July 8, 2002

TO: Nir. Juan Thomas
Company/Dept.: United States Environmental Protection Agency
Fax Number: ~ (312) 3534708
Phone/Ext.:

FROM: K. Edward Nuernberg
Dept./Location: General Manager/Wyandotie
Fax Number: i(734) 324-6775
Phone/Ext.: (734) 324-6161

Special Instructions::

i
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BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7000 0520 0015 4098 2083

June 7, 2002

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 99
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 99 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of May 2002. Please find attached the CMS Monthly Progress Report
Number 48.

Should you need additional information, please contact us at your convenience.

inecology\Jack Lanigan\EPA Progress Reponts\PRGRES99.doc

cc: BRoberts - BASF MSutherland - PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia
LAubuchon - MDEQ Livonia PMartin - WHI

BWallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 48

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
Waterloo Hydrogeologic Project Manager: Paul J. Martin

Reporting Period: May 1 through May 31, 2002
Date of Report: June 6, 2002

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:
¢ Internal review of the draft model calibration report continued.
¢ Predictive simulations of two remediation scenarios were carried out.

¢ The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

¢ An estimated 75% of the groundwater modeling portion of the CMS is completed.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/lssues Encountered and Resolutions

Issues discovered during the sensitivity analysis and report review necessitated additional
calibration simulations, delaying project progress. Compounding this, internal review of the
calibration report and of the predictive simulations required more time than anticipated due
to scheduling conflicts among the project partners. The internal review of the calibration
report has been concluded.

report48modified_v2 rev
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Monthly Progress Report
07 Jun 2002

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No sampling, analytical or field activities were completed during this reporting period.
1f. Groundwater Modeling Activities and Summary of Findings
Groundwater modeling activities have focused on concluding the internal review of the model
calibration report and evaluating remediation scenarios using the calibrated model.
Preliminary results from the remediation scenarios indicate that effective hydraulic control
can be achieved over most of the site.
1g. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables / reports were generated during this reporting period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
e The Field Investigation Report will be completed.
e The model calibration report will be forwarded to EPA for review. A meeting with EPA
will be scheduled to discuss the results to this point, and to address any EPA

comments relating to modeling of remedial alternatives.

e Additional remediation scenarios will be modeled and evaluated. The goal is to achieve
hydraulic control over the entire site.

3b. Anticipated Problems and Proposed Resolutions

It is anticipated that BASF will continue to be behind schedule. It maybe necessary to revise
the deliverable schedule to reflect current progress.

This report was completed by:

BASF O RATION

K. Bdward Nuefnberg
General Manager

report48modified_v2 rev
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TO: Mr Juan Thomas
Company/Dept.: United States Environmental Protection Agency
Fax Number: (312) 3534788
Phone/Ext.:

FROM: K. Edward Nuemnberg
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BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7000 0520 0015 4098 2076

May 10, 2002

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 98
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 98 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of April 2002. Please find attached the CMS Monthly Progress Report

Number 47.

There was a brief telephone conversation on April 18" between Mr. Juan Thomas and Mr. Bruce
Roberts concerning draft corrective action objectives. Mr. Thomas mentioned an EPA groundwater
guidance document that was available.

Should you need additional information, please contact us at your convenience.

Sincergly,

K.(Edward

Attachment

i‘\ecology\Jack Lanigan\EPA Progress Reports\PRGRES98.doc

cc: BRoberts - BASF MSutherland - PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia
LAubuchon - MDEQ Livonia PMartin - WHI

BWallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 47

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

Waterloo Hydrogeologic Project Manager: Paul J. Martin

Reporting Period: April 1 through April 30, 2002

Date of Report: May 9, 2002

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:
e Waterloo Hydrogeologic finished model calibration to observed water levels,
estimated boundary fluxes, and issued a draft model calibration report for internal

review.

e The estimated percent completion of the CMS cannot be determined until BASF
receives feedback from USEPA on the BASF-developed corrective action objectives.

e An estimated 70% of the groundwater modeling portion of the CMS is completed.
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/issues Encountered and Resolutions

There were no problems/issues were encountered.

report47 revised
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Monthly Progress Report
10 May 2002

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No sampling, analytical or field activities were completed during this reporting period. The
results of the field investigation from February 2002 have been analyzed and are in the
process of being documented. These results are incorporated in the numerical groundwater
flow model.

1f. Groundwater Modeling Activities and Summary of Findings
Groundwater modeling activities have focused on calibration and sensitivity analysis. The
calibration objective function included both observed average water levels and estimated
boundary flux estimates from the February 2002 field work. Model calibration to observed
heads is better than 10% of scaled RMS. Model calibration to flows is within 40% for the Fill
and Native Sand units. The model calibration results were documented and internal review
is underway.

1g. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables / reports were generated during this reporting period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

¢ The Field Investigation Report will be completed.

¢ Internal review of the model calibration report will be completed.

o The model calibration report will be forwarded to EPA for review. A meeting with EPA
will be held to discuss the results to this point, and to resolve any issues relating to
modeling of remedial alternatives.

3b. Anticipated Problems and Proposed Resolutions

No problems are currently anticipated for the next reporting period.

This report was completed by:

BASF j AORATION

K. Edward ¥
General Manager
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DATE: May 10, 2002

TO: Mr. Juan Thomas
Company/Dept.: ~ United States Environmental Protection Agency
Fax Number: (312) 3563-4786
Phone/Ext.:

FROM: K. Edward Nuernberg
Dept./Location: @eneral Manager/Wyandotte
Fax Number: (734) 324-6775
Phone/Ext.: (734) 324-6161

Special Instructions: .

1609 Biddle Avenue, Wyandotts, M 48192 (734) 324-8000



BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7000 0520 0015 4098 2069

April 10, 2002

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 97
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Mr. Thomas:

BASF Corporation submits monthly Progress Report No. 97 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of March 2002. Please find attached the CMS Monthly Progress Report
Number 46.

Should you need additional information, please contact us at your convenience.

i:\ecology\Wack Lanigan\EPA Progress Reports\PRGRES97.doc

cc: BRoberts - BASF MSutherland - PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia
LAubuchon - MDEQ Livonia PMartin - WHiI

BWallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 46

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

Waterloo Hydrogeologic Project Manager: Paul J. Martin

Reporting Period: March 1 through March 31, 2002

Date of Report: April 9, 2002

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:

o Waterloo Hydrogeologic continued work on model implementation, incorporating the
new data obtained through the February field work.

e The estimated percent completion of the CMS can not be determined until BASF
receives feedback from USEPA on the BASF developed corrective action objectives.

¢ An estimated 60% of the groundwater modeling portion of the CMS is completed.
1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public interest
Groups occurred during this period.

1d. Problems/issues Encountered and Resolutions
The survey of location and elevation of piezometers has required more time than initially

anticipated, and due to some initial inaccuracies in the reporting, some of this work needed
to be revised by the surveying contractor.

report46 revised.doc
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Monthly Progress Report
10 Apr 2002

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No sampling, analytical or field activities were completed during this reporting period.
1f. Groundwater Modeling Activities and Summary of Findings
Current groundwater modeling activities are focused on incorporating the field data and
completing the model calibration. The model has been calibrated to previous observed
water levels. Final calibration will include boundary flux estimates from the field work.
1g. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables / reports were generated during this reporting period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
¢ The Field Program Report for the new piezometers will be completed.
e Model calibration, sensitivity analyses, and model verification will be completed.

e A modeling report, describing the background data, the model construction and
calibration will be completed for internal review.

o BASF will submit draft Corrective Action objectives to USEPA for their consideration.
3b. Anticipated Problems and Proposed Resolutions
No problems are currently anticipated for the next reporting period.
This report was completed by:

BASF)CORPORATION

report46 revised.doc
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DATE: April 10, 2002

TO: Mr. Juan Thomas
Company/Dept.: United States Environmental Protection Agency
Fax Number: (312) 353-4788
Phona/Ext.:

FROM: K. Edward Nuernberg
Dept./Location: General Manager/Wyandotte
Fax Numbor: (734) 3246775
Phone/Ext.: (734) 324-6161

Special Instructions:

1608 Biddls Avanue, Wyandatte, Ml 46192 (734) 324-8000



BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7001 1940 0001 4175 7300

March 8, 2002

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:.  Monthly Progress Report Number 96

RCRA Corrective Action

BASF Corporation, Wyandotte, Michigan
Dear Mr. Thomas:
BASF Corporation submits monthly Progress Report No. 96 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of February 2002. Please find attached the CMS Monthly Progress Report
Number 45.

Should you need additional information, please contact us at your convenience.

Sincerely,

£

K. Edward KU

Attachment
i\ecology\Jack Lanigan\EPA Progress Reports\PRGRES96.doc

cc: BRoberts - BASF MSutherland - PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia
LAubuchon - MDEQ Livonia PMartin - WHI

BWaliace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 45

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

Waterloo Hydrogeologic Project Manager: Paul J. Martin

Reporting Period: February 1 through February 28, 2002

Date of Report: March 8, 2002

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:

o Waterloo Hydrogeologic completed field work and continued work on model
implementation.

e The estimated percent completion of the CMS can not be determined until BASF
receives feedback from USEPA on the BASF developed corrective action objectives.

s An estimated 50% of the groundwater modeling portion of the CMS is completed.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

ic. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/issues Encountered and Resolutions
The installation of piezometers required one additional day due to weather conditions. The

survey of location and elevation of piezometers has required more time than initially
anticipated, but is proceeding smoothly.

report45 revised.doc
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Monthly Progress Report
08 Mar 2002

1e. Sampling, Analytical, and Field Activities and Summary of Findings
The Field Program to refine the water level information at the site boundaries was continued.
A total of 37 piezometers were installed and water levels were measured in 110
measurement locations. New and selected existing monitoring well locations are in the
process of being surveyed for location and elevation. No samples of soils or groundwater
were collected for analysis.

1f. Groundwater Modeling Activities and Summary of Findings
Current groundwater modeling activities await the results from the surveyor. The model has
been calibrated to water levels using PEST. Final calibration awaits the updated boundary
flux estimates.

1g. Key Project Personnel Changes

USEPA has changed its Project Manager; Mr. Juan Thomas is replacing Ms. Jacqueline
Fisher.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables / reports were generated during this reporting period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
e The Field Program will be completed.

o The conceptual groundwater model report will be revised to include the resuits of the
Field Program, and will be forwarded to EPA.

e Model calibration, sensitivity analyses, and model verification will be completed.
3b. Anticipated Problems and Proposed Resolutions
No problems are currently anticipated for the next reporting period.

This report was completed by:

reportd5 revised.doc
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K. Edward Nuemberg
Ganeral Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
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March 8, 2002

Mr. Juan Thomas

Project Manager

United States Environmental Protection Agency
Region V (DE-8J) '

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 96

RCRA Corrective Action

BASF Corporation, Wyandotte, Michigan
Dear Mr. Thomas:
BASF Corporation submits monthly Progress Report No. 96 for the work performed on'the
RCRA Corrective Actionrunder the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of February 2002. Pleass find attached the CMS Monthly Progress Report
Number 45,
Should you need additional information, please contact us at your convenience.

Sincerely,

Attachment

i\ecology\Jack L.anigan\ERA Pragress Reparts\PRGRESS6.doc

cC: BRoberts ~ BASF MSutherland - PES
RBiayer - MDEQ Lansing BVens ~ MDEQ Livonia
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BWallace - Bacon Memorial Public Library

1609 Biddje Avenue, Wyandotte, Michigan 48192 (734) 324-§000
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BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7000 0520 0015 4098 2052

February 8, 2002

Ms. Jacqueline Fisher

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 95
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Fisher:

BASF Corporation submits monthly Progress Report No. 95 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of January 2002. Please find attached the CMS Monthly Progress Report
Number 44,

Should you need additional information, please contact us at your convenience.

Sincergly,
!

{

K. Edw: rnberg

Attachm

i\ecology\Jack Lanigan\EPA Progress Reponts\PRGRES35.doc

cc: BRoberts - BASF MSutherland - PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia
LAubuchon - MDEQ Livonia PMartin - WHI

BWallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 44

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

Waterloo Hydrogeologic Project Manager: Paul J. Martin

Reporting Period: January 1 through January 31, 2001

Date of Report: February 8, 2002

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:
¢ Waterloo Hydrogeologic continued work on model implementation.

e The estimated percent completion of the CMS can not be determined untii BASF receives
feedback from USEPA on the BASF developed corrective action objectives.

¢ An estimated 40% of the groundwater modeling portion of the CMS is completed.
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Leca!l Community Representativee, or Public Interest
Groups

The City of Wyandotte's Chief Engineer was contacted regarding installation of a temporary piezometer on
their property beside Biddle Avenue.

1d. Problems/issues Encountered and Resolutions
There were no problems/issues encountered during this period.

1e. Sampling, Analytical, and Field Activities and Summary of Findings
The Field Program to refine the water level information at the site boundaries was finalized and
implementation begun. Data to be collected include stratigraphy and water levels at up to 31 new

locations. Selected existing monitoring wells will be monitored to obtain current water levels. New and
selected existing monitoring well locations will be surveyed for location and elevation. No samples of soils

report44 revised.doc
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Monthly Progress Report
8 February 2002

or groundwater will be collected for analysis. Implementation of the Field Program will be completed in
February, and results will be available at that time.

1f. Groundwater Modeling Activities and Summary of Findings

Current groundwater modeling activities are focused on model calibration. Model calibration to observed
water levels is partially completed, and preliminary evaiuation of groundwater fluxes has begun. Infiltration
modeling using the EPA HELP model was completed.

19. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables / reports were generated during this reporting period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work
¢ The Field Program will be completed.
e A letter report summarizing the results of the Field Program will be completed.

e The conceptual groundwater model report will be revised to include the results of the Field Program,
and will be forwarded to EPA.

¢ Model calibration and sensitivity analyses will continue.
3b. Anticipated Problems and Proposed Resolutions

A potential problem is not having an approved Final CMS Work Plan. It was anticipated that the work plan
submitted to USEPA at the end of November would have been approved by USEPA in December. TASK
VII, Subtask B in the November CMS Work Plan states that the "corrective action objectives that have
been deveioped by BASF will be discussed with USEPA Region V prior to the submittal of the Draft CMS
Report." Not having an approved work plan could impact when the Draft CMS Report is submitted to
USEPA. ATTACHMENT lii of the Consent Order states the "respondent, in conjunction with the U. S.
EPA, shall establish site specific objectives for the corrective action needed to protect human health and
the environment.” It is not cost effective to have Waterioo Hydrogeologic Inc. model potential corrective
measures scenarios until the site specific objectives have been established by BASF and USEPA.
ATTACHMENT Ill of the Consent Order also states "it is not intended to select corrective measures that
put financial hardships on the Respondent that impede implementation of corrective measures." BASF
will contact USEPA concerning the status of the Final CMS Work Plan.

This report was completed by:

report44 revised.doc
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BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7000 0520 0015 4098 2045

January 7, 2002

Ms. Jacqueline Fisher

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 94

RCRA Corrective Action

BASF Corporation, Wyandotte, Michigan
Dear Ms. Fisher:
BASF Corporation submits monthly Progress Report No. 94 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of December 2001. Please find attached the CMS Monthly Progress Report
Number 43.
Should you need additional information, please contact us at your convenience.

Sincerely,

K. Edwalrd Nuer, berg

Attachm

iecology\Wack Lanigan\EPA Progress Reports\PRGRESS4.doc

cc: BRoberts - BASF MSutherland - PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia
{LAubuchon - MDEQ Livonia PMartin - WHI

BWallace - Bacon Memorial Public Library

1609 Biddie Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 43

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192
Respondent Project Coordinator: Bruce Roberts, BASF Corporation
Waterloo Hydrogeologic Project Manager: Paul J. Martin
Reporting Period: December 1 through December 31, 2001
Date of Report: January 7, 2002

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:
o Waterloo Hydrogeologic began work on model implementation.

e The estimated percent completion of the CMS, without modeling, at the end of this
reporting period is 88 %.

¢ An estimated 35% of the groundwater modeling portion of the CMS is completed.
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

The Wyandotte City Engineer was contacted concerning two city sewers that cross BASF
property. Both sewers had been abandon prior to 1951.

1d. Problems/issues Encountered and Resolutions
There were no problems/issues encountered during this period.
1e. Sampling, Analytical, and Field Activities and Summary of Findings
No sampling or field activities related to the CMS scope of work occurred during this period;

therefore, no analytical data were generated. A Field Program to refine the water level
information at the site boundaries is being finalized for implementation in January 2002.

report43.doc
Page 1 of 2



Monthly Progress Report
7 January 2002

1f. Groundwater Modeling Activities and Summary of Findings
Current groundwater modeling activities are focused on model implementation. The model
grid, boundary conditions, conductivity zones, pumping wells and observation wells have
been specified in a Visual MODFLOW model;, MODFLOW 2000 is used as the numeric
engine. Model calibration, convergence and stability are being evaluated. Infiltration
modeling using the EPA HELP model is proceeding.

1g. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables / reports were generated during this reporting period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

e The revised conceptual groundwater model report will be forwarded to EPA.

e Additional water level information to be gathered for use in groundwater modeling will
be carried out.

¢ Model calibration and sensitivity analyses will continue.
3b. Anticipated Problems and Proposed Resolutions
No problems are currently anticipated for the next reporting period.
This report was completed by:

BASF CORPORATION

report43.doc
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BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7000 0520 0015 4098 2021

December 10, 2001

Ms. Jacqueline Fisher

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 93
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Fisher:

BASF Corporation submits monthly Progress Report No. 93 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of November 2001. Please find attached the CMS Monthly Progress Report
Number 42.

Should you need additional information, please contact us at your convenience.

dw uernberg

Attachmen
i\ecology\Wack Lanigan\EPA Progress Reports\PRGRES93.doc

ccC: BRoberts - BASF MSutherland - PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia
LAubuchon - MDEQ Livonia PMartin - WHI

BWallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000
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NO.936 P.274

BASF Corporation aAsF

K. Edward Nuernberg
Gansral Munager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7000 0520 0015 4094 2021

December 10, 2001

Ms. Jacqueline Fisher

Project Manager ,

United States Environmental Protection Agency
Region V (DE-8J)

77 West Jackson Street .

Chicago, llinois 60804

Subject: Monthly Progriess Report Number 93
RCRA Carractive Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Fisher:

BASF Corporation submi:ts monthly Progress Report No. 93 for the work performed mi the
RCRA Corrective Action nder the Administrative Order on Consent (Docket No.: V-V\{-O1 1-94)
during the month of November 2001, Please find attached the CMS Monthly Progress Report
Number 42,

Shauld you need additional information, please contact us at your convenience.

Sin
berg
Attachmen ,
hecology\ack Lanigan\ERA Progress Reports\PRGRESS3.doc
cc: BRoberts - BASF : MSutheriand - PES
RBlayer - MDEQ Ldnsing BVens - MDEQ Livonia
LAubuchon - MDEQ Livonia PMartin - WHI

BWallace - Bacon Memorial Public Library

1603 Biddie Avenus, Wyandotte, Michigan 48182 (734) 324-6000 i



CMS MONTHLY PROGRESS REPORT NO. 42

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192
Respondent Project Coordinator: Bruce Roberts, BASF Corporation
Waterloo Hydrogeologic Project Manager: Paul J. Martin
Reporting Period: November 1 through November 31, 2001
Date of Report: December 10, 2001

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:
e Waterloo Hydrogeologic finalized work on the conceptual groundwater model.

e The estimated percent completion of the CMS can not be determined until BASF
receives feedback from EPA on the BASF developed corrective action objectives.

¢ An estimated 20% of the groundwater modeling portion of the CMS is completed.

e On November 29" BASF submitted the final CMS Work Plan to EPA for their
approval.
1b. Summary of Changes Made tc the CMS
No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/Issues Encountered and Resolutions

Parsons ES was delayed several days in assembling the Final CMS Work Plan due to
personnel being sick or not available.

report42 revised.doc
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Monthly Progress Report
BASF Wyandotte North Works Facility
December 10, 2001

1e. Sampling, Analytical, and Field Activities and Summary of Findings
No sampling or field activities related to the CMS scope of work occurred during this period;
therefore, no analytical data were generated. A proposal for supplemental water level
measurements and borehole drilling was forwarded by WHI to BASF.

1f. Groundwater Modeling Activities and Summary of Findings
Current groundwater modeling activities are focused on model implementation. The internal
review of the conceptual model is now essentially complete. Final edits are being made to
the figures and the revised version will be forwarded to BASF, Parsons, and EPA.

1g. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables / reports were generated during this reporting period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

e The revised conceptual groundwater model report will be forwarded to EPA.

e Additional water level information to be gathered for use in groundwater modeling will
be scheduled.

¢ Model implementation (model construction / calibration) will continue.
3b. Anticipated Problems and Proposed Resolutions
No problems are currently anticipated for the next reporting period.
This report was completed by:

BASF CORPORATION

report42 revised.doc
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Monthly Progress Report
BASF Wyandotte North Works Facility
November 7, 2001

Ms. Fisher will not be available to review the final conceptual Model Report until at least
January 2002.

This report was completed by:

K. Edwar erhberg
General

report41 revised.doc
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BASF Corporation B ASF

K. Edward Nuernberg

General Manager

Wyandotte Site /{/ /l‘[ D 0 é 4_ / C/ f7 7 4’ 2

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7000 0520 0015 4098 2007
October 8, 2001

Ms. Jacqueline Fisher

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject:  Monthly Progress Report Number 91
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Fisher:

T aem

BASF Corporation submits monthly Progress Report No. 91 for the work performed on the RCRA
Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94) during the
month of September 2001. Please find attached the CMS Monthly Progress Report No 40.

There was a telephone conversation on September 18" between Ms. Jacqueline Fisher and Bruce
Roberts concerning BASF's CMS Work Plan that was submitted to EPA in March 2001. Ms.
Fisher stated that she had not finished reviewing the plan yet, but did have some questions and
they would be sent to BASF soon. Mr. Roberts stated that BASF expected to receive the
Conceptual Model Report from Waterloo Hydrogeologic Inc. by the end of the month and that
BASF wanted everyone to be in agreement with the report because future work is based upon the
conceptual model.

Should you need additional information, please contact us at your convenience.
Sincerely,
Z n
K. Edward Nubmberg ‘ T

Attachment o . oo

i:\acology\Jack Lanigan\EPA Progress Reports\PRGRES91.doc

(o103 BRoberts - BASF MSutherland - PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia
LAubuchon - MDEQ Livonia PMartin - WHI

BWallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 40

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
Waterloo Hydrogeologic Project Manager: Paul J. Martin

Reporting Period: September 1 through September 30, 2001
Date of Report: October 4, 2001

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:
e Waterloo Hydrogeologic continued work on the conceptual groundwater model.
e Waterloo Hydrogeologic issued a Draft Conceptual Hydrogeologic Model Report.

o The estimated percent completion of the CMS, without modeling, at the end of this
reporting period is 87 %.

e An estimated 15% of the groundwater modeling portion of the CMS is completed.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts with State Governments, local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/issues Encountered and Resolutions

During this period, it was discovered that different vertical datums had been used in prior
investigations, and the borehole logs were corrected to relate all records to the International
Great Lakes Datum (IGLD) 1985. This datum is consistent with surface water elevations
along the Detroit River. , i

report40.doc o
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Monthly Progress Report
BASF Wyandotte North Works Facility
September 6, 2001

1e. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work occurred during this period;
therefore, no analytical data were generated.

1f. Groundwater Modeling Activities and Summary of Findings

Current groundwater modeling activities are focused on integrating the existing site data into
a conceptual model, which is documented in the draft conceptual model report.

A four-layer site-scale conceptual model has been delineated. This will form the basis for
the groundwater model development, which will be implemented using USGS MODFLOW.
The model is to be calibrated to steady-state conditions and applied to evaluate alternative
corrective measures.

1g. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
A Draft Conceptual Model Report was generated during this period for internal review.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

¢ Waterloo Hydrogeologic will finalize the conceptual groundwater model with BASF and
Parsons.

e Planning of additional water level information to be gathered for use in groundwater
modeling will be finalized.

¢ The Conceptual Hydrogeologic Modeling Report will be finalized, forwarded to EPA,
and a presentation meeting arranged.

3b. Anticipated Problems and Proposed Resolutions
No problems are currently anticipated for the next reporting period.
This report was completed by:

BASF CORPORATION

report40.doc
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éASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7000 0520 0015 4098 1994

September 7, 2001

Ms. Jacqueline Fisher

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 90

RCRA Corrective Action

BASF Corporation, Wyandotte, Michigan
Dear Ms. Fisher:
BASF Corporation submits monthly Progress Report No. 90 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-
94) during the month of August 2001. Please find attached the CMS Monthly Progress
Report No 39.
Should you need additional information, please contact us at your convenience.

Sincerely

Attach

i\ecology\Jack Lanigan\EPA Progress Reports\PRGRES90.doc

cc: BRoberts - BASF MSutherland - PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia

LAubuchon - MDEQ Livonia PMartin - WHI
BWallace - Bacon Memorial Public Library -

v
¥

K

R

|3 R ¢ SR A N
fesle Peshoer o e 100

LS, e —htn s b

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 39

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

Waterloo Hydrogeologic Project Manager: Paul J. Martin

Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: August 1 through August 31, 2001

Date of Report: September 7, 2001

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

BASF issued a purchase order to Waterloo Hydrogeologic Inc. for the groundwater
modeling work.

BASF forwarded a copy of the Consent Order to Waterloo Hydrogeologic Inc.

BASF and Waterloo Hydrogeologic completed a Record Preservation Agreement.

Waterloo Hydrogeologic received and is reviewing 38 documents relating to prior
hydrogeologic investigations at the site.

Waterloo Hydrogeologic began work on describing the conceptual groundwater
model.

The estimated percent completion of the CMS, without modeling, at the end of this
reporting period is 87 percent.

An estimated 2% of the groundwater modeling portion of the CMS is completed.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period. \

Lo b e Loy
yash  peotioides A evu LRISION
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Monthly Progress Report
BASF Wyandotte North Works Facility
September 7, 2001

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

WHI requested information on water well records in the vicinity of the site from Danyle L.
Ordway of MDEQ. No contacts with local community representatives or Public Interest
Groups occurred during this period.

1d. Problems/issues Encountered and Resolutions
No problems or issues were encountered during this period.

1e. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work occurred during this period;
therefore, no analytical data were generated.

1f. Groundwater Modeling Activities and Summary of Findings
Current groundwater modeling activities are focused on the review of available information
and determination of data gaps. This review will culminate in a conceptual groundwater
modeling report to summarize the current knowledge of the groundwater flow system and
the modeling approach to be applied.

1g. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS were generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

e Waterloo Hydrogeologic will continue working on the conceptual groundwater model.

¢ Planning of additional water level information to be gathered for use in groundwater
modeling.

e A Conceptual Groundwater Modeling Report (CGMR) summarizing the current
knowledge of the groundwater flow system and the modeling approach to be applied
will be drafted and sent to BASF for review.

o BASF will send a copy of the CGMR to Parsons for review

» BASF and Parsons will begin their internal Review of the CGMR.

report39 rev.doc
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‘Monthly Progress Report

BASF Wyandotte North Works Facility

September 7, 2001

3b. Anticipated Problems and Proposed Resolutions

No problems are currently anticipated for the next reporting period.

This report was completed by:

PR
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BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7000 0520 0015 4098 1987

August 8, 2001

Ms. Jacqueline Fisher

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 89

RCRA Corrective Action

BASF Corporation, Wyandotte, Michigan
Dear Ms. Fisher:
BASF Corporation submits monthly Progress Report No. 89 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-
94) during the month of July 2001. Please find attached the CMS Monthly Progress Report
No 38.
There was a telephone conversation on July 10" between Ms. Jacqueline Fisher and Bruce
Roberts concerning any recent property transactions at Northworks. Mr. Roberts left
telephone messages for Ms. Fisher stating that there had not been any.

Should you need additional information, please contact us at your convenience.

2 Iy'(’ 2%

K. Edward Nuernberg

Attachment ,:-‘f . e e
i:\ecology\Jack Lanigan\EPA Progress Reports\PRGRES89.doc T
cc: BRoberts - BASF MSutherland - PES

RBlayer - MDEQ Lansing BVens - MDEQ Livonia

LAubuchon - MDEQ Livonia
BWallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 38

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: July 1 through July 31, 2001

Date of Report: August 7, 2001

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:
o BASF selected the modeling specialist for the proposed modeling work.
e Parsons executed routine project management activities.

¢ The estimated percent completion of the CMS, without modeling, at the end of this
reporting period is 87 percent.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts occurred during this period.
1d. Problems/issues Encountered and Resolutions
No problems or issues were encountered during this period. RUTOs HEL it o o
yaste, Pesbioiden & it Division

1e. Sampling, Analytical, and Field Activities and Summary of Findings  U. 5. EPA— KGOS

No sampling or field activities related to the CMS scope of work occurred during this period,;
therefore, no analytical data were generated.

report38.doc
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Q‘ 5 )
Monthly Progress Report

BASF Wyandotte North Works Facility
August 7, 2001

1f. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS were generated during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
e BASF will issue a purchase order for the groundwater modeling work.
o BASF will send a copy of the Consent Order to the modeling specialist.
e BASF will obtain a Record Preservation Agreement from the modeling specialist.
¢ The modeling specialist will begin working on the conceptual groundwater model.
3b. Anticipated Problems and Proposed Resolutions

No problems are currently anticipated for the next reporting period.

This report was completed by:

BASFE. CORPORATION
%//M
e

K. Edward Nuernberg
General Manager

report38.doc
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./ BASF Corporation B AsF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7000 0600 0028 2316 5709

July 10, 2001

Ms. Jacqueline Fisher

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jacksori Strest

Chicago, lllinois 60604

Subject. Monthly Progress Report Number 88

RCRA Corrective Action

BASF Corporation, Wyandotte, Michigan
Dear Ms. Fisher:
BASF Corporation submits monthly Progress Report No. 88 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-
94) during the month of June 2001. Please find attached the CMS Monthly Progress Report
No 37.
Should you need additional information, please contact us at your convenience.
Sincerely,

K’ Edwa nberg

Attachme

i\ecology\Jack Lanigan\EPA Progress Reports\PRGRES88.doc

cc.  BRoberts - BASF MSutherland - PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia
LAubuchon - MDEQ Livonia o
BWallace - Bacon Memorial Public Library A
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CMS MONTHLY PROGRESS REPORT NO. 37

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: June 1 through June 30, 2001
Date of Report: July 10, 2001

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:

» BASF conducted a pre-bid meeting on Tuesday June 5, 2001 for the specialists
selected to bid on the proposed modeling work.

o BASF received quotations from the solicited modeling specialists on June 18, 2001.

» BASF commenced the process of reviewing and evaluating the quotations received
from the selected modeling specialists.

» Parsons executed routine project management activities.

e The estimated percent compietion of the CMS at the end of this reporting period is
87 percent.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts ogcurred during this period.

-
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Monthly Progress Report
BASF Wyandotte North Works Facility
July 10, 2001

1d. Problems/lssues Encountered and Resolutions
No problems or issues were encountered during this period.
1e. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work occurred during this period;
therefore, no analytical data were generated.

1f. Key Project Personnel Changes

No key personnel changes occurred during this period.
2. DFLIVERARI ES/REPORTS GEMERATED DURING THIS REPORTINC PERICD

No deliverables or reports associated with the CMS were generated during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

¢ BASF will select the modeling specialist and issue a purchase order for the
groundwater modeling work.

e The modeling specialist will begin working on the conceptual groundwater model.
3b. Anticipated Problems and Proposed Resolutions

No problems are currently anticipated for the next reporting period.

This report was completed by:

W:\733893R\monthlyrpt\00071001\msbasf-cm35
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BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7000 0520 0015 4098 1970

June 7, 2001

Ms. Jacqueline Nichele

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 87
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Nichele:

BASF Corporation submits monthly Progress Report No. 87 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-
94) during the month of May 2001. Please find attached the CMS Monthly Progress Report
No 36.

Should you need additional information, please contact us at your convenience.

Sincegely,

q
S
K. Edwgard nberg

Attachment

i\ecology\Jack Lanigan\EPA Progress Reports\PRGRES87.doc

cc:  BRoberts - BASF MSutherland - PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia
LAubuchon - MDEQ Livonia
BWallace - Bacon Memorial Public Library
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CMS MONTHLY PROGRESS REPORT NO. 36

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: May 1 through May 31, 2001
Date of Report: June 6, 2001

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:

o BASF completed preparation of the Request for Quotation (RFQ) to facilitate the
subcontracting of a modeling specialist to perform the proposed modeling work in
support of the Correctives Measures Study (CMS) for the North Works Facility. The
RFQ was sent out to the selected bidders on May 18, 2001.

o Parsons executed routine project management activities.

e The estimated percent completion of the CMS at the end of this reporting period is
87 percent.

1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatlves, or
Public Interest Groups

No contacts occurred during this period.
1d. Problems/Issues Encountered and Resolutions

No problems or issues were encountered during this period. YL
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Monthly Progress Report
BASF Wyandotte North Works Facility
June 6, 2001

1e. Sampling, Analytical, and ‘i:ield Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work occurred during this period;
therefore, no analytical data were generated.

1f. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS were generated during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work

e BASF will conduct a pre-bid meeting on Tuesday June 5, 2001 for the specialists
selected to bid on the proposed modeling work.

o BASF will receive quotations from the solicited modeling specialists on or before June
18, 2001.

o BASF will commence the process of reviewing and evaluating the quotations received
from the selected modeling specialists.

3b. Anticipated Problems and Proposed Resolutions

No problems are currently anticipated for the next reporting period.

This report was completed by:

BASF CORPIORATION

K. ard Nuernb
General Manager

W:1733893R\monthlyrp\0005070 1 \msbasf-cm35
20f2



BASF Corporation BASF

' K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7000 0520 0015 4098 1963

May 9, 2001

Ms. Jacqueline Nichele

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 86
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Nichele:

BASF Corporation submits monthly Progress Report No. 86 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-
94) during the month of April 2001. Please find attached the CMS Monthly Progress Report
No 35.

Should you need additional information, please contact us at your convenience.

Sincerely,

K./dwal nberg

Attachment

i\ecology\Wack Lanigan\EPA Progress Reports\PRGRES86.doc

cc:. BRoberts - BASF MSutherland - PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia
LAubuchon - MDEQ Livonia
BWallace - Bacon Memorial Public Library
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CMS MONTHLY PROGRESS REPORT NO. 35

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: April 1 through April 30, 2001

Date of Report: May 9, 2001

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
la. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:

e BASF commenced preparation of the Request for Quotation (RFQ) to subcontract a
groundwater modeling specialist. The modeling specialist will perform the proposed
modeling work to support the Correctives Measures Study (CMS) for the North Works
Facility.

e Parsons executed routine project management activities.

e The estimated percent completion of the CMS at the end of this reporting period is
87 percent.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

Ic. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups - s

e

N

No contacts occurred during this period. AN
1d. Problems/Issues Encountered and Resolutions MO e L s
vaste Feoucdcs & foacs Dision
No problems or issues were encountered during this period. U S, EPA - REGON 5
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Monthly Progress Report
BASF Wyandotte North Works Facility
May 9, 2001

le. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work occurred during this period;
therefore, no analytical data were generated.

1f. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS were generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work
During the next reporting period, BASF plans to complete pfeparation of the RFQ and plans to send
the RFQ to modeling specialists. Upon receipt of the proposals, BASF plans to select a qualified
specialist to perform the modeling work. Parsons will provide technical support to BASF during this
process.

3b. Anticipated Problems and Proposed Resolutions

No problems are currently anticipated for the next reporting period.

This report was completed by:

W:\733893R\monthlyrpt\0005070 1\msbasf-cm35
20f2



BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7000 0520 0015 4098 1956
April 9, 2001

Ms. Jacqueline Nichele

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 85
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Nichele:

BASF Corporation submits monthly Progress Report No. 85 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-
94) during the month of March 2001. Please find attached the CMS Monthly Progress
Report No 34.

Should you need additional information, please contact us at your convenience.

Attachment

i:\ecology\Jack Lanigan\EPA Progress Reports\PRGRES85.doc

cc: BRoberts - BASF MSutherland - PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia

LAubuchon - MDEQ Livonia
BWallace - Bacon Memorial Public Library
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CMS MONTHLY PROGRESS REPORT NO. 34 R R PU RN IT U R ST
vagte Pestioges & faae Diisien
U S ErPA—KECION S

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: March 1 through March 31, 2001

Date of Report: April 9, 2001

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
la. Work Performed, Significant Developments, and Percentage of the CMS Completed
During this reporting period, the following occurred:

e Parsons completed the preparation of the revised Draft CMS Work Plan and submitted the
draft document to BASF on March 2, 2001, for review and comment.

e BASF reviewed the revised Draft CMS Work Plan and provided comments to Parsons on
March 5, 2001.

e Parsons performed the revisions requested by BASF and submitted the revised CMS Work
Plan to BASF on March 6, 2001, for final review and approval.

e On March 8, 2001, Parsons sent BASF the CMS Work Plan for submittal to the USEPA
Region V. BASF sent out the document to the USEPA Region V on March 13,2001, via
overnight carrier service.

e On March 8, 2001, the BASF Project Coordinator, Mr. Bruce Roberts, contacted the USEPA
Region V Project Manager, Ms. Jacqueline Nichele, via telephone and discussed BASF’s
proposed development and use of a calibrated groundwater model for the North Works
Facility. In the March 13, 2001 transmittal letter that accompanied BASF’s submittal of the
CMS Work Plan to the USEPA Region V, Mr. Roberts documented BASF’s intention to
develop and use a calibrated groundwater model in the CMS alternatives assessment process.

e The estimated percent completion of the CMS, without alternatives assessment, at the end of
this reporting period is 87 percent.
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Monthly Progress Report

BASF Wyandotte North Works Facility

April 9, 2001

1b. Summary of Changes Made to the CMS
BASF discussed with USEPA Region V their intention to have a calibrated groundwater model
developed for the North Works Facility, to assess various corrective measures alternatives for the

CMS. The USEPA Region V did not object to this proposed addition/change to the CMS process.

1c. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

No contacts occurred during this period.
1d. Problems/Issues Encountered and Resolutions
No issues were encountered during this period.
le. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work have occurred during this period;
therefore, no analytical data have been generated.

1f. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
On March 13, 2001, the document entitled “RCRA Corrective Measures Study Work Plan for the
BASF North Works Facility, Wyandotte, Michigan,” dated March 2001, prepared by Parsons
Engineering Science, Inc., was submitted by BASF to the USEPA Region V.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work
During the next reporting period, it is anticipated that BASF will issue bids to have a modeling

specialist to perform the proposed modeling work in support of the CMS. Parsons will provide
technical support to BASF during this process, as necessary.
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Monthly Progress Report
BASF Wyandotte North Works Facility
April 9, 2001

3b. Anticipated Problems and Proposed Resolutions

e O RTINS S AT G T v
No problems are currently anticipated for the next reporting period. casle YLonunes o Tove Taiiofn
'\- \.‘ L_’_“ '_‘. _;+(‘:.l\!‘i Y ';v

This report was completed by:

General Marjager
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BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED:
7000 0520 0015 4098 1949
March 9, 2001

Ms. Jacqueline Nichele

Project Manager

United States Environmental Protection Agency

Region V (DE-9J)

77 West Jackson Street ]
Chicago, llinois 60604 ) N

-1
L
3

I

Subject: Monthly Progress Report Number 84 . l
RCRA Corrective Action . ‘
BASF Corporation, Wyandotte, Michigan LG P

gosle bPostowues O T

i GobrA—EL S
Dear Ms. Nichele: U.S, krA—t SIS

BASF Corporation submits monthly Progress Report No. 84 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-
94) during the month of February 2001. Please find attached the CMS Monthly Progress
Report No 33.

Should you need additional information, please contact us at your convenience.

Sincerely,

Attachmer

i"ecology\Jack Lanigan\EPA Progress Reports\PRGRE S84.doc

cC; BRoberts - BASF MSutherland - PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia

LAubuchon - MDEQ Livonia
BWallace - Bacon Memorial Public Library

1609 Biddie Avenue. Wvandotte. Michiaan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 33 gy ROGM
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Project:

Respondent Project Coordinator:

Corrective Measures Study

for the BASF Wyandotte North Works Facility
1609 Biddle Avenue

Wyandotte, Michigan 48192

Bruce Roberts, BASF Corporation

Parsons ES Project Manager: Mona D. Sutherland
Reporting Period: February 1 through February 28, 2001
Date of Report: March 8, 2001

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

During this reporting period, the following occurred:

Parsons completed the risk evaluation of the SWMU H area using the mass flux
data and the RFI risk assessment algorithms.

Parsons completed the preparation of the draft response to comments submittal on
the CMS Field Program Report, and submitted the document to BASF for internal
review and comment. BASF received the draft submittal on February 6, 2001.

BASF reviewed the draft response to comments submittal on the CMS Field
Program Report and provided comments to Parsons. All comments on the draft
submittal were provided to Parsons (by BASF) on or before February 13, 2001.

Parsons addressed BASF's comments on the draft response to comments submittal,
and submitted the revised document to BASF for their receipt on February 19, 2001.

BASF reviewed the revised response to comments submittal, coordinated with
Parsons on final changes, and sent out the final document to the USEPA Region V
on February 21, 2001, via overnight carrier service.

Parsons commenced preparation of the revised Draft CMS Work Plan. The format

of the document will be consistent with the direction provided by USEPA Region V
during the January 22, 2001 conference call.
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Monthly Progress Report
BASF Wyandotte North Works Facility
March 8, 2001

o BASF discussed with Parsons their comments on the Draft CMS Report submitted
by Parsons in November 2000. (This report was originally entitled the Draft CMS
Work Plan.)

¢ The estimated percent completion of the CMS at the end of this reporting period is
85 percent.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or
Public Interest Groups

No contacts occurred during this period.

1d. Problems/issues Encountered and Resolutions

Foliowing BASF’s internal review of the Draft CMS Report (formerly entitied the Draft CMS
Work Plan) that was submitted by Parsons in November 2000, BASF held internal
discussions (during late January) on the direction and scope of the CMS. As a result of
these discussions, BASF has decided to have a calibrated groundwater flow model
developed for the Site. The modeling work will be performed by a Contractor that
specializes in groundwater modeling. The model will evaluate different scenarios for
effecting groundwater control at the Site. The output from the model will be used to assess
the applicability of various corrective measure alternatives for the CMS. Based on the
results of the model, Parsons will revise the Draft CMS Report. BASF will contact USEPA
Region V during the next reporting period to discuss this proposed change in the CMS
evaluation strategy.

1e. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work have occurred during this
period; therefore, no analytical data have been generated.

1f. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
On February 21, 2001, the document entitled “Response to USEPA Region V Comments on
the RCRA Comective Measures Study Field Program Report,” dated February 2001,

prepared by Parsons Engineering Science, Inc., was submitted by BASF to the USEPA
Region V.
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Monthly Progress Report
BASF Wyandotte North Works Facility :
March 8, 2001 o

RN S S WIS AW I 1Y

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD ,_,as‘[t Pestiondes D fon e D
U S ERA—KEL0DD 5
3a. Anticipated Work
During the next reporting period, the following activities are anticipated to occur:

e Parsons will complete the preparation of the revised Draft CMS Work Plan. The
format of the document will be consistent with the direction provided by USEPA in
the January 22™ conference call.

e BASF will review the revised Draft CMS Work Plan and provide Parsons with
comments.

e Parsons will address BASF’'s comments and submit the Draft CMS Work Plan
document to BASF for approval.

e BASF will submit the CMS Work Pian to the USEPA Region V for review.

o BASF will discuss with USEPA Region V their proposed amendment to the strategy
for the CMS, related to the development and use of a calibrated groundwater model
for the Site.

o BASF will start to prepare a bid package for the modeling work.

3b. Anticipated Problems and Proposed Resolutions

No problems are anticipated for the next reporting period.

This report was completed by:
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‘BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFAED MAIL - RETURN RECEHPT REQUESTED:
7000 0520 0015 4098 1932
February 9, 2001

Ms. Jacqueline Nichele

Project Manager

United States Environmental Protection Agency

Region V (DE-9J) I
77 West Jackson Street - L
Chicago, lllinois 60604

Tyl o

Subject: Monthly Progress Report Number 83
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Uy, EPA—HIL LN D

Dear Ms. Nichele:
BASF Corporation submits monthly Progress Report No. 83 for the work performed on
the RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-

W-011-94) during the month of January 2001. Please find attached the CMS Monthly
Progress Report No 32.

Should you need additional information, please contact us at your convenience.

Sincerely,

K."Edward

Attachment

i:\ecology\Jack Lanigan\EPA Progress Reports\PRGRES83.doc

cC: BRoberts - BASF MSutherland - PES
RBlayer - MDEQ Lansing BVens - MDEQ Livonia

LAubuchon - MDEQ Livonia
BWallace - Bacon Memorial Public Library

1609 Biddle Avenue Wvandotte Michiaan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 32 .~ . . ..,y
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Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: January 1 through January 31, 2001

Date of Report: February 8, 2001

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
la. Work Performed, Significant Developments, and Percentage of the CMS Completed

o BASF reviewed the Technical Memorandum on the CMS slug testing program and provided
comments to Parsons.

e BASF requested a conference call with the USEPA Region V to discuss USEPA’s
comments on the March 2000 CMS Field Program Report, which had been provided to
BASF in correspondence dated October 26, 2000. The specific issues requiring discussion
pertained to the evaluation and interpretation of the mass flux data for the SWMU H area
emissions/risk. The conference call was convened on January 22, 2001. In attendance at
the conference call were representatives from BASF, Parsons, and the USEPA Region V.
It was decided during the conference call that Parsons would (1) take the mass flux data and
process it through the algorithms used in the RFI risk assessment (prepared by QST
Environmental) to assess the risk for the SWMU H area, and (2) prepare a response to
comments document that provides an itemized response to USEPA’s comments on the CMS
Field Program Report. It was agreed that the draft response to comments submittal would
be received by BASF (for internal review) on February 6, 2001. Parsons would receive
BASF’s comments on this submittal on or before February 13, 2001. Parsons committed to
sending the final submittal to BASF for their receipt on February 19, 2001. This schedule
assumed that BASF would not have extensive revisions to Parsons’ draft submittal.

Also discussed during the conference call was the format of the CMS Work Plan. The
USEPA Region V RCRA Project Manager, Ms. Jacqueline Nichele, acknowledged that the
format for the CMS Work Plan, as presented in CMS Scope of Work (SOW) (Attachment
III to the Administrative Order on Consent [AOC]) was confusing. Ms. Nichele clarified
that the CMS Work Plan format could take the approach of simply outlining the task
requirements presented in SOW.
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Monthly Progress Report
BASF Wyandotte North Works Facility
February 8, 2001

e Parsons commenced preparation of the response to comments submittal associated with the
CMS Field Program Report.

e Parsons commenced preparation of the risk evaluation of the SWMU area using the mass
flux data and the RFI risk assessment algorithms.

e The estimated percent completion of the CMS at the end of this reporting period is
82 percent.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

No contacts occurred during this period.

1d. Problems/Issues Encountered and Resolutions

No issues (above and beyond those discussed during the January 22 conference call) were
encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work have occurred during this period;
therefore, no analytical data have been generated.

1f. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been generated for submittal to the

USEPA Region V during this period.
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Monthly Progress Report
BASF Wyandotte North Works Facility
February 8, 2001

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

During the next reporting period, the following activities are anticipated to occur:

Parsons will complete the preparation of the draft response to comments submittal on the
CMS Field Program Report and will submit the document to BASF for internal review and
comment.

BASF will review the draft response to comments submittai on the CMS Field Program
Report and will provide comments to Parsons ES.

Parsons will address BASF’s comments on the response to comments submittal, and will
submit the final document to BASF for subsequent distribution to the USEPA Region V.

Parsons will commence preparation of the revised Draft CMS Work Plan. The format of
the document will be consistent with the direction provided by USEPA in the January 22
conference call.

BASF will discuss with Parsons their comments on the original Draft CMS Work Plan
submitted by Parsons in November 2000.

3b. Anticipated Problems and Proposed Resolutions

Depending on the outcome of discussions BASF will have internally and with Parsons during thr
next reporting period on the strategies for the CMS, BASF may need to have discussions with t/
USEPA Region V on the direction and associated schedule of the CMS.

This report was completed by:

et v
cahe
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BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECHPT REQUESTED:
7000 0520 0015 4098 1925
January 9, 2001

Ms. Jacqueline Nichele

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 82
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Nichele:

BASF Corporation submits monthly Progress Report No. 82 for the work performed on
the RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-
W-011-94) during the month of December 2000. Please find attached the CMS Monthly
Progress Report No 31.

Should you need additional information, please contact us at your convenience.

Slnchly
K. Edward Nuemb

Attachment
i:\ecology\Jack Lanigan\EPA Progress Reports\PRGRES82.doc

cc:  BRoberts - BASF JLanigan - BASF A
RBlayer - MDEQ Lansing MSutherland - PES 77 L,
LAubuchon - MDEQ Livonia BVens - MDEQ Livonia

BWallace - Bacon Memorial Public Library

1609 Biddle Avenue Wvandotte Michiaan 48192 (734) 324-6000
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CMS MONTHLY PROGRESS REPORT NO, 31 (/v /(e mus sl
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U.S. EPA —REGUN 5
Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192
Respondent Project Coordinator: Bruce Roberts, BASF Corporation
Parsons ES Project Manager: Mona D. Sutherland
Reporting Period: December 1 through December 31, 2000
Date of Report: January 8, 2001

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
la. Work Performed, Significant Developments, and Percentage of the CMS Completed

o BASF reviewed the Draft CMS Work Plan submitted by Parsons ES and submitted comments to
Parsons ES.

o Parsons ES completed the reduction and evaluation of the data from the “slug-out” testing program
performed in November 2000. The slug test report was submitted to BASF for review in a Technical
Memorandum dated December 18, 2000.

o The estimated percent completion of the CMS at the end of this reporting period is 81 percent.
1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or Public Interest
Groups

No contacts occurred during this period.
1d. Problems/Issues Encountered and Resolutions
The format of the CMS Work Plan, stipulated in Attachment III of the February 24, 1994 Administrative

Order on Consent (Consent Order) entered in between BASF and the United States Environmental Protection
Agency (USEPA) Region V for the Site, requires discussion with the USEPA Region V.
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Monthly Progress Report
BASF Wyandotte North Works Facility
January 8, 2001

le. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work have occurred during this period; therefore,
no analytical data have been generated.

1f. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been generated for submittal to the USEPA

Region V during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
During the next reporting period, the following activities are anticipated to occur:
e BASF will discuss comments on the Draft CMS Work Plan with Parsons ES.

e BASF will review the Technical Memorandum on the slug testing program and provide comments to
Parsons ES.

e BASF will request a conference call with USEPA Region V to discuss USEPA’s comments on the
evaluation and interpretation of the mass flux data for the SWMU H area emissions/risk issue and to
discuss the format of the CMS Work Plan.

e Parsons ES will commence preparation of the response to comments submittal associated with the
CMS Field Program Report.

3b. Anticipated Problems and Proposed Resolutions
Agreement on the evaluation and interpretation of the mass flux data related to the SWMU H area
emissions/risk issue is needed before the response to comments submittal for the CMS Field Program Report can be

completed. Also, a resolution on the format of the CMS Work Plan is needed before that plan can be finalized for
submittal to the USEPA Region V.

This report was completed by:
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CMS MONTHLY PROGRESS REPORT NO. 30

Project: Corrective Measures Study

for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation
Parsons ES Project Manager: Mona D. Sutherland .
Reporting Period: November 1 through November 30, 2000
Date of Report: December 7, 2000

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

On November 16, 2000, the USEPA Region V Project Manager, Ms. Jacqueline Nichele visited the BASF
North Works Facility. Ms. Nichele, BASF representatives Messrs. Bruce Roberts and Jack Lanigan, and
the Parsons ES Project Manager Ms. Mona Sutherland, participated in a walk-through of the facility. After
the walk-through, all parties met and discussed the USEPA Region V comments on the CMS Field Program
Report. The comments centered primarily on the slug tests performed during the CMS field program and
on the procedures and results associated with the mass flux assessment of the SWMU H area. It was agreed
that BASF’s response to these comments should be submitted to the USEPA Region V after (1) Parsons ES
has re-performed “slug-out” tests at specific onsite wells and completed the reduction and evaluation of the
generated additional slug test data, and (2) all parties agree on what additional assessment of the mass flux
data would be necessary to address the SWMU H area emissions/risk issue. A tentative schedule of the
second or third week in January 2001 was identified for BASF to submit the response to comments to the
USEPA Region V.

Parsons ES completed the preparation of the Draft CMS Work Plan. On November 27, 2000, the
Draft CMS Work Plan was submitted to BASF for review and comment.

The estimated percent completion of the CMS at the end of this reporting period is 80 percent.

1b. Summary of Changes Made to the CMS

1c.

No changes to the CMS were requested during this period.

Summary of Contacts with State Government, Local Community Representatives, or Public Interest
Groups

No contacts occurred during this period.

1d. Problems/Issues Encountered and Resolutions

USEPA Region V commented on the “slug-in” tests performed by Parsons ES at certain onsite wells during
the 1999 CMS field program. Parsons ES agreed Lto re-perform the slug tests at the wells in questions, using
the “slug-out” testing procedure. B '

5
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Monthly Progress Report
BASF Wyandotte North Works Facility Ll
December 7, 2000

le. Sampling, Analytical, and Field Activities and Summary of Findings
During the period of November 21 and 22, 2000, Parsons ES performed “slug out” tests at seven onsite
monitoring wells, to replace the hydraulic conductivity data generated from “slug-in” tests that were
performed at these wells during the 1999 CMS field program.

1f. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

No deliverables or reports associated with the CMS have been generated for submittal to the USEPA
Region V during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
During the next reporting period, the following activities are anticipated to occur:
e BASF will review the Draft CMS Work Plan submitted by Parsons ES.
e Parsons ES and BASF will discuss BASF’s comments on the Draft CMS Work Plan.

e Parsons ES will complete the reduction and evaluation of the data from the “slug-out” testing
program performed in November 2000. The slug test data will be submitted to BASF for review.

e Parsons ES will commence preparation of the response to comments associated with the CMS Field
Program Report.

3b. Anticipated Problems and Proposed Resolutions
BASF and Parsons ES will need to have further discussions with the USEPA Region V on the evaluation and

interpretation of the mass flux data related to the SWMU H area emissions/risk issue, before the response to
comments submittal for the CMS Field Program Report can be completed.

This report was completed by:
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BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIAED MAIL - RETURN RECBPT REQUESTED:
7000 0520 0015 4098
December 8, 2000

Ms. Jacqueline Nichele

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 81
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Nichele:
BASF Corporation submits monthly Progress Report No. 81 for the work performed on
the RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-
W-011-94) during the month of November 2000. Please find attached the CMS Monthly
Progress Report No 30.

Should you need additional information, please contact us at your convenience.

Sincerely,

Attachment
i:\ecology\Jack Lanigan\EPA Progress Reports\PRGRES81.doc

cc. BRoberts - BASF JLanigan - BASF
RBlayer - MDEQ Lansing MSutherland - PES
LAubuchon - MDEQ Livonia BVens - MDEQ Livonia

BWallace - Bacon Memorial Public Library

1609 Biddle Avenue. Wvandotte Michiaan 48192 (734) 324-6000



BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIAED MAIL - RETURN RECHPT REQUESTED:
7000 0520 0015 4098 1901
November 9, 2000

Ms. Jacqueline Nichele

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Strest

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 80
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Nichele:

BASF Corporation submits monthly Progress Report No. 80 for the work performed on
the RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-
W-011-94) during the month of October 2000. Please find attached the CMS Monthly
Progress Report No 29.

On October 30" BASF received comments dated October 26" from US EPA concerning
the March 2000 Corrective Measures Study Field Program Report.

Should you need additional information, please contact us at your convenience.

Sincerely,
KE

ard Nuernberg

Attachment L e
i-\ecologyWack Lanigan\EPA Progress Reports\PRGRES80.doc LI T TN U CL AU AT N P
R T = L I 1Y S GRSV
cc. BRoberts - BASF JLanigan - BASF
RBlayer - MDEQ Lansing MSutherland - PES
LAubuchon - MDEQ Livonia BVens - MDEQ Livonia

BWallace - Bacon Memorial Public Library

1609 Biddle Avenue Wvandotte Michioan 48192 (734} 324-6000
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CMS MONTHLY PROGRESS REPORT NO. 29

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce Roberts, BASF Corporation

Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: October 1 through October 31, 2000

Date of Report: November 8, 2000

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1la. Work Performed, Significant Developments, and Percentage of the CMS Completed
e Parsons ES continued the preparation of the Draft CMS Work Plan.

o In a letter to BASF, dated October 26, 2000, the USEPA Region V submitted comments to BASF
on the CMS Field Program Report, dated March 2000, prepared by Parsons ES.

e The estimated percent completion of the CMS at the end of this reporting period is 77 percent.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

No contacts occurred during this period.
1d. Problems/Issues Encountered and Resolutions
No issues were encountered during this period.
le. Sampling, Analytical, and Field Activities and Summary of Findings
No sampling or field activities related to the CMS scope of work have occurred during this period;

therefore, no analytical data have been generated.
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Monthly Progress Report “ -
BASF Wyandotte North Works Facility
November 8, 2000

1f. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
During the next reporting period, the following activities are anticipated to occur:

e Parsons ES and BASF will discuss the USEPA Region V comments on the CMS Field
Program Report.

e On November 16, 2000, BASF and Parsons ES will participate with the USEPA Region V in a
walk-through of the BASF Wyandotte North Works Facility.

e On or before November 17, 2000, Parsons ES will submit the Draft CMS Work Plan to BASF
for review.

3b. Anticipated Problems and Proposed Resolutions

No problems are anticipated for the next reporting period.

This report was completed by:
BASF CORPORATION

.%{/i%w

K. Edward Nuernberg
General Manager
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BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECHPT REQUESTED:
7000 0520 0015 4099 3058
October 9, 2000

Ms. Jacqueline Nichele

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 79
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Nichele:

BASF Corporation submits monthly Progress Report No. 79 for the work performed on
the RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-
W-011-94) during the month of September 2000. Please find attached the CMS
Monthly Progress Report No 28.

This letter also serves as formal notification that BASF Corporation will change Project
Coordinators for the RCRA Corrective Action project. Effective November 1, 2000, Mr.
Bruce Roberts will replace Mr. Jack Lanigan as Project Coordinator. Mr. Roberts can be
reached at (734) 324-6298, and his mailing address is here at the Wyandotte, North
Works.

Should you need additional information, please contact us at your convenience.

K. Edward Nuefnberg

Attachment o L G
i-\ecology\Wack Lanigan\EPA Progress Reports\PRGRES79.doc . TR
cc. BRoberts - BASF JLanigan - BASF

RBlayer - MDEQ Lansing MSutherland - PES

LAubuchon - MDEQ Livonia BVens - MDEQ Livonia

BWallace - Bacon Memorial Public Library

1609 Biddle Avenue. Wvandotte Michioan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 28

Project:

Respondent Project Coordinator:

Parsons ES Project Manager:
Reporting Period:
Date of Report:

Corrective Measures Study

BASF Corporation

North Works Facility

1609 Biddle Avenue

Wyandotte, Michigan 48192

Jack Lanigan, BASF Corporation

Mona D. Sutherland

September 1 through September 30, 2000

October 9, 2000

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

e Parsons ES continued preparation of the Draft CMS Work Plan. Work associated with preparation
of the Work Plan included groundwater modeling, assessment of groundwater treatment alternatives,
development of groundwater treatment processes, and evaluation of barrier containment options.

¢ On September 18, 2000, Ms. Jacqueline Nichele notified BASF that the EPA's review comments on
the CMS Field Report would be delayed. BASF should expect to receive comments in early
October 2000. Additionally, Ms. Nichele stated that she wishes to schedule a visit to the Wyandotte

site for late October or early November.

e The estimated percent completion of the CMS at the end of this reporting period is 62 percent.

1b. Summary of Changes Made to the CMS

We did not make or request any changes to the CMS during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or Public

Interest Groups

We did not make any contacts with local groups during this period. . ,‘»

1d. Problems/Issues Encountered and Resolutions

We did not encounter any problems during this period. gt b e
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Monthly Progress Report
BASF Corporation, North Works Facility
October 9, 2000

le. Sampling, Analytical, and Field Activities and Summary of Findings

Sampling or field activities related to the CMS scope of work did not occur during this period;
therefore, analytical data were not generated.

1f. Key Project Personnel Changes

Effective November 1, 2000, Mr. Bruce Roberts will replace Mr. Jack Lanigan as BASF's Project
Coordinator. Mr. Roberts was the Project Coordinator from October 1994 through November 1998. Mr.
Lanigan will continue to be involved with the project.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work

During the next reporting period:

* Parsons ES will continue assessing remedial alternatives for the CMS Report.

% Parsons ES anticipates presenting the draft CMS Work Plan to BASF for review.

& BASF anticipates receiving comments from EPA on the CMS Field Program Report and on the
proposed alternatives for the CMS.

& BASF will prepare responses to the EPA's comments, as appropriate.
3b. Anticipated Problems and Proposed Resolutions

We do not anticipate any problems during the next reporting period.

This report was completed by:
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- BASF Corporation B ASF

K. Edward Nuernberg

General Manager
Wyandotte Site

CERTIFED MAIL - RETURN RECHPT REQUESTED:
7000 0520 0015 4099 3034

September 8, 2000

Ms. Jacqueline Nichele

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 78
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Nichele:

BASF Corporation submits monthly Progress Report No. 78 for the work performed on
the RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-
W-011-94) during the month of August 2000. Please find attached the CMS Monthly
Progress Report No 27.

Should you need additional information, please contact Mr. Jack Lanigan at your
convenience.

Sincerely,/ ‘

Attachment TR '
i-\ecology\Jack Lanigan\EPA Progress Reports\PRGRES78.doc [ I A UV N
cc.  JlLanigan - BASF RBlayer - MDEQ Lansing

MSutherland - PES LAubuchon - MDEQ Livonia

BVens - MDEQ Livonia BWallace - Bacon Memorial Public Library

1609 Biddle Avenue. Wvandotte. Michiaan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 27

Project: Corrective Measures Study

BASF Corporation

North Works Facility

1609 Biddle Avenue

Wyandotte, Michigan 48192
Respondent Project Coordinator: Jack Lanigan, BASF Corporation
Parsons ES Project Manager: Mona D. Sutherland
Reporting Period: August 1 through August 31, 2000
Date of Report: September 8, 2000

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
la. Work Performed, Significant Developments, and Percentage of the CMS Completed

e Parsons ES continued acquiring information and data to facilitate screening remedial technologies
and alternatives for the CMS Work Plan and CMS Report.

e The estimated percent completion of the CMS at the end of this reporting period is 56 percent.

1b. Summary of Changes Made to the CMS
We did not make or request any changes to the CMS during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

We did not make any contacts with local groups during this period.

1d. Problems/Issues Encountered and Resolutions
We did not encounter any problems during this period.
le. Sampling, Analytical, and Field Activities and Summary of Findings

Sampling or field activities related to the CMS scope of work did not occur during this period;
therefore, analytical data were not generated.
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Monthly Progress Report
BASF Corporation, North Works Facility
September 8, 2000

1f. Key Project Personnel Changes
Key personnel for this project remain the same.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

During the next reporting period:

& Parsons ES will continue the remedial alternatives assessment process for the CMS Report.
& Parsons ES will complete the CMS Work Plan,

& BASF anticipates receiving comments from EPA on the CMS Field Program Report and on the
proposed alternatives for the CMS.

& BASF will prepare responses to the comments as appropriate.
3b. Anticipated Problems and Proposed Resolutions

We do not anticipate any problems during the next reporting period.

This report was completed by:

BASF CORPORATION
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'BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECHPT REQUESTED:
7000 0520 0015 4098 2090

August 8, 2000

Ms. Jacqueline Nichele

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 77
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Nichele;

BASF Corporation submits monthly Progress Report No. 77 for the work performed on
the RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-
W-011-94) during the month of July 2000. Please find attached the CMS Monthly
Progress Report No 26.

Should you need additional information, please contact Mr. Jack Lanigan at your
Convenience.

Sinc?ly, / ;
[

. //,
K. Edwafd'NLernberg

B te,

Attachment R URE ‘ .
i:\ecology\Jack Lanigan\EPA Progress Reports\PRGRES77.doc LS o = fe o i
cc. JlLanigan - BASF RBlayer - MDEQ Lansing

MSutherland - PES LAubuchon - MDEQ Livonia

BVens - MDEQ Livonia ADanford - Quanterra

RVitale - Environmental Standards BWallace - Bacon Memorial Public Library

1609 Biddle Avenue. Wvandotte. Michiaan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 26

Project:

Respondent Project Coordinator:

Parsons ES Project Manager:
Reporting Period:
Date of Report:

Corrective Measures Study

for the BASF Corporation

North Works Facility

1609 Biddle Avenue

Wyandotte, Michigan 48192
Jack Lanigan, BASF Corporation
Mona D. Sutherland

July 1 through July 31, 2000

August 8, 2000

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1la. Work Performed, Significant Developments, and Percentage of the CMS Completed

¢ During a telephone discussion on July 13, 2000, between BASF and the USEPA Region V Project
Manager, Ms. Jacqueline Nichele, the parties agreed to proceed with the CMS report preparation as
outlined by BASF in a letter to USEPA dated June 21, 2000. Ms. Nichele stated that the June 21,
2000, letter appeared straight forward, and BASF could proceed with the screening of remedial
alternatives and the evaluation process as outlined. Ms. Nichele also stated that the USEPA Region
V was continuing their review of the CMS Field Program Report, and they anticipated completing

their review within six weeks.

e The estimated percent completion of the CMS at the end of this reporting period is 56 percent.

1b. Summary of Changes Made to the CMS

WE did not make or request any changes to the CMS during this period.

1lc. Summary of Contacts with State Government, Local Community Representatives, or Public

Interest Groups

We did not make any contacts with local groups during this period. o

1d. Problems/Issues Encountered and Resolutions

We did not encounter any problems during this period. TV E RN L

cagte Ponbecn Sl LY
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Monthly Progress Report
BASF Wyandotte North Works Facility
August 8, 2000

le. Sampling, Analytical, and Field Activities and Summary of Findings

Sampling or field activities related to the CMS scope of work did not occur during this period;
therefore, analytical data were not generated.

1f. Key Project Personnel Changes
Key personnel for this project remain the same.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS were generated during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
The following activities are currently anticipated to occur during the next reporting period:
¢ Parsons ES will proceed with the assessment of remedial alternatives for the CMS Report.
¢ BASEF will receive comments from the USEPA Region V on the CMS Field Program Report.

3b. Anticipated Problems and Proposed Resolutions

We do not anticipate any problems during the next reporting period.

This report was completed by:

BASF CORPORATION
/. o
/ - -
. Edwgrd Nuernberg

General Manager
\
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| BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED: 2263 958 130

July 12, 2000

Ms. Jacqueline Nichele

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 76
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Nichele:

BASF Corporation submits monthly Progress Report No. 76 for the work performed on the
RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-
94) during the month of June 2000. Please find attached the CMS Monthly Progress Report
No 25.

Should you need additional information, please contact Mr. Jack Lanigan at your
convenience.

Sincsrely,

/

aV\;a r e [ I R AN
Attachment e
i\ecology\Jack Lanigan\EPA Progress Reports\PRGRES76.doc Mo
cc.  JLanigan - BASF RBlayer - MDEQ Lansing
MSutherland - PES LAubuchon - MDEQ Livonia
BVens - MDEQ Livonia ADanford - Quanterra
RVitale - Environmental Standards BWallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 25

Project: Corrective Measures Study

for the BASF Corporation

North Works Facility

1609 Biddle Avenue

Wyandotte, Michigan 48192
Respondent Project Coordinator: Jack Lanigan, BASF Corporation
Parsons ES Project Manager: Mona D. Sutherland
Reporting Period: June 1 through June 30, 2000
Date of Report: July 12, 2000

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
la. Work Performed, Significant Developments, and Percentage of the CMS Completed
e In a letter dated June 21, 2000, BASF provided the USEPA Region V with an overview of the
proposed remedial alternatives that will be assessed for the BASF Corporation's North Works
property in Wyandotte. These alternatives will be presented and discussed in the CMS Report.

o In the June 21" letter, BASF requested a meeting with the USEPA Region V to discuss our
approach and to ensure there is consensus on the approach, on the corrective action objectives,
and on compliance monitoring requirements.

e The estimated percent completion of the CMS at the end of this reporting period is 56 percent.
1b. Summary of Changes Made to the CMS
We did not make or request any changes to the CMS during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

We did not make any contacts with local groups during this period.

1d. Problems/Issues Encountered and Resolutions

We did not encounter any problems during this period.

W:\733893R\monthlyrpt\000707\msbasf-cm25
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-Mo'r'xtﬁly Progress Report
BASF Wyandotte North Works Facility
July 12, 2000

le. Sampling, Analytical, and Field Activities and Summary of Findings

Sampling or field activities related to the CMS scope of work did not occur during this period;
therefore, analytical data were not generated.

1f. Key Project Personnel Changes
Key personnel for this project remain the same.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

BASF Corporation, with Parsons ES, prepared a letter summarizing the focused corrective measure

alternatives we propose to pursue during the CMS. We presented the letter to the EPA on June 21, 2000.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
The following activities are currently anticipated to occur during the next reporting period:

e We will schedule a meeting among the EPA Region V, BASF, and Parsons ES to discuss the
approach to the CMS alternatives and to the corrective action objectives.

e BASF anticipates receiving a letter from the EPA that discusses their perception of the CMS Field
Program Report that BASF presented to the EPA during March 2000.

o Parsons ES will commence the assessment of remedial alternatives for the CMS.
3b. Aanticipated Problems and Proposed Resolutions

No problems are anticipated for the next reporting period.

This report was completed by:
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BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECHPT REQUESTED
Z 058 363 563

June 9, 2000

Ms. Jacqueline Nichele

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 75
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Nichele:

BASF Corporation submits monthly Progress Report No. 75 for the work performed on
the RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-
W-011-94) during the month of May 2000. Please find attached the CMS Monthly
Progress Report No 24.

Should you need additional information, please contact Mr. Jack Lanigan at your
convenience.

Attachm‘

i:\ecology\Jack Lanigan\EPA Progress Reports\PRGRES75.doc

cc. JlLanigan - BASF RBlayer - MDEQ Lansing
MSutherland - PES LAubuchon - MDEQ Livonia
BVens - MDEQ Livonia ADanford - Quanterra

RVitale - Environmental Standards BWallace - Bacon Memorial Public Library

1609 Biddle Avenue. Wvandotte. Michiaan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 24

Project: Corrective Measures Study
for the BASF Corporation
North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Jack Lanigan, BASF Corporation
Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: May 1 through May 31, 2000
Date of Report: June 9, 2000

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1la. Work Performed, Significant Developments, and Percentage of the CMS Completed

e BASF and Parsons ES met on May 8, 2000, and discussed our approach to CMS and the
assessment of remedial alternatives. The approach integrates the findings from both the CMS
Field Program and the RFI results.

e BASF and Parsons ES are pursuing a focused evaluation of alternatives in the CMS targeting
groundwater at the perimeter of the North Works property as the key component of the strategy.

e Parsons ES began drafting a letter with BASF to present our proposed corrective measure
alternatives to the EPA.

e The estimated percent completion of the CMS at the end of this reporting period is 55 percent.
1b. Summary of Changes Made to the CMS
We did not make or request any changes to the CMS during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

We did not make any contacts with local groups during this period.
1d. Problems/Issues Encountered and Resolutions
We did not encounter any problems during this period.
W:\733893R\monthlyrpt\000606\msbasf-cm24
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Monthly Progress Report
BASF Corporation, North Works Facility <
June 8, 2000

le. Sampling, Analytical, and Field Activities and Summary of Findings

Sampling or field activities related to the CMS scope of work did not occur during this period;
therefore, analytical data were not generated.

1f. Key Project Personnel Changes
Key personnel for this project remain the same.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work
The following activities are currently anticipated to occur during the next reporting period:

e BASF will submit a letter to the EPA Region V summarizing the focused corrective measure
alternatives.  assessment approach that has been developed by BASF and Parsons ES for the
CMS.

o BASF will request a meeting with the EPA Region V to discuss both the approach to the CM»
Report and the corrective action objectives.

o BASF anticipates receiving a letter from the EPA that discusses their perception of the CMS Field
Program Report presented during March 2000.

3b. Anticipated Problems and Proposed Resolutions

No problems are anticipated for the next reporting period.

This report was completed by:
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" BASF Corporation BASF

K. Edward Nuernberg

General Manager
Wyandotte Site
CERTIFIED MAIL - RETURN RECHPT REQUESTED
Z 058 363 562
May 8, 2000

Ms. Jacqueline Nichele

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 74
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Nichele:

BASF Corporation submits monthly Progress Report No. 74 for the work performed on
the RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-
W-011-94) during the month of April 2000. Please find attached the CMS Monthly
Progress Report No 23.

Should you need additional information, please contact Mr. Jack Lanigan at your
convenience.

Sincergly,

dwar erberg

Attachment

i:\ecology\Jack Lanigan\EPA Progress Reports\PRGRES74.doc N

cc.  JlLanigan - BASF RBlayer - MDEQ Lansing
MSutherland - PES LAubuchon - MDEQ Livonia
BVens - MDEQ Livonia ADanford - Quanterra

RVitale - Environmental Standards BWallace - Bacon Memorial Public Library

1609 Biddle Avenue. Wvandotte. Michiaan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 23

Project: Corrective Measures Study
for BASF Corporation, North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Jack Lanigan, BASF Corporation

Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: Apri! 1 through Apri! 30, 2000

Date of Report: May 8, 2000

. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
a. Work Performed, Significant Developments, and Percentage of the CMS Completed
e Parsons ES commenced discussions with BASF on the CMS report.

¢ A meeting between BASF and Parsons ES is scheduled for May 8, 2000, to discuss how the
findings from the CMS Field Program in conjunction with the RFI data impact the direction of
the CMS and the assessment of remedial alternatives.

e On April 11, 2000, the EPA Project Manager, Ms. Jacqueline Nichele, and the BASF Project
Coordinator, Mr. Jack Lanigan, met in Chicago and discussed the progress on this project and
the overall approach to performing the CMS during 2000.

e The estimated percent completion of the CMS at the end of this reporting period is 53 percent.

ib, Suminary of Changes Made to the CMS
No changes to the CMS were requested during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

No contacts occurred during this period.

1d. Problems/Issues Encountered and Resolutions

We did not encounter any problems during this period. cers A
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Monthly Progress Report
BASF Corporation, North Works Facility
May 8, 2000

le. Sampling, Analytical, and Field Activities and Summary of Findings

Sampling or field activities related to the CMS scope of work did not occur during this period;
therefore, analytical data were not generated.

1f. Key Project Personnel Changes
Key personnel for this project remain the same.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been generated during this period. BASF
presented the CMS Field Program Report to the EPA on March 21, 2000.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work )
The following activities are currently anticipated to occur during the next reporting period: J

e Parsons ES and BASF will meet on May 8, 2000 to assess remedial alternatives and discuss the
approach for the CMS Report.

e BASF will request a meeting with the USEPA Region V to discuss the approach that will be taken
for the CMS Report.

3b. Anticipated Problems and Proposed Resolutions

No problems are anticipated for the next reporting period.

This report was completed by:

BASF £O RATION
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BASF Corporation BASF

K. Edward Nuernberg

General Manager
Wyandotte Site
CERTIFIED MAIL - RETURN RECEPT REQUESTED
Z 058 363 561
April 10, 2000

Ms. Jacqueline Nichele

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 73
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Nichele:

BASF Corporation submits monthly Progress Report No. 73 for the work performed on
the RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-
W-011-94) during the month of March 2000. Please find attached the CMS Monthly
Progress Report No 22.

Should you need additional information, please contact Mr. Jack Lanigan at your
convenience.

Sincerely,

Attachment SRR
i:\ecology\Jack Lanigan\EPA Progress Reports\PRGRES73.doc VT
cc. JLanigan - BASF RBlayer - MDEQ Lansing
MSutherland - PES LAubuchon - MDEQ Livonia
BVens - MDEQ Livonia ADanford - Quanterra

RVitale - Environmental Standards BWallace - Bacon Memorial Public Library

1609 Biddle Avenue. Wvandotte. Michiaan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 22

Project: Corrective Measures Study
for the BASF Corporation, North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Prqject Coordinator: Jack Lanigan, BASF Corporation

Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: March 1 through March 31, 2000

Date of Report: April 7, 2000

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
la. Work Performed, Significant Developments, and Percentage of the CMS Completed

e BASF reviewed the revised CMS Field Program Report and provided final comments to Parsons
ES.

e Parsons ES addressed BASF’s final comments and incorporated the comments into the CMS
Field Program Report. Parsons ES delivered the CMS Field Program Report to the EPA.

e The estimated percent completion of the CMS at the end of this reporting period is 52 percent.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

BASF contacted the Michigan Department of Environmental Quality and confirmed that Ms. Beth
Vens will receive future correspondence and reports pertaining to this project instead of Mr. Jon
Russell.

1d. Problems/Issues Encountered and Resolutions

We did not encounter any problems during this period.
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Monthly Progress Report
BASF Corporation, North Works Facility
April 7, 2000

le. Sampling, Analytical, and Field Activities and Summary of Findings

Sampling or field activities related to the CMS scope of work did not occurred during this period;
therefore, analytical data were not generated.

1f. Key Project Personnel Changes
Key personnel for this project remained the same.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

The CMS Field Program Report was delivered to the USEPA Region V and the Michigan DEQ on
March 21, 2000.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
The following activities are anticipated to occur during the next reporting period:
e Parsons ES and BASF will continue working on CMS Work Plan Task VII - Identification and
Development of the Corrective Measures Alternatives - as presented in the Administrative Order
on Consent, Attachment III.

e Parsons ES and BASF will meet to assess remedial alternatives and discuss the approach for the
CMS Report.

e BASF will request a meeting with the USEPA Region V to discuss the approach for the CMS
Report.

3b. Anticipated Problems and Proposed Resolutions
No problems are anticipated for the next reporting period.

This report was completed by:

BASF,CORPORATION

General Manager
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| BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECBPT REQUESTED
Z 058 363 560

March 9, 2000

Ms. Jacqueline Nichele

Project Manager

United States Environmental Protection Agency
Region V (DE-8J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 72
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan TR

Dear Ms. Nichele:

BASF Corporation submits monthly Progress Report No. 72 for the work performed on
the RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-
W-011-94) during the month of February 2000. Please find attached the CMS Monthly
Progress Report No 21.

Should you need additional information, please contact Mr. Jack Lanigan at your
convenience.

Attachment

i:\ecology\jack\EPA Progress Reports\PRGRES72.doc

cc. JLanigan - BASF RBlayer - MDEQ Lansing
MSutherland - PES LAubuchon - MDEQ Livonia
BVens - MDEQ Livonia ADanford - Quanterra

RVitale - Environmental Standards BWallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte. Michiaan 48192 (734) 324-6000



‘ CMS MONTHLY PROGRESS REPORT NO. 21
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Project: Corrective Measures Study
for the BASF Corporation, North Works Property
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Jack Lanigan, BASF Corporation

Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: February 1 through February 29, 2000

Date of Report: March 8, 2000

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
a. Work Performed, Significant Developments, and Percentage of the CMS Completed

e Parsons ES completed the revisions to the CMS Field Program Report in response to BASF’s
comments. The revised report was submitted to BASF on February 23, 2000 for approval.

o The estimated percent completion of the CMS at the end of this reporting period is 45 percent.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

No contacts occurred during this period.
1d. Problems/Issues Encountered and Resolutions
No issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work have occurred during this period;
therefore, no analytical data have been generated.

‘ 1f. Key Project Personnel Changes

No key personnel changes occurred during this period.

W:\733893\monthlyrpt\000308\msbasf-cm21
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Monthly Progress Report
BASF Wyandotte North Works Facility
March 8, 2000

L

2, DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been completed during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work
The following activities are currently anticipated to occur during the next reporting period:
e Following BASF’s approval, the CMS Field Program Report will be presented to USEPA
Region V and to the Michigan Department of Environmental Quality (MDEQ). Presentation of
the report to USEPA and MDEQ is anticipated to occur on or before March 31, 2000.

e Parsons ES and BASF will meet to assess remedial alternatives and discuss the approach for the
CMS report.

e BASF will discuss the approach for the CMS Report with the USEPA Region V.

3b. Anticipated Problems and Proposed Resolutions

No problems are anticipated for the next reporting period.

This report was completed by:
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.BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site e L o
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CERTIFIED MAIL - RETURN RECHPT REQUESTED
Z 058 363 558

February 8, 2000

Ms. Jacqueline Nichele

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 71
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Nichele:

BASF Corporation submits monthly Progress Report No. 71 for the work performed on
the RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-
W-011-94) during the month of January 2000. Please find attached the CMS Monthly
Progress Report No 20.

Should you need additional information, please contact Mr. Jack Lanigan at your
convenience.

Sincerei

K

Attachment

i:\ecology\jack\EPA Progress Reports\PRGRES71.doc

cc.  JlLanigan - BASF RBlayer - MDEQ Lansing
MSutherland - PES LAubuchon - MDEQ Livonia
JRussell - MDEQ Livonia ADanford - Quanterra

RVitale - Environmental Standards BWallace - Bacon Memorial Public Library

1609 Biddle Avenue. Wvandotte. Michiaan 48192 (734) 324-6000
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Project: Corrective Measures Study
for the BASF Corporation, North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Jack Lanigan, BASF Corporation

Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: January 1 through January 31, 2000

Date of Report: February 8, 2000

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

. 1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

e BASF reviewed the Draft CMS Field Program Report and provided comments to Parsons ES.

e Parsons ES commenced revisions to the CMS Field Program Report in response to BASF comments.
e The estimated percent completion of the CMS at the end of this reporting period is 39 percent.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

No contacts occurred during this period.

1d. Problems/Issues Encountered and Resolutions
No problems or issues were encountered during this period.
le. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work occurred during this period;
therefore, no analytical data were generated.

W:1733893\monthlyrpt\000207\msbasf-cm20
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Monthly Progress Report
BASF Wyandotte North Works Facility
February 8, 2000

4
»

1f. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

The CMS Field Program Report continues in preparation. BASF generated and presented the
December 1999 monthly report on January 7, 2000.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

During February, Parsons ES will complete the CMS Field Program Report and will submit the
revised report to BASF for final approval.

Following BASF’s approval, the CMS Field Program Report will be submitted to USEPA Region V
and to the Michigan Department of Environmental Quality. BASF anticipates presenting the Report to the
USEPA and the MDEQ on or before February 29, 2000.

As the Field Program Report is completed, Parsons ES and BASF will continue working on CMS
Work Plan Task VII - Identification and Development of the Corrective Measures Alternatives -- as
presented in the Administrative Order on Consent, Attachment III.
3b. Anticipated Problems and Proposed Resolutions

No problems are anticipated for the next reporting period.

This report was completed by:
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CMS MONTHLY PROGRESS REPORT NO. 19
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Project: Corrective Measures Study
for the BASF Corporation, North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Jack Lanigan, BASF Corporation

Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: December 1 through December 31, 1999

Date of Report: January 7, 2000

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1la. Work Performed, Significant Developments, and Percentage of the CMS Completed
» Parsons ES completed the evaluation and tabulation of the analytical data from the CMS field program.

e Parsons completed preparation of the Draft CMS Field Program Report and submitted one copy to
BASF on December 21* for review and comment.

e The estimated percent completion of the CMS at the end of this reporting period is 38 percent.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

No contacts occurred during this period.
1d. Problems/Issues Encountered and Resolutions
No issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work have occurred during this period;
therefore, no analytical data have been generated.
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Monthly Progress Report
BASF Wyandotte North Works Facility
January 7, 2000

1f. Key Project Personnel Changes

BASF Corporation received formal notice from EPA that Ms. Jacqueline Nichele will be the new
project manager for EPA. BASF wishes to thank Ms. Diane Sharrow for her accomplishments on this
project. We also wish her the best of luck on her next assignment.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

No deliverables or reports associated with the CMS have been generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work

During the next reporting period, BASF will complete review of the CMS Field Program Report and
provide comments and directions to Parsons ES. Parsons ES will consider and address BASF’s comment.
on the CMS Field Program Report and will submit the revised report to BASF for final approval.

Following BASF’s approval, the CMS Field Program Report will be submitted to USEPA Region
and to the Michigan Department of Environmental Quality (MDEQ) for review and comment. Submittal of
the Report to USEPA and MDEQ is anticipated to occur during mid-February 2000.

As the Field Program Report is completed, Parsons ES and BASF will continue working on CMS
Work Plan Task VII - Identification and Development of the Corrective Measures Alternatives -- as
presented in the Administrative Order on Consent, Attachment III.
3b. Anticipated Problems and Proposed Resolutions

No problems are anticipated for the next reporting period.

This report was completed by:

CHI-0100MS/BASF-CM19

2 0f2



BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED
Z 058 363 554

January 7, 2000

Ms. Jacqueline Nichele

Project Manager

United States Environmental Protection Agency
Region V (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 70
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Nichele:

BASF Corporation submits monthly Progress Report No. 70 for the work performed on
the RCRA Corrective Action under the Administrative Order on Consent {Docket No.: V-
W-011-94) during the month of December 1999. Please find attached the CMS
Monthly Progress Report No 19.

As you may recall from last month’s report, BASF discontinued the land-reclamation
project at AOC 4; and we no longer will submit separate reports for that effort.

Should you need additional information, nlease contact Mr. Jack Lanigan at your
convenience.

Sincerely, .
,’
L7,
. Edward Nuernbg

/,

Attachment
i:\ecology\jack\EPA Progress Reports\PRGRES70.doc

cc: JLanigan - BASF RBlayer - MDEQ Lansing
MSutherland - PES LAubuchon - MDEQ Livonia
JRussell - MDEQ Livonia ADanford - Quanterra
RVitale - Environmental Standards BWallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000
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CMS MONTHLY PROGRESS REPORT NO. 18

Project: Corrective Measures Study

for the BASF Corporation, North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Jack Lanigan, BASF Corporation

Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: November 1 through November 30, 1999

Date of Report: December 6, 1999

1.

1a.

lb.

1c.

CHI-1299MS/BASF-CM18

PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
Work Performed, Significant Developments, and Percentage of the CMS Completed

Parsons ES completed the preparation of the boring logs associated with the CMS field program and
continued working on the hydrogeological aspects of the CMS Field Program Report.

Environmental Standards, Inc. completed data validation activities and submitted the validation report
and the updated electronic data deliverable (EDD) to BASF and Parsons ES during the week of
November 15, 1999.

Parsons ES commenced the evaluation and tabulation of the analytical data from the CMS field
program. The analytical data along with the findings from the pump test, slug test, groundwater field
screening, and the geophysical investigation will be compiled to assess whether the issues identified in
the CMS Work Plan (such as potential chemical migration along site boundaries and chemical
volatilization in the vicinity of SWMU H/AOC 5) have been addressed.

BASF personnel presented a synopsis of the RCRA Corrective Action project to the new EPA Project
Manager, Ms. Jacqueline Nichele, during a meeting in Chicago on November 23, 1999. In addition to
summarizing the history of the North Works site and the progress on the RCRA Corrective Action,
BASF presented a preliminary schedule for completing the CMS and progressing to implementation.

The estimated percent completion of the CMS at the end of this reporting period is 34 percent.

Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

BASF personnel presented last month’s Progress Reports to the Wyandotte Community Advisory
Panel during a meeting on 4 November 1999. N
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Monthly Progress Report
BASF Corporation, North Works Facility
December 6, 1999

1d. Problems/Issues Encountered and Resolutions
No issues were encountered during this period.
le. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work have occurred during this period;
therefore, no analytical data have been generated.

1f. Key Project Personnel Changes
BASF understands that EPA assigned a new Project Manager to this project. Ms. Jacqueline Nichele
will replace Ms. Diane Sharrow. BASF anticipates receiving formal notification soon. No other key
personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

During the next reporting period, Parsons ES will continue working on the Draft CMS Field Program
Report. Currently, Parsons anticipates delivering the Draft CMS Report to BASF on 15 December
1999 for BASF internal review and comment. The CMS Field Program Report will: (1) describe the
field activities performed during the CMS field program and the associated field observations, (2)
present the field and analytical data generated from the program, and (3) discuss the interpretation and
implications of the data. In the CMS Field Program Report there will also be preliminary discussion
of the various alternatives that Parsons ES proposes to assess as part of the CMS.

3b. Anticipated Problems and Proposed Resolutions

No problems are anticipated for the next reporting period.

This report was completed by:

. Edward/Nue
GeneralsManaggr
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20f2



AOC 4 RECLAMATION REPORT NO. 20

BASF CORPORATION
WYANDOTTE, MICHIGAN

Reporting Period: November 1 Through November 30, 1999

This monthly Progress Report is submitted for the BASF-initiated, land-reclamation
project phase of the work. This Report summarizes activities performed during
this reporting period and describes activities scheduled for the next reporting
period.

In summary, BASF Corporation’s project team suspended work on this land-
reclamation project during November. BASF believes the estimated costs to
reclaim this piece of land far out weigh the beneficial re-use of the land.

All investigative reports prepared for AOC 4 were presented to the EPA previously.
Therefore, BASF does not propose incorporating those findings into the CMS Field
Investigation Report or changing the delivery schedule.

The CMS Field Investigation Report, currently in preparation, focuses on perimeter
areas of the North Works property. As such, excluding AOC 4 from that report is
not anticipated to impact the overall project objective. The AOC 4 will be
evaluated in the CMS (likely for isolation or containment options) beginning early
next year.

A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD
= BASF Corporation did not perform activities on this land reclamation
project during November.

B. PROJECTED WORK FOR THE NEXT REPORTING PERIOD
= BASF will continue to weigh strategies and to discuss alternatives with

consultants, contractors, and EPA as they pertain to the CMS.
= This is the final AOC 4 Reclamation Report.

This report was completed by:

M EOERT N
NECFITER
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BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECHPT REQUESTED
Z 058 363 552

December 6, 1999

Ms. Jacqueline Nichele

Project Manager

United States Environmental Protection Agency
Region V, (DE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 69
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Nichele:

BASF Corporation submits monthly Progress Report No. 69 for the work performed on
the RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-
W-011-94) during the month of November 1999. Please find attached the monthly AOC
4/AOC 7C Reclamation Report No. 20 for the land reclamation project and the CMS
Monthly Progress Report No 18.

Should you need additional information, please contact Mr. Jack Lanigan at your
convenience.

Sincerely,

© IYER

K érg ove 9 20m

ns men v

Attachments Nome - -abenees & Texs . 2
i:\ecology\jack\EPA Progress Reports\PRGRES69.doc ¥ % e
cc. JlLanigan - BASF RBlayer - MDEQ Lansing

MSutherland - PES LAubuchon - MDEQ Livonia

JRussell - MDEQ Livonia ADanford - Quanterra

RVitale - Environmental Standards BWallace - Bacon Memorial Public Library

1609 Biddlie Avenue. Wvandotte. Michiaan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 17

Project: Corrective Measures Study
for the BASF Corporation, North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Jack Lanigan, BASF Corporation

Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: October 1 through October 31, 1999

Datr of Report: November 9, 1999

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
la. Work Performed, Significant Developments, and Percentage of the CMS Completed

o Parsons ES completed evaluations of the aquifer pump test and slug test data collected during the
CMS field program.

¢ Quanterra completed laboratory analyses of the samples collected during the CMS field program.
All data were sent to Environmental Standards, Inc. to be validated.

¢ Environmental Standards, Inc. continued validation activities on the data generated by Quanterra.

e The estimated percent completion of the CMS at the end of this reporting period is 33 percent.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

No contacts occurred during this period. ‘ ron F M
- !

1d. Problems/Issues Encountered and Resolutions

No issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings
No sampling or field activities related to the CMS scope of work have occurred during this period;
therefore, no new analytical data were generated.

CHI-1199MS/BASF-CM17
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Monthly Progress Report
BASF Wyandotte North Works Facility
November 9, 1999

1f. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS were generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
During the next reporting period:

e We anticipate Environmental Standards, Inc. should complete data validation activities during
November. When complete, they will present the validated data and the validation reports to
BASF and to Parsons ES.

o Parsons ES will prepare the CMS Field Program Report for BASF. Preparation of the report is ir’
progress. Sections describing the hydrogeology, aquifer test results, and groundwater flow path!
are progressing. Inclusion of the analytical results, descriptions of potential chemical migration,
and discussions of volatilization and the air-migration pathway will commence following Parson's
receipt of validated data.

e With anticipated progress on the CMS Field Report, we anticipate beginning work on the CMS
Work Plan Task VII - Identification and Development of the Corrective Measures Alternatives.

e BASF is attempting to schedule a meeting with the EPA’s Project Manager for this Corrective
Action assignment. The purpose of the meeting will be to brief the new PM on the history,
progress, plans, schedule, and technical objectives for the CMS.

3b. Anticipated Problems and Proposed Resolutions

No problems are anticipated for the next reporting period.
This report was completed by:
BASF CORPORATION
Gk W25 penns,

K. Edward Nuernberg
General Manager
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AOC 4 RECLAMATION REPORT NO. 19

BASF CORPORATION
WYANDOTTE, MICHIGAN

Reporting Period: October 1 Through October 31, 1999

This monthly Progress Report is submitted for the BASF-initiated, land-reclamation
project phase of the work. This Report summarizes activities performed during
this reporting period and describes activities scheduled for the next reporting
period.

A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD
* BASF Corpcration’s project team reviewed draft plans, options, and
estimated costs to remove the tarry materials from the ground, treat the
materials, and have the materials accepted for recycling or disposal.
= At this stage, BASF believes the costs to reclaim this piece of land far out
weigh the beneficial re-use of the land.

B. PROJECTED WORK FOR THE NEXT REPORTING PERIOD
= BASF will continue to weigh alternative strategies and to discuss the
alternatives with our consultants and contractors.
* We currently believe the land reclamation project will be terminated, and
AOC 4 will be returned to the mainstream CMS where containment and
isolation alternatives will be evaluated.

* BASF will discuss this option with EPA later this month. Regardiess, BASF

will continue to provide EPA with the anticipated schedule and project
objectives.
This report was completed by:

BASF Corporation
Gt e oy e

K. Edward Nuernberg
General Manager

iz\ecology\Jack\EPA Progress Reports\AOC4-#19.doc
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BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEHPT REQUESTED
Z 058 363 551

November 9, 1999

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 68
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Sharrow:

BASF Corporation submits monthly Progress Report No. 68 for the work performed on
the RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-
W-011-94) during the month of October 1999. Please find attached the monthly AOC
4/A0C 7C Reclamation Report No. 19 for the land reclamation project and the CMS
Monthly Progress Report No 17.

Should you need additional information, please contact Mr. Jack Lanigan at your
convenience.

o '

iy

K. Edward Nuernberg

Attachments
i:\ecology\jack\EPA Progress Reports\PRGRES68.doc

cc.  JLanigan - BASF RBlayer - MDEQ Lansing
MSutherland - PES LAubuchon - MDEQ Livonia
JRussell - MDEQ Livonia ADanford - Quanterra

RVitale - Environmental Standards BWallace - Bacon Memorial Public Library

1609 Biddle Avenue. Wvandotte. Michiagan 48192 (734) 324-6000
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CMS MONTHLY PROGRESS REPORT NO. 16

Project: Corrective Measures Study

for the BASF Corporation, North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Jack Lanigan, BASF Corporation
Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: September 1 through September 30, 1999
Date of Report: October 8, 1999

. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

Parsons ES commenced a preliminary evaluation of the aquifer pump test, slug test, and VOC flux data
collected during the CMS field program.

Quanterra continued laboratory analyses of the air, water, and soil samples collected during the CMS
field program. Data packages are forwarded to Environmental Standards, Inc. as completed.

Environmental Standards began to receive data packages from Quanterra and to validate the data.
Validation packages are forwarded to Parsons ES as completed.

Geosphere continued working on the final Geophysical Survey Report.

The estimated percent completion of the CMS at the end of this reporting period is 31 percent.

1b. Summary of Changes Made to the CMS

1c.

1d. Problems/Issues Encountered and Resolutions

No changes to the CMS were requested during this period.

Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

BASF personnel briefed the Wyandotte Community Advisory Panel on the progress of the CMS.

No issues were encountered during this period.

CHI-1099MS/BASF-CM16 . Coee
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Monthly Progress Report ‘
BASF Corporation, North Works Facility )
October 8, 1999

le. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work occurred during this period;
therefore, new analytical data and new findings were not generated.

1f. Key Project Personnel Changes

No key personnel changes occurred during this period; however, BASF understands Ms. Diane
Sharrow will be reassigned, and EPA will appoint a new project manager for this site soon.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been completed during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work %

¢

During the next reporting period, Quanterra should complete analyses of the samples collected during
the Phase II CMS field program. Environmental Standards, Inc. will continue data validation activities, and
Parsons ES will continue evaluating the field data collected during the CMS field program. Work on the
CMS field report will begin.

BASF expects to receive the Final Geophysical Survey Report. BASF will forward two copies of the
report to the EPA when received.

3b. Anticipated Problems and Proposed Resolutions

BASF wishes to ensure continuation of efficient communications with EPA when the upcoming
change in project management occurs. BASF proposes a meeting among the new Project Manager, Ms.
Sharrow, the BASF Project Coordinator, consultants, and other key people involved with the RCRA
Corrective Action project. The meeting will bring stakeholders together to facilitate communications during
the remainder of this important project.

This report was completed by:

BASF CORPORATION

CHI-1099MS/BASF-CM16
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AOC 4 RECLAMATION REPORT NO. 18

BASF CORPORATION
WYANDOTTE, MICHIGAN

Reporting Period: September 1 Through September 30, 1999

This monthly Progress Report is submitted for the BASF-initiated, land-reclamation
project phase of the work. This Report summarizes activities performed during
this reporting period and describes activities scheduled for the next reporting

period.

A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

Heritage Environmental Services (a consultant contracted to BASF)
provided BASF with draft plans, options, and estimated costs to remove
the tarry materials from the ground, treat the materials, and have the
materials accepted for recycling or disposal.

Harding Lawson Associates provided BASF with a draft scope of work
document in draft form that addresses the complete a excavation and
disposal project at AOC 4.

BASF continued to evaluate bid documents for a potential freeze-and-
excavate reclamation effort.

BASF and its consultants participated in a number of conference calls and
conversations concerning recycling and disposal options for the tarry
materials. The estimated cost to complete the work is a prominent
discussion item.

B. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

This report was ¢
BASF Corporatio

Consultants will provide BASF with alternatives for managing the tarry
materials. BASF will continue discussing these alternatives with the EPA
project manager.

BASF will continue meeting with contractors and consultants to continue
project planning and weighing alternative strategies. When complete,
BASF will provide EPA with the anticipated schedule and the scope of
work.

pleted by:

/

ard N

General Managér

i\ecology\Jack\EPA Progress Reports\AOC4-#18.doc



"‘BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEHPT REQUESTED
Z 058 363 549

October 8, 1999

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 67
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Sharrow;

BASF Corporation submits monthly Progress Report No. 67 for the work performed on
the RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-
W-011-94) during the month of September 1999. Please find attached the monthly AOC
4/A0C 7C Reclamation Report No. 18 for the land reclamation project and the CMS
Monthly Progress Report No 16.

Should you need additional information, please contact Mr. Jack Lanigan at your
convenience.

Sincerely,

i

!

K éd ard Nuefnber

Attachments
i-\ecology\jack\EPA Progress Reports\PRGRES67.doc

cc. JbLanigan - BASF RBlayer - MDEQ Lansing
MSutherland - PES LAubuchon - MDEQ Livonia
JRussell - MDEQ Livonia ADanford - Quanterra

RVitale - Environmental Standards BWallace - Bacon Memorial Public Library

1609 Biddle Avenue. Wvandotte. Michiaan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 15

Project: Corrective Measures Study
for the BASF Corporation, North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Jack Lanigan, BASF Corporation
Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: August 1 through August 31, 1999
Date of Report: September 9, 1999 .

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1la. Work Performed, Significant Developments, and Percentage of the CMS Completed
e Parsons ES began Phase II of the CMS field program on Monday August 2, 1999. All field drilling,
sampling, and data collection activities associated with the Phase II field program were executed during
the month of August, with demobilization from the field occurring on Tuesday August 31, 1999.

e Quanterra commenced analysis of the groundwater and air samples collected during the Phase II CMS
field program.

¢ The estimated percent completion of the CMS at the end of this reporting period is 30 percent.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

le. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

No contacts occurred during this period.

1d. Problems/Issues Encountered and Resolutions

No issues were encountered during this period.

CHI-0999MS/BASF-CM15
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Monthly Progress Report
BASF Corporation, North Works Facility
September 9, 1999

le. Sampling, Analytical, and Field Activities and Summary of Findings

Parsons ES performed the following field activities at the BASF North Works facility during the
month of August 1999 during the Phase II CMS field program:

Well Installation - Eighteen monitoring wells were installed at the BASF site. During drilling
activities, soils were sampled continuously and the Parsons ES field geologist recorded the lithology.
Selected soil samples were submitted to Quanterra for grain-size analysis.

Mass Flux Evaluation — A mass flux evaluation in the SWMU H/AOC 5 area was performed to
assess whether volatile organic compounds (VOCs) are being emitted from the ground surface at
concentrations that constitute an unacceptable risk to human health or the environment. Ten
mvesﬂgatwe and three quality assurance/quality control (QA/QC) air samples were collected in
Summa® canisters and shipped to the Quanterra-Knoxville laboratory for analyses of VOCs.

Well Development - After completing well installation, the 18 newly installed wells were developed

in accordance with the procedures outlined in the Quality Assurance Project Plan (QAPP) standard -
operating procedures (SOPs). At least 48 hours were allowed to elapse between well installation and
well development.

Groundwater Sampling - Twenty-nine on-site monitoring wells (11 pre-existing wells and 18
newly installed wells) were sampled in accordance with the guidelines set forth in the QAPP.
Groundwater samples collected from the monitoring wells located along the eastern property
shoreline were submitted to the Quanterra-North Canton laboratory to be analyzed for calcium,
hardness, alkalinity, total dissolved solids (TDS), total solids (TS), total organic carbon (TOC), and
chemical oxygen demand (COD). Groundwater samples from monitoring wells located along the
northern and southern property boundaries were submitted to Quanterra-North Canton to be analyzed
for VOCs, semi-volatile organic compounds (SVOCs), calcium, hardness, alkalinity, TDS, TS,
TOC, and COD. In addition, groundwater samples from all 29 wells were analyzed in the field for
total iron and ferrous iron.

Slug Testing - Slug tests designed to estimate hydraulic conductivity were performed in 33
monitoring wells.

Pump Testing -~ Pump tests designed to evaluate the hydraulic connectivity of the sand and fill
layers beneath the site were performed at six nested well pairs. Tests were attempted at a seventh
well cluster, but could not be completed when monitoring well PM4NA dried out.

1f. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been generated during this period.

CHI-0999MS/BASF-CM15
20f3



Mo'nthly Progress Report
BASF Corporation, North Works Facility
September 9, 1999

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work

During the month of September, Parsons ES and BASF anticipate the following work items will be
accomplished:

(1) Quanterra will continue analyses of the groundwater and air samples collected during the Phase II CMS
field program.

(2) As Quanterra releases analytical data, the data packages will be presented to Environmental Standards,
Inc. for validation.

(3) Parsons ES will commence a preliminary evaluation of the field data collected during the field program.

(4) Geosphere will complete the geophysical survey report and provide copies to Parsons ES and BASF.
BASF will present two copies to the EPA.

" 3b. Anticipated Problems and Proposed Resolutions

No problems are anticipated for the next reporting period.

This report was completed by:

BASF CORPORATION

KWe

General Manager

CHI-0999MS/BASF-CM15
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AOC 4 RECLAMATION REPORT NO. 15

BASF CORPORATION
WYANDOTTE, MICHIGAN

Reporting Period: June 1 Through June 30, 1999

This monthly Progress Report is submitted for the BASF-initiated, land-reclamation
project phase of the work. This Report summarizes activities performed during
this reporting period and describes activities scheduled for the next reporting
period.

A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

e BASF completed reviewing the report on bench-scale test results and
passed comments to the authors - Harding Lawson Associates (HLA).

¢ In summary, the tests found that stabilization and steam-enhanced
recovery of the tars are not viable remedial options. BASF directed HLA to
finalize the report for distribution to the EPA and DEQ.

e BASF scheduled a meeting with the consultants and potential contractors
to complete the planning stage for a freeze-and-excavate reclamation
effort. The meeting is scheduled for July 7, 1999.

e On June 29, the BASF Project Coordinator and the EPA Project Manager
discussed this project during a telephone conversation.

» BASF summarized the results of the bench-scale tests, the plans for
future work, and the preliminary schedule for land-reclamation.

= BASF will provide EPA with a copy of the bench-scale test report in
early July and a copy of the preliminary work plan for the freeze-and-
excavate project by late August 1999.

* BASF anticipates performing the reclamation work during February and
March 2000.

* The EPA stated they would need approximately 30 to 45 days to
review the work plan.

PROJECTED WORK FOR THE NEXT REPORTING PERIOD
e BASF will provide EPA with the bench-scale test report.

e BASF will meet with contractors and consultants to complete project
planning. BASF will provide EPA with the anticipated schedule and scope
of work. The work plan will be issued by the end of August.

This report was completed by:




AOC 4 RECLAMATION REPORT NO. 17

BASF CORPORATION
WYANDOTTE, MICHIGAN

Reporting Period: August 1 Through August 31, 1999

This monthly Progress Report is submitted for the BASF-initiated, land-reclamation
project phase of the work. This Report summarizes activities performed during
this reporting period and describes activities scheduled for the next reporting
period.

A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

= BASF presented the final report on bench-scale testing resuits to the EPA.
Harding Lawson Associates (HLA) prepared the report on behalf of BASF.

= BASF received bid documents for a potential freeze-and-excavate
reclamation effort. BASF is continuing to evaluate the proposals and the
remedial strategy.

= Heritage Environmental Services (a consultant contracted to BASF)
provided BASF with results from the treatability, material handling, and
TCLP tests. The TCLP result for benzene was 4.3 mg/L.

= BASF and its consultants participated in two conference calls where we
discussed recycling and disposal options for the tarry materials. The
estimated cost to complete the work also was a prominent discussion
item.

B. PROJECTED WORK FOR THE NEXT REPORTING PERIOD
= Consultants will provide BASF with alternatives for managing the tarry
materials as they are removed from the ground. BASF will discuss these
alternatives with the EPA project manager.
=  BASF will meet with contractors and consultants to continue project
planning. When complete, BASF will provide EPA with the anticipated
schedule and scope of work.

This report was completed by:
BASF Coprporation
b

4

K. Edward Nuernj
General Manage

iz\ecology\Jack\EPA Progress Reports\AOC4-#17.doc



BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECHPT REQUESTED
Z 058 363 545

September 9, 1999

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 66
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Sharrow:

BASF Corporation submits the attached monthly Progress Report No. 66 for the work
performed on the RCRA Corrective Action under the Administrative Order on Consent
(Docket No.: V-W-011-94) during the month of August 1999. Please find attached the
monthly AOC 4/AOC 7C Reclamation Report No. 17 for the land reclamation project and
the CMS Monthly Progress Report No 15.

Should you need additional information, please contact Mr. Jack Lanigan at your
convenience.

Sincerely,

K NuernBer

Attachments
i‘\ecology\jack\EPA Progress Reports\PRGRES66.doc

cc. JLanigan - BASF RBlayer - MDEQ Lansing
MSutherland - PES LAubuchon - MDEQ Livonia
JRussell - MDEQ Livonia ADanford - Quanterra

RVitale - Environmental Standards BWallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wvandotte. Michiaan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 14

Project: Corrective Measures Study
BASF Corporation, North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192
Respondent Project Coordinator: Jack Lanigan, BASF Corporation
Parsons ES Project Manager: Mona D. Sutherland
Reporting Period: July 1 through July 31, 1999
Date of Report: August 6, 1999

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed
e The geophysical contractor Geosphere, Inc. submitted a draft geophysical report to Parsons ES
and BASF for review. The report describes the results from the seismic and electro-magnetic

surveys performed on the North Works. Parsons ES and BASF provided comments to Geosphere
and requested that the comments be addressed in the final report.

e Parsons ES commenced in-office mobilization activities in preparation for phase II of the CMS
field program. The field program will commence during the week of August 2, 1999.

e Toltest, Inc., from Toledo, Ohio, was selected as the drilling subcontractor for the CMS field
program. Mr. Rick Mielcarek is Toltest’s project coordinator.

e The estimated percent completion of the CMS at the end of this reporting period is 24 percent.
1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

No contacts occurred during this period.

1d. Problems/Issues Encountered and Resolutions

No issues were encountered during this period.

CHI-0899MS/BASF-CM14
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Monthly Progress Report
BASF Corporation, North Works Facility
August 6, 1999

le. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work have occurred during this period;
therefore, no analytical data have been generated.

1f. Key Project Personnel Changes
No key personnel changes occurred during this period.

BASF’s Project Coordinator, Mr. Jack Lanigan, will be away from the office from August 17 through
August 31, 1999. Mr. David Sheaves from BASF’s Ecology Services Department will be the acting
coordinator during those two weeks. Mr. Sheaves may be reached at 734-324-6836.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

During the month of August, Parsons ES and BASF anticipate the following work items will b

accomplished:

(1) Geosphere will submit the final geophysical survey report to Parsons ES and BASF. BASF will provide
a copy to the EPA.

(2) Based on the findings in Geosphere’s report, Parsons ES will position five new groundwater wells to
evaluate the hydraulic conductivity within the former drainage ways.

(3) The CMS field drilling program will begin on August 2, 1999, and likely will be completed by the end
of the month.

(4) Well development, hydraulic testing, and groundwater sampling will begin during August.

(5) Parson ES will collect samples of soil gas from the AOC 5/SWMU H area for mass flux analyses.

3b. Anticipated Problems and Proposed Resolutions

No problems are anticipated for the next reporting period.

This report was completed by:

BASF CORPORATION

General Manager

CHI-0899MS/BASF-CM 14
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AOC 4 RECLAMATION REPORT NO. 16

BASF CORPORATION
WYANDOTTE, MICHIGAN

Reporting Period: July 1 Through July 31, 1999

This monthly Progress Report is submitted for the BASF-initiated, land-reclamation
project phase of the work. This Report summarizes activities performed during
this reporting period and describes activities scheduled for the next reporting

period.

A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

BASF directed Harding Lawson Associates (HLA) to finalize the report on
bench-scale test results for distribution to the EPA and DEQ. In summary,
the tests found that stabilization and steam-enhanced recovery of the tars
are not viable remedial options.

BASF conducted three meetings with the consultants and potential
contractors to evaluate and plan a freeze-and-excavate reclamation effort.
BASF expects to receive bid documents from the contractors during early
August 1999.

Heritage Environmental Services (a consultant contracted to BASF)
collected samples of the tarry material for treatability and material handling
tests. They also plan to perform TCLP tests to assess benzene content.
During July, the BASF Project Coordinator and the EPA Project Manager
traded telephone messages but did not discussed any issues material to
this project.

B. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

BASF will provide EPA with the bench-scale test report.

BASF will receive and evaluate the bid documents from the ground-
freezing contractors.

Consultants will provide BASF with alternatives for managing the tarry
materials as they are removed from the ground. BASF will discuss these
alternatives with the EPA project manager.

BASF will meet with contractors and consultants to complete project
planning. BASF will provide EPA with the anticipated schedule and scope
of work. The draft work plan will be issued by the end of August.

This report was completed by:

BASF

K. Edward“Nuernber,

rporation

General Manager

iz\ecology\Jack\EPA Progress B4ports\AOC4-#16.doc



BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECHPT REQUESTED
Z 058 363 547

August 9, 1999

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-9J)

77 West Jackson Street

Chicago, lilinois 60604

Subject: Monthly Progress Report Number 65
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Sharrow:

BASF Corporation submits the attached monthly Progress Report No. 65 for the work
performed on the RCRA Corrective Action under the Administrative Order on Consent
(Docket No.: V-W-011-94) during the month of July 1999. Please find attached the
monthly AOC 4/A0OC 7C Reclamation Report No. 16 for the land reclamation project and
the CMS Monthly Progress Report No 14.

Should you need additional information, please contact Mr. Jack Lanigan at your
convenience.

Attachments
i-\ecology\jack\EPA Progress Reports\PRGRES65.doc

cc. JlLanigan - BASF RBlayer - MDEQ Lansing
MSutherland - PES LAubuchon - MDEQ Livonia
JRussell - MDEQ Livonia ADanford - Quanterra

RVitale - Environmental Standards BWallace - Bacon Memorial Public Library

1609 Biddle Avenue. Wvandotte. Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 13

Project: Corrective Measures Study
BASF Corporation, North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192
Respondent Project Coordinator: Jack Lanigan, BASF Corporation
Parsons ES Project Manager: Mona D. Sutherland
Reporting Period: June 1 through June 30, 1999
Date of Report: July 6, 1999

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

On June 4, 1999, Parsons ES submitted a report to BASF that summarized the findings from the well
development activities Parsons ES performed in May 1999 at the Wyandotte facility, and discussed the
implications of the findings. The following is a summary of the discussions.

Parsons wished to identify monitoring wells in good working order for use during the CMS. New and
existing wells will be used to perform an evaluation of hydraulic connection; that is, as groundwater is
pumped from the fill unit, Parsons will measure drawdown (response) in the sand.

A lack of response in the sand unit may be attributed to (1) poor hydraulic connection between the two units
or (2) inadequate characteristics of the sand wells. The well development activities indicate whether the
hydraulic characteristics are adequate for the tests. Parsons assumes that a constant pumping rate of at least
0.5 gpm is needed to influence a pumping test.

Based on the pumping tests, wells RFI-MW23, RFI-MW22, RFI-MW1, RFI-MW5, RFI-MW6, and RFI-
MW?29 appear acceptable for use during the CMS field program. The low pumping at P29N appears to be
related to the damage this well appears to have sustained. Parsons wishes to install a new well at P29N.

Wells RFI-MW?2 and RFI-MW3 produced 0.1 gpm or less. These wells are screened in a silt unit, and the
rates are too slow to be useful during the CMS hydraulic evaluation. They will be replaced by wells RFI-
MW13 and RFI-MW14. If tests in these wells are acceptable, Parsons will install CMS-MW3 and CMS-
MW4 in the vicinity of RFI-MW13 and RFI-MW 14, instead of at the originally proposed locations.

The geophysical contractor, Geosphere, Inc. continued data reduction and evaluation activities on the data
collected from the geophysical survey. At the completion of this task, Geosphere will submit a geophysical
report to Parsons ES and BASF for review. The final decisions on placement and depth for wells -- relative
to the CMS field drilling program -- will be based on the geophysical findings.

The estimated percent completion of the CMS at the end of this reporting period is 21 percent.

CHI-0799MS/BASF-CM13
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Monthly Progress Report
BASF Wyandotte North Works Facility
July 6, 1999

1b. Summary of Changes Made to the CMS
No changes above and beyond those discussed previously relative to the CMS wells, are anticipated at this
time.

lc. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups
No contacts occurred during this period.

1d. Problems/Issues Encountered and Resolutions
No issues were encountered during this period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work have occurred during this period;
therefore, no analytical data have been generated. The field data generated from the well development
activities have been discussed previously.

1f. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

During the next reporting period, (1) Geosphere will complete the geophysical survey report and present it
to Parsons and BASF, (2) Parsons will review the geophysical report and recommend well placement and
depths, and (3) Parsons will commence mobilization activities for the drilling/sampling program.

3b. Anticipated Problems and Proposed Resolutions
No problems are anticipated for the next reporting period.

This report was completed by:

K/ Edward Nuernbet
General Manager

CHI-0799MS/BASF-CM13
20f2



MAY.18.1999  3:27PM SITE ADMIN NO.157 P.3/5

AOQC 4/A0C 7C RECLAMATION REPORT NO. 13

BASF CORPORATION
WYANDOTTE, MICHIGAN

Reporting Period: April 1 Through April 30, 1999
This monthly Progress Report is submitted for the BASF-initiated, land-reclamation
project phase of the whrk. This Report summarizes activities performed during this
reporting period and deiscribes activities schaduled for the next reporting period.
A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

e Cytec Industrips Inc. and Western Research Institute (WRI) completed bench-
scale tests onithe tarry materials from AOC 4. Currently, no more tasts are
planned.

» Harding Lawsgn Assaciates compiled the test data from both Cytec and WRI
into a report for BASF. BASF received the Report on April 9, 1999, and we
currently are rpviewing the data, BASF plans to provida the EPA with a copy
of the final Report.

B. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

« Bacsuse initialij findings from the bench-scale tests have not been ancouraging,
BASF is considering alternative reciamation technologies.

e BASF personnpl will continue reviewing the Reports. We expect to have
comments prepared for the consultants use by early June 19983.

This report was complated by:

General Manager,

i'\ecology\Waok\EPA Progress Reports\AOC4-#13.doo



BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECHPT REQUESTED
Z 058 363 586

July 6, 1999

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 64
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Sharrow:

BASF Corporation submits the attached monthly Progress Report No. 64 for the work
performed on the RCRA Corrective Action under the Administrative Order on Consent
(Docket No.: V-W-011-94) during the month of June 1999. Please find attached the
monthly AOC 4/A0C 7C Reclamation Report No. 15 for the land reclamation project and
the CMS Monthly Progress Report No 13.

Should you need additional information, please contact Mr. Jack Lanigan at your
conivenierice.

Sincergly,

K. ard/Nuernber

Attachments
i-\ecology\jack\EPA Progress Reports\PRGRES64.doc

cc. JLanigan - BASF RBlayer - MDEQ Lansing
MSutherland - PES LAubuchon - MDEQ Livonia
JRussell - MDEQ Livonia ADanford - Quanterra

RVitale - Environmental Standards BWallace - Bacon Memorial Public Library

1609 Biddle Avenue. Wvandotte, Michiaan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 12

Project: Corrective Measures Study
for the BASF Corporation, North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Jack Lanigan, BASF Corporation

Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: May 1 through May 31, 1999

Date of Report: June 8, 1999

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
la. Work Performed, Significant Developments, and Percentage of the CMS Completed

e The CMS field program commenced on May 17, 1999, with a kick-off meeting at the BASF
Wyandotte facility. In attendance at the meeting were representatives from Geosphere, the
geophysical contractor; Ms. Mona Sutherland, and Mr. William Borchardt and Mr. Sasa Jazic
with Parsons ES; and Mr. Jack Lanigan and Mr. John Gerlach with BASF. During the kick-off
meeting, the goals and objectives of the CMS field program and the associated geophysical work
were discussed. All meeting attendees performed a site walkthrough to look at the various areas
where geophysical work would be performed. During the site walkthrough, the existing
monitoring wells identified for incorporation into the CMS field program were located.

o The geophysical survey activities and the development of the existing wells identified for
incorporation into the CMS field program began on May 18, 1999. Geosphere performed the
geophysical activities and completed this work on May 28, 1999. Parsons ES personnel
performed the well development activities and completed this work on May 21, 1999.

e The estimated percent completion of the CMS at the end of this reporting period is 19 percent.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or Public

Interest Groups

No contacts occurred during this period.
CHI-0699MS/BASF-CM12
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Monthly Progress Report
BASF Wyandotte North Works Facility
June 8, 1999

1d. Problems/Issues Encountered and Resolutions

No issues were encountered during this period.
le. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or analytical work related to the CMS scope of work occurred during this period;
therefore, no analytical data have been generated. The field activities performed during the reporting
period are described in Section la, above. It is premature to present a summary of findings at this time.
1f. Key Project Personnel Changes

No key personnel changes occurred during this period.

2, DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

During the next reporting period, Geosphere will download the information collected from the field
survey and will commence work associated with reducing and interpreting the data.

3b. Anticipated Problems and Proposed Resolutions

No problems are anticipated for the next reporting period.

This report was completed by:

BASF CORPORATION

CHI-0699MS/BASF-CM12
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AOC 4/A0C 7C RECLAMATION REPORT NO. 14

BASF CORPORATION
WYANDOTTE, MICHIGAN

Reporting Period: May 1 Through May 31, 1999
This monthly Progress Report is submitted for the BASF-initiated, land-
reclamation project phase of the work. This Report summarizes activities
performed during this reporting period and describes activities scheduled for the
next reporting period.
A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD
e BASF received the report of bench-scale test results on April 9, 1999,

and we currently are reviewing the data. BASF plans to provide the

EPA with a copy of the final Report.
B. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

e Because initial findings from the bench-scale tests have not been
encouraging, BASF is considering alternative reclamation technologies.

e BASF personnel will continue reviewing the Reports. We expect to
have comments prepared for the consultants use by July 1999.

This report was completed by:

BASF Corporation

iz\ecology\Jack\EPA Progress Reports\AOC4-#14.doc



BASF Corporation B ASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECHPT REQUESTED
Z 263 958 212

June 9, 1999

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 63
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Sharrow:

BASF Corporation submits the attached monthly Progress Report No. 63 for the work
performed on the RCRA Corrective Action under the Administrative Order on Consent
(Docket No.: V-W-011-94) during the month of May 1999. Please find attached the
monthly AOC 4/A0C 7C Reclamation Report No. 14 for the land reclamation project and
the CMS Monthly Progress Report No 12.

Should you need additional information, please contact Mr. Jack Lanigan at your
convenience.

Attachment
i-\ecology\jack\EPA Progress Reports\PRGRES63.doc

cc. JlLanigan - BASF RBlayer - MDEQ Lansing
MSutherland - PES LAubuchon - MDEQ Livonia
JRussell - MDEQ Livonia ADanford - Quanterra
RVitale - Environmental Standards BWallace - Bacon Memorial Public Library

1609 Biddle Avenue. Wyvandotte. Michigan 48192 (734) 324-6000



CMS MONTHLY PROGRESS REPORT NO. 11

Project: Corrective Measures Study
for the BASF North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Jack Lanigan, BASF Corporation
Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: April 1 through April 30, 1999
Date of Report: May 10, 1999

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a. Work Performed, Significant Developments, and Percentage of the CMS Completed

BASF submitted the sixty-first monthly progress report to EPA on April 9, 1999.
e BASF processed Parsons ES’ authorization for the CMS field program.

e On Aprit 29, 1999, Parsons ES received authorization from BASF to proceed with the CMS
field program.

e Parsons ES coordinated with BASF and Geosphere (the geophysical contractor) on the
schedule for the CMS field program. It was decided that the CMS field program would
commence the week of May 17, 1999.

e The estimated percent completion of the CMS at the end of this reporting period is 17
percent.

1b. Summary of Changes Made to the CMS

No changes to the CMS were requested during this period.

1c. Summary of Contacts with State Government, Local Community Representatives, or Public
interest Groups

No contacts occurred during this period.

1d. Problems/Issues Encountered and Resolutions

' No issues were encountered during this period.

CHI-0599MS/BASF-CM11
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Monthly Progress Report
BASF Wyandotte North Works Facility
May 10, 1999

1e. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work have occurred during this period;
therefore, no analytical or field data have been generated.

1f. Key Project Personnel Changes
No key personnel changes occurred during this period.
1g. Community Relations
Progress Report No. 61 will be included with the May 6, 1999 Community Advisory Panel (CAP)
meeting minutes.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

Parsons ES will execute mobilization activities for the CMS field program. In addition, Phase

the field program (which entails the execution of geophysical activities and the developmen

the existing site wells that will be part of the CMS field investigation) will commence.
3b. Anticipated Problems and Proposed Resolutions

No problems are anticipated for the next reporting period.

This report was completed by:

BASF C RAT

K. ard NJetiber
General Manfager

CHI-0599MS/BASF-CM11
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AOC 4/A0C 7C RECLAMATION REPORT NO. 13

BASF CORPORATION
WYANDOTTE, MICHIGAN

Reporting Period: April 1 Through April 30, 1999

This monthly Progress Report is submitted for the BASF-initiated, land-reclamation
project phase of the work. This Report summarizes activities performed during this
reporting period and describes activities scheduled for the next reporting period.

A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

e Cytec Industries Inc. and Western Research Institute (WRI) completed bench-
scale tests on the tarry materials from AOC 4. Currently, no more tests are
planned.

o Harding Lawson Associates compiled the test data from both Cytec and WRI
into a report for BASF. BASF received the Report on April 9, 1999, and we
currently are reviewing the data. BASF plans to provide the EPA with a copy
of the final Report.

B. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

e Because initial findings from the bench-scale tests have not been encouraging,
BASF is considering alternative reclamation technologies.

e BASF personnel will continue reviewing the Reports. We expect to have
comments prepared for the consultants use by early June 1999.

This report was completed by:

iz\ecology\Jack\EPA Progress Reports\AOC4-#13.doc
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BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED
Z 058 363 546

May 10, 1999

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 62
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Sharrow:

BASF Corporation submits the attached monthly Progress Report No. 62 for the work performed on
the RCRA Corrective Action under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of April 1999. Please find attached the monthly AOC 4/A0C 7C Reclamation
Report No. 13 for the land reclamation project and the CMS Monthly Progress Report No 11.

On March 18, 1999, BASF received EPA’s approval of the RCRA Facility Investigation Report. The
RFI Phase of the Corrective Action is complete, and Monthly Reports for that phase of the work will
no longer be submitted.

Should you need additional information, please contact Mr. Jack Lanigan at your convenience.

Sincerely,

//
K. Edward.Nuer be

rg
I:\ecology\jack\EPA Progresg Repbrts\PRGRES62.doc

cc: JLanigan — BASF RBlayer - MDEQ Lansing
MSutherland — PES LAubuchon - MDEQ Livonia
JRussell - MDEQ Livonia ADanford - Quanterra

BWallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6161 FAX (734) 324-6775



CMS MONTHLY PROGRESS REPORT NO. 10

Project: Corrective Measures Study

for the BASF North Works Site
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Jack Lanigan, BASF Corporation
Parsons ES Project Manager: Mona D. Sutherland
Reporting Period: March 1 through March 31, 1999
Date of Report: April 8, 1999
1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1a. Work Performed, Significant Developments, and Percentage of the CMS Completed
e EPA Region V provided BASF with written approval of the QAPP Addendum No. 1 for the CMS
Field Program in a letter dated 15 March 1999 addressed to Mr. K. Edward Nuernberg at BASF
Corporation.
e The estimated percent completion of the CMS at the end of this reporting period is 17 percent.
1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.
1c. Summary of Contacts with State Government, Local Community Representatives, or Public Interest
Groups
No contacts occurred during this period.
1d. Problems/Issues Encountered and Resolutions
No issues were encountered during this period.
1e. Sampling, Analytical, and Field Activities and Summary of Findings
No sampling or field activities related to the CMS scope of work have occurred during this period;
therefore, no analytical or field data have been generated.
1f. Key Project Personnel Changes

No key personnel changes occurred during this period.

1:\ecology\jack\EPA Progress Reports\CMS#10.doc
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CMS -- Monthly Progress Report
BASF North Works Site
April 8, 1999

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work
Parsons ES will commence mobilization activities in preparation for the CMS field program. The
geophysical assessment task will be the first field task, and it may begin as early as April 26,
weather permitting. BASF will provide scheduling updates to EPA as they are identified.

3b. Anticipated Problems and Proposed Resolutions

No problems are anticipated.

This report was completed by:

BASF CORPORA

K. Edward N
General Manager

i:\ecology\jack\EPA Progress Reports\CMS#10.doc
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PROGRESS REPORT NO. 61
RCRA FACILITY INVESTIGATION PHASE
BASF CORPORATION
WYANDOTTE, MICHIGAN
REPORTING PERIOD March 1 Through March 31, 1999
This monthly Progress Report is submitted in accordance with Section XIV. A. of the Administrative
Order on Consent for a RCRA Facility Investigation (RFl) phase of the work. This report summarizes
activities performed during this reporting period and describes activities scheduled for the next
reporting period.
A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD
BASF submitted the sixtieth monthly progress report to EPA on March 9, 1999.
QST completed the Final RFI Report and submitted it to the EPA on March 4, 1999.
BASF received approval for the RFI Report from the EPA on March 18, 1999.
B. WORK COMPLETED
All field work, analytical work, data validation, and reporting are complete for the RFI.
All requirements for the RFl phase of the work are complete.
C. SUMMARY OF THE FINDINGS AND CHANGES
There were no findings or changes.

D. COMMUNITY RELATIONS

Progress Report No. 60 will be included with the May 1999 Community Advisory Panel (CAP)
meeting minutes.

E. SUMMARY OF PROBLEMS ENCOUNTERED
There were no problems encountered.

F. SUMMARIES OF SOLUTION TO THE PROBLEMS ENCOUNTERED
There were no problems encountered.

G. CHANGES IN THE KEY PERSONNEL
There were no changes in key personnel.

H. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

Progress Reports No. 60 and 61 will be included with the May 1999 CAP meeting minutes.
That meeting is scheduled for May 6, 1999. All other work for the RFl is complete.



L. COPIES OF DAILY REPORTS INCLUDING INSPECTION AND MONITORING DATA
No monitoring or inspections were performed.

J. SUMMARIES OF MEETINGS AND DISCUSSIONS WITH EPA
There were no meetings with EPA. On March 12, 1999, the EPA Project Manager, Ms. Diane
Sharrow, and the BASF Project Coordinator, Mr. Jack Lanigan, discussed completion of the
RFI Report and approval of the CMS QAPP.

K. COMPARISON OF WORKING SCHEDULE WITH PROJECT SCHEDULE

All scheduled work has been completed.

This report was completed by:

BASF CORPORATION

Vv,

/ 2
K. Edward Nuérnber
General Manager

i\ecology\jack\EPA Progress Reports\PRGRES61.doc



AOC 4/A0C 7C RECLAMATION REPORT NO. 12

BASF CORPORATION
WYANDOTTE, MICHIGAN

Reporting Period: March 1 Through March 31, 1999
This monthly Progress Report is submitted for the BASF-initiated, land-reclamation
project phase of the work. This Report summarizes activities performed during this
reporting period and describes activities scheduled for the next reporting period.
A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD
e Cytec Industries Inc. and Western Research Institute (WRI) completed bench-
scale tests on the tarry materials from AOC 4. Currently, no more tests are

planned.

e Cytec continued preparation of their laboratory report to document the test
procedures and results from the stabilization tests.

* Harding Lawson Associates is compiling the test data from both Cytec and
WARI into a report for BASF and the EPA.
B. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

e Because initial findings from the bench-scale tests have not been encouraging,
BASEF is considering alternative reclamation technologies.

¢ BASF personnel, in cooperation with their consultants and laboratories, will
complete the reports documenting the protocols and results of the bench-scale

tests supporting this land-reclamation project. BASF expects to receive the
draft report during early April 1999.

This report was completed by:

s

K."Edward !
General Manag

i:\ecology\Jack\EPA Progress Reports\AOC4-#12.doc



BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED
Z 058 363 530

April 8, 1999

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report Number 61
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Sharrow:

BASF Corporation submits the attached monthly Progress Report No. 61 for the work performed on
the RCRA Facility Investigation under the Administrative Order on Consent {Docket No.: V-W-011-
94) during the month of March 1999. Also attached are the monthly AOC 4/A0C 7C Reclamation
Report No. 12 for the land reclamation project and CMS Monthly Progress Report No 10.

On March 18, 1999, BASF received EPA’s approval of the RCRA Facility Investigation Report. The
RFI Phase of the Corrective Action is complete, and the final Monthly Report for that phase of the
work is attached.

Should you need additional information, please contact Mr. Jack Lanigan at your convenience.
Sincerely,

K. Edward Nuernber

I:\ecology\jack\EPA Progress Reports\PRGRES61.doc

cc: JLanigan — BASF RBlayer - MDEQ Lansing
MSutherland - PES LAubuchon - MDEQ Livonia
JRussell - MDEQ Livonia ADanford — Quanterra

BWallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6161 FAX (734) 324-6775



CMS MONTHLY PROGRESS REPORT NO. 9

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Jack Lanigan, BASF Corporation

Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: February 1 through February 28, 1999

Date of Report: March 9, 1999

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
1la. Work Performed, Significant Developments, and Percentage of the CMS Completed

e Parsons ES revised the Quality Assurance Project Plan (QAPP) addendum associated with the
CMS field program, based on BASF’s internal review comments. The revised document was
submitted to BASF for final review.

e BASF and Parsons ES presented the QAPP Addendum to the EPA on February 9, 1999, for
review and approval.

e The estimated percent completion of the CMS at the end of this reporting period is 17 percent.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

No contacts occurred during this period.

1d. Problems/Issues Encountered and Resolutions
No issues were encountered during this period.
le. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work have occurred during this period;
therefore, no analytical or field data have been generated.

CHI-0399MS/BASF-CM9
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Monthly Progress Report
BASF Wyandotte North Works Facility
March 9, 1999

1f. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

BASF and Parsons ES delivered the QAPP Addendum to the EPA on February 9, 1999.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work

During the next reporting period, BASF and Parsons ES anticipate EPA providing approval for the
QAPP addendum. Mobilization activities associated with the CMS field program will commence after the
USEPA Region V provides BASF with written approval of the QAPP addendum.
3b. Anticipated Problems and Proposed Resolutions

No problems are anticipated for the next reporting period.

This report was completed by:

i:\ecology\Jack\EPA Progress Reports\CMS#9.doc
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PROGRESS REPORT NO. 60
RCRA FACILITY INVESTIGATION PHASE
BASF CORPORATION
WYANDOTTE, MICHIGAN
REPORTING PERIOD February 1 Through February 28, 1999
This monthly Progress Report is submitted in accordance with Section XIV. A. of the Administrative
Order on Consent for a RCRA Facility Investigation (RFl) phase of the work. This report summarizes
activities performed during this reporting period and describes activities scheduled for the next
reporting period.
A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD
BASF submitted the fifty-ninth monthly progress report to EPA on February 8, 1999.

QST completed the risk assessment for AOC 1 and AOC 8, and incorporated the results into the
RFI Report.

QST completed incorporating the validated data into the RFI Report.
B. WORK COMPLETED

All field work, analytical work, and data validation work are complete for the RFI.
C. SUMMARY OF THE FINDINGS AND CHANGES

There were no findings or changes.
D. COMMUNITY RELATIONS

Progress Report No. 59 was included with the March 1999 Community Advisory Panel (CAP)
meeting minutes.

E. SUMMARY OF PROBLEMS ENCOUNTERED
There were no problems encountered.

F. SUMMARIES OF SOLUTION TO THE PROBLEMS ENCOUNTERED
There were no problems encountered.

G. CHANGES IN THE KEY PERSONNEL
There were no changes in key personnel.

H. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

This progress report will be included with the May Community Advisory Panel (CAP) meeting
minutes.

BASF and QST will complete the revisions to the RFl Report and present the Report to the EPA.



l. COPIES OF DAILY REPORTS INCLUDING INSPECTION AND MONITORING DATA
No monitoring or inspections were performed.

J.  SUMMARIES OF MEETINGS AND DISCUSSIONS WITH USEPA
There were no meetings or discussions with USEPA.

K. COMPARISON OF WORKING SCHEDULE WITH PROJECT SCHEDULE
All scheduled work has been completed.

This report was completed by:

K. Edward Auernbefg
General Mana

I:\ecology\jack\EPA Progress Reports\PRDRES60.doc



AOC 4/A0C 7C RECLAMATION REPORT NO. 11

BASF CORPORATION
WYANDOTTE, MICHIGAN

Reporting Period: February 1 Through February 28, 1999

This monthly Progress Report is submitted for the BASF-initiated, land-reclamation
project phase of the work. This Report summarizes activities performed during this
reporting period and describes activities scheduled for the next reporting period.

A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

e Cytec Industries Inc. and Western Research Institute (WRI} completed bench-
scale tests on the tarry materials from AOC 4. Currently, no more tests are
planned.

e BASF received a draft Report of Findings from WRI.

e Cytec continued preparation of their laboratory report to document the test
procedures and results. Harding Lawson Associates will compile the test data
into a report for BASF and the EPA.

B. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

e Because initial findings from the bench-scale tests have not been encouraging,
BASF is considering alternative reclamation technologies, including ground
freezing.

e BASF personnel, in cooperation with their consultants and laboratories, will
continue and possibly complete the reports documenting the protocols and
results of the bench-scale tests supporting this land-reclamation project at
AOC 4.

This report was completed by:

i:\ecology\Jack\EPA Progress Reports\AOC4-#11.doc
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bASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED
Z 058 363 543

March 9, 1999

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Reports
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Sharrow:

BASF Corporation submits the attached monthly Progress Report No. 60 for the work performed
under the Administrative Order on Consent (Docket No.: V-W-011-94) during the month of February
1999. Also attached are the monthly AOC 4/AOC 7C Reclamation Report No. 11 for the land
reclamation project and CMS Monthly Progress Report No 9.

Should you need additional information, please contact Mr. Jack Lanigan at your convenience.

Sincerely,

KAEdwar, Mrg

I:\\ecology\jack\EPA Progress Reports\PRDRES60.doc

cc: JLanigan — BASF DMarian - QST
MSutherland - PES RBlayer - MDEQ Lansing
LAubuchon - MDEQ Livonia JRussell - MDEQ Livonia
ADanford — Quanterra BWallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6161 FAX (734) 324-6775



CMS MONTHLY PROGRESS REPORT NO. 8

Project: Corrective Measures Study
for the BASF Corporation, North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Jack Lanigan, BASF Corporation

Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: January 1 through January 31, 1999

Date of Report: TFebruary 8, 1999

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
la. Work Performed, Significant Developments, and Percentage of the CMS Completed

e Parsons ES prepared the Quality Assurance Project Plan (QAPP) addendum associated with the
CMS field program and submitted it to BASF for internal review.

e BASF reviewed the internal draft copy of the QAPP addendum and provided Parsons ES with
comments to address.

o Parsons ES commenced modifications to the QAPP addendum to address BASF’s comments.

o The estimated percent completion of the CMS at the end of this reporting period is 17 percent.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

No contacts occurred during this period.

1d. Problems/Issues Encountered and Resolutions
No issues were encountered during this period.
le. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work have occurred during this period;
therefore, no analytical or field data have been generated.

CHI-0299MS/BASF-CM8
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Monthly Progress Report
BASF Wyandotte North Works Facility
February 8, 1999

1f. Key Project Personnel Changes
No key personnel changes occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD
3a. Anticipated Work
During the next reporting period, Parsons ES will:
) complete the preparations and modifications of the QAPP addendum,
2) submit the QAPP addendum to BASF for final review and approval, and
3) submit the QAPP addendum to the USEPA Region V for review.
3b. Anticipated Problems and Proposed Resolutions

No problems are anticipated for the next reporting period.

This report was completed by:
BASF CORPORATION

(27, 4

K. Edward ,|@erg
General Manager

i:\ecology\ack\EPA Progress Reports\CMS-#8
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PROGRESS REPORT NO. 59
RCRA FACILITY INVESTIGATION PHASE
BASF CORPORATION
WYANDOTTE, MICHIGAN

REPORTING PERIOD January 1 Through January 31, 1999

This monthly Progress Report is submitted in accordance with Section XIV. A. of the Administrative
Order on Consent for a RCRA Facility Investigation (RFl) phase of the work. This report summarizes
activities performed during this reporting period and describes activities scheduled for the next
reporting period.

A.

ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

BASF submitted the fifty-eighth monthly progress report to EPA on January 7, 1999.

QST completed the risk assessment for AOC 1 and AOC 8, and they incorporated the results
into the RFl Report.

WORK COMPLETED

All field work, analytical work, and data validation work are complete for the RFI.
SUMMARY OF THE FINDINGS AND CHANGES

There were no findings or changes.

COMMUNITY RELATIONS

Progress Report No. 58 was included with the January 14, 1999 Community Advisory Panel
(CAP) meeting minutes.

SUMMARY OF PROBLEMS ENCOUNTERED

There were no problems encountered.

SUMMARIES OF SOLUTION TO THE PROBLEMS ENCOUNTERED
There were no problems encountered.

CHANGES IN THE KEY PERSONNEL

There were no changes in key personnel.

PROJECTED WORK FOR THE NEXT REPORTING PERIOD

This progress report will be included with the March Community Advisory Panel (CAP) meeting
minutes.

BASF and QST will complete the revisions to the RFl Report and present the Report to the EPA.



Progress Report No. 59
Page 2

I. COPIES OF DAILY REPORTS INCLUDING INSPECTION AND MONITORING DATA
No monitoring or inspections were performed.

J. SUMMARIES OF MEETINGS AND DISCUSSIONS WITH USEPA
There were no meetings or discussions with USEPA.

K. COMPARISON OF WORKING SCHEDULE WITH PROJECT SCHEDULE
All scheduled work has been completed.

This report was completed by:

BASF CORPORATION

V4

K. Edward Nuer
General Manager

i'\ecology\Jack\EPA Progress Reports\PRGRES59.doc



AOC 4/A0C 7C RECLAMATION REPORT NO. 10

BASF CORPORATION
WYANDOTTE, MICHIGAN

Reporting Period: January 1 Through January 31, 1999

This monthly Progress Report is submitted for the BASF-initiated, land-reclamation
project phase of the work. This Report summarizes activities performed during this
reporting period and describes activities scheduled for the next reporting period.

A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

Cytec Industries Inc. and Western Research Institute (WRI) completed bench-
scale tests on the tarry materials from AOC 4. Currently, no more tests are
planned.

BASF received preliminary verbal reports from Cytec during a conference on
January 4, 1999. Test results indicate stabilization in place does not appear
to be a viable option. Treatability test results indicate ground freezing with
bulk excavation may be a feasible option.

Cytec and WRI continued preparation of their laboratory reports to document
the test procedures and results. Harding Lawson Associates will compile the
test data into a report for BASF and the EPA.

B. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

Because initial findings from the bench-scale tests have not been encouraging,
BASF is considering alternative reclamation technologies, including ground
freezing.

BASF personnel, in cooperation with their consultants and laboratories, will
continue and possibly complete the reports documenting the protocols and
results of the bench-scale tests supporting this land-reclamation project at
AOC 4. BASF anticipates a report of findings can be presented to the EPA by
March 1.

This report was completed by:

BASF Corporation

1%

K. Edward nberg
General Manager

iz\ecology\Jack\EPA Progress Reports\AOC4-#10.doc
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- BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED
Z 058 363 541

February 8, 1999

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Reports
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Sharrow:

BASF Corporation submits the attached monthly Progress Report No. 59 for the work performed
under the Administrative Order on Consent (Docket No.: V-W-011-94) during the month of January
1999. Also attached are the monthly AOC 4/A0C 7C Reclamation Report No. 10 for the land
reclamation project and CMS Monthly Progress Report No 8.

Should you need additional information, please contact Mr. Jack Lanigan at your convenience.

<

’

K. Edward N rg

General Manager

iz\ecology\Jack\EPA Progress Reports\PRGRESS59.doc

cc: JLanigan - BASF DMarian - QST
MSutherland - PES RBlayer - MDEQ Lansing
LAubuchon - MDEQ Livonia JRussell - MDEQ Livonia
ADanford — Quanterra BWallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6161 FAX (734) 324-6775



CMS MONTHLY PROGRESS REPORT NO. 7

Project: Corrective Measures Study
for the BASF Corporation, North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Jack Lanigan, BASF Corporation

Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: December 1 through December 31, 1998

Date of Report: January 6, 1999

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
la. Work Performed, Significant Developments, and Percentage of the CMS Completed

e Parsons Engineering Science, Inc. (Parsons ES) commenced the preparation of the project quality
assurance project plan (QAPP) addendum for the CMS field program.

e Parsons ES commenced coordination with the Quanterra-North Canton laboratory and the drilling
company Carlo Environmental Technologies, on the upcoming CMS field program.

e Parsons ES prepared and submitted Requests for Quotation for geophysical work related to the
CMS field program.

e The estimated percent completion of the CMS at the end of this reporting period is 16 percent.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

No contacts occurred during this period.

1d. Problems/Issues Encountered and Resolutions

No issues were encountered during this period.

CHI-0199MS/BASF-CM7
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Monthly Progress Report
BASF Corporation, North Works Facility
January 6, 1999

le. Sampling, Analytical, and Field Actlvme}and Summary of Findings

No sampling or field activities related to the CMS scope of work have occurred during this period;
therefore, no analytical or field data have been generated.

1f. Key Project Personnel Changes
No key personnel changes occurred during this period.
2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS were generated during this period.
3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

During the next reporting period, Parsons ES will complete the preparation of the addendum to the
existing project QAPP, and will submit a draft document to BASF for internal review.

3b. Anticipated Problems and Proposed Resolutions

No problems are anticipated for the next reporting period.

This report was completed by:

BASF CORPORA/ ION

General Manager

CHI-0199MS/BASF-CM7
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PROGRESS REPORT NO. 58
RCRA FACILITY INVESTIGATION PHASE
BASF CORPORATION
WYANDOTTE, MICHIGAN

REPORTING PERIOD December 1 Through December 31, 1998

This monthly Progress Report is submitted in accordance with Section XIV. A. of the Administrative
Order on Consent for a RCRA Facility Investigation (RFl) phase of the work. This report summarizes
activities performed during this reporting period and describes activities scheduled for the next
reporting period.

A.

ACTIVITIES PERFORMED DURING THE REPORTING PERIOD
BASF submitted the fifty-seventh monthly progress report to EPA on December 5, 1998.
Environmental Standards Inc. completed revising the data validation reports.

QST completed the risk assessment for AOC 1 and AOC 8, and they began incorporating the
results into the RF| Report.

QST continued incorporating the validated data into the tables and figures in the RFI Report.
WORK COMPLETED

All field work, analytical work, and data validation work are complete for the RFI.
SUMMARY OF THE FINDINGS AND CHANGES

There were no findings or changes.

COMMUNITY RELATIONS

Progress Report No. 57 will be included with the January 14, 1999 Community Advisory Panel
(CAP) meeting minutes.

SUMMARY OF PROBLEMS ENCOUNTERED

There were no problems encountered.

SUMMARIES OF SOLUTION TO THE PROBLEMS ENCOUNTERED
There were no problems encountered.

CHANGES IN THE KEY PERSONNEL

There were no changes in key personnel.

PROJECTED WORK FOR THE NEXT REPORTING PERIOD

This progress report will be included with the January Community Advisory Panel (CAP)
meeting minutes.



BASF and QST will complete the revisions to the RFI Report and present the Report to the
EPA.

I COPIES OF DAILY REPORTS INCLUDING INSPECTION AND MONITORING DATA
No monitoring or inspections were performed.

J.  SUMMARIES OF MEETINGS AND DISCUSSIONS WITH USEPA
There were no meetings or discussions with USEPA.

K. COMPARISON OF WORKING SCHEDULE WITH PROJECT SCHEDULE
All scheduled work has been completed.

This report was completed by:

o / / j,
d e(rnberg
General Manaqer

IN\ECOLOGY\JACK\EPA Progress Reports\PRGRES58.doc




AOC 4/A0C 7C RECLAMATION REPORT NO. 09

BASF CORPORATION
WYANDOTTE, MICHIGAN

Reporting Period: December 1 Through December 31, 1998

This monthly Progress Report is submitted for the BASF-initiated, land-reclamation
project phase of the work. This Report summarizes activities performed during this
reporting period and describes activities scheduled for the next reporting period.

ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

Cytec Industries Inc. and Western Research Institute (WRI} completed bench-
scale tests on the tarry materials from AOC 4.

Cytec evaluated several categories of amendments and optimum mixing ratios.
Cytec also complete all mixing tests using their Processall Mixer. No more
tests are planned.

WRI completed all six tests to evaluate the steam-enhanced recovery
alternative. Currently, no more tests are planned.

PROJECTED WORK FOR THE NEXT REPORTING PERIOD

BASF will receive preliminary verbal reports from the laboratories. The meeting
is scheduled for January 4, 1999,

Because initial findings from the bench-scale tests have not been encouraging,
BASF is considering alternative reclamation technologies, including ground
freezing.

BASF personnel, in cooperation with their consultants and laboratories, will
continue and possibly complete the reports documenting the protocols and
results of the bench-scale tests supporting this land-reclamation project at
AOC 4. BASF anticipates a report of findings can be presented to the EPA by
March 1.

This report was completed by:

BASF Co oraticyr/

General Maha

I\ECOLOGY\JACK\EPA Progress Reports\AOC4-#9.doc



BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED
Z 355 729 017

January 7, 1999

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Reports
RCRA Corrective Action
BASF Corporation, Wyandotte, Michigan

Dear Ms. Sharrow:

BASF Corporation submits the attached monthly Progress Report No. 58 for the work performed
under the Administrative Order on Consent (Docket No.: V-W-011-94} during the month of
December 1998. Also attached are the monthly AOC 4/AOC 7C Reclamation Report No. 09 for the
land reclamation project and CMS Monthly Progress Report No 7.

Should you need additional information, please contact Mr. Jack Lanigan at your convenience,

I\ECOLOGY\JACK\EPA Progress Reports\PRGRES58.doc

cc: JLanigan - BASF DMarian - QST
MSutherland - PES RBlayer - MDEQ Lansing
LAubuchon - MDEQ Livonia JRussell - MDEQ Livonia
ADanford - Quanterra BWallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6161 FAX (734) 324-6775



CMS MONTHLY PROGRESS REPORT NO. 6

Project: Corrective Measures Study
BASF Corporation, North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192
Respondent Project Coordinator: Jack Lanigan, BASF Corporation
Parsons ES Project Manager: Mona D. Sutherland
Reporting Period: November 1 through November 30, 1998
Date of Report: December 4, 1998

1.  PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a.

1b.

1c.

1d.

1e.

Work Performed, Significant Developments, and Percentage of the CMS Completed

¢ In a letter dated November 20, 1998, to the BASF General Manager, Mr. Edward
Nuernberg, the USEPA Region V Project Manager, Ms. Diane Sharrow stated that the
Draft CMS Work Plan submitted by BASF had been approved by the Agency.

e Parsons Engineering Science, Inc. (Parsons ES) commenced the process of identifying
which standard operating procedures would have to be amended and/or generated anew
as part of the project quality assurance project plan (QAPP) amendment.

e The estimated percent completion of the CMS at the end of this reporting period is 14
percent.

Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

No contacts occurred during this period.

Problems/Issues Encountered and Resolutions

No issues were encountered during this period.

Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work have occurred during this
period; therefore, no analytical or field data have been generated.

CHI-1298MS/BASF-CM6
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1f.

Key Project Personnel Changes

During this reporting period, Mr. Jack Lanigan replaced Mr. Bruce Roberts as the BASF
Project Coordinator.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a.

3b.

Anticipated Work

During the next reporting period, Parsons ES will commence the preparation of the addendum
to the existing project QAPP, and will commence procurement/coordination activities with
the subcontractors that will be utilized to execute the CMS field program.

Anticipated Problems and Proposed Resolutions

The mass flux evaluation was anticipated to be the first field task executed as part of the
CMS field program. However, as stated in the CMS Work Plan, this field activity cannot be
executed if there is precipitation (rain or snow) present on the ground, in the area(s) of
interest. It is anticipated that this field activity will have to be postponed until weather
conditions are conducive to its execution. Depending on the intensity and duration of the
winter season, this may delay the mass flux evaluation until sometime in Spring 1999.

This report was completed by:

BASFLO

i

PORATION

CHI-1298MS/BASF-CM6
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PROGRESS REPORT NO. 57
RCRA FACILITY INVESTIGATION PHASE
BASF CORPORATION
WYANDOTTE, MICHIGAN
REPORTING PERIOD November 1 Through November 30, 1998

This monthly Progress Report is submitted in accordance with Section XIV. A. of the
Administrative Order on Consent for a RCRA Facility Investigation (RFl) phase of the work.
This report summarizes activities performed during this reporting period and describes
activities scheduled for the next reporting period.
A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

BASF submitted the fifty-sixth monthly progress report to EPA on November 5,
1998

Environmental Standards inc. completed revising the data validation reports.
QST conducted a preliminary risk assessment for AOC 1 and AOC 8.
B. WORK COMPLETED
All field work, analytical work, and data validation work are complete for the RFI.
C. SUMMARY OF THE FINDINGS AND CHANGES
There were no findings or changes.
D. COMMUNITY RELATIONS

Progress Report No. 56 was included with the November 5, 1998 Community
Advisory Panel (CAP) meeting minutes.

E. SUMMARY OF PROBLEMS ENCOUNTERED

There were no problems encountered. |
F. SUMMARIES OF SOLUTION TO THE PROBLEMS ENCOUNTERED

There were no problems encountered.
G. CHANGES IN THE KEY PERSONNEL

Effective December 1, 1998, Mr. Jack Lanigan is BASF Corporation’s Project
Coordinator for the RCRA Corrective Action work.

H. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

1.  This progress report will be included with the December Community Advisory
Panel (CAP) meeting minutes.



2. BASF and QST will begin evaluating the impact of the revisions to the validated
data received from Environmental Standards Inc. and begin revising the Draft
RFI Report as required.

3. QST will incorporate the preliminary risk assessment for AOC1 and AOC 8 into
the Draft RFI Report.

l. COPIES OF DAILY REPORTS INCLUDING INSPECTION AND MONITORING DATA
No monitoring or inspections were performed.

J.  SUMMARIES OF MEETINGS AND DISCUSSIONS WITH USEPA
There were no meetings or discussions with USEPA.

K. COMPARISCN OF WORKING SCHEDULE WITH PROJECT SCHEDULE
All scheduled work has been completed.

This report was completed by:

K? Edward
General Mana

z:\zword\admin\progress57kb.doc



AOC 4/AOC 7C RECLAMATION REPORT NO. 08

BASF CORPORATION
WYANDOTTE, MICHIGAN

Reporting Period: November 1 Through November 30, 1998

This monthly Progress Report is submitted for the BASF-initiated, land-reclamation
project phase of the work. This Report summarizes activities performed during this
reporting period and describes activities scheduled for the next reporting period.

A.

ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

Cytec Industries Inc. and Western Research Institute (WRI) continued bench-
scale tests on the tarry materials from AOC 4.

Cytec evaluated several categories of amendments and optimum mixing ratios.
WRI completed four tests to evaluate the steam-enhanced recovery
alternative. A fifth test is underway. Currently, no more than these five tests

are planned.

BASF personnel visited the two laboratories to observe the procedures and
results.

Land reclamation activities at AOC 7C were completed during October. This
is the final report for that activity.

PROJECTED WORK FOR THE NEXT REPORTING PERIOD

Cytec and WRI will continue (and possibly complete) the bench-scale tests.

BASF personnel, in cooperation with their consultants and laboratories, will
begin preparation of reports documenting the protocols and results of the
bench-scale tests supporting the land-reclamation proiect at AOC 4.

This report was completed by:

General Manager

z:\zword\admin\aocrptO8ijl.rtf



' BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED
Z 355 729 011

December 4_, 1998

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report No. 57
RCRA Facility Investigation Phase
BASF Corporation, Wyandotte, Michigan

Dear Ms. Sharrow:

BASF Corporation submits the attached monthly Progress Report No. 57 for the work performed
under the Administrative Order on Consent (Docket No.: V-W-011-94) during the month of November
1998. Also attached are the monthly AOC 4/A0C 7C Reclamation Report No. 08 for the land
reclamation project and CMS Monthly Progress Report No 6.

This letter also serves as formal notification that BASF Corporation changed Project Coordinators for
the RCRA Corrective Action project. Effective December 1, 1998, Mr. Bruce Roberts was assigned
to be the Ecology Coordinator at our Bourke Avenue facility. Mr. Jack Lanigan replaces Mr. Roberts.
Jack can be reached at (734) 324-6219, and his mailing address is here at the Wyandotte, North
Works Site.

Should you need additional information please contact us at your convenience.

Sincergly,

Attachments - Progress Reports
z:\zword\admin\prgres57kb.doc

cc: JLanigan - BASF DMarian - QST
MSutherland - PES RBlayer - MDEQ Lansing
LAubuchon - MDEQ Livonia JRussell - MDEQ Livonia
ADanford - Quanterra BWallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6161 FAX (734) 324-6775



CMS MONTHLY PROGRESS REPORT NO. §

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce D. Roberts, BASF Corporation

Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: October 1 through October 31, 1998

Date of Report: November 4, 1998

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1la. Work Performed, Significant Developments, and Percentage of the CMS Completed

Parsons Engineering Science, Inc. (Parsons ES) continued work on and completed the
preparation of the Draft CMS Work Plan. Two copies of the completed draft document
were submitted to the USEPA Region V Project Manager, Ms. Diane Sharrow, on
October 27, 1998, for review and comment.

Parsons ES worked on and completed the update of the Report of Current Conditions.
Two copies of the completed updated document were submitted to Ms. Sharrow on
October 27, 1998.

On October 29, 1998, Parsons ES determined that Table 23-3 of the updated Report of
Current Conditions had been inadvertently omitted from the documents submitted to
Ms. Sharrow. On October 29, 1998, two copies of the omitted table were sent to

Ms. Sharrow via overnight mail delivery, for inclusion in the updated Report of Current
Conditions.

The estimated rercent completion of the CMS at the end of this reporting period is
13 percent.

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

1lc. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

No contacts occurred during this period.

1d. Problems/Issues Encountered and Resolutions

No issues were encountered during this period.

CHI-1198MS/BASF-CM5
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1e.

1f.

Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work have occurred during this
period. Therefore, no analytical or field data have been generated.

Key Project Personnel Changes

No key project personnel changes have occurred during this period.

DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD

2a.

The following deliverables were submitted to the USEPA Region V during this period:
¢ The Draft RCRA CMS Work Plan was hand delivered on October 27, 1998.
e The updated Report of Current Conditions was hand delivered on October 27, 1998.

ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a.

3b.

Anticipated Work

Upon receiving verbal approval from the USEPA Region V on the Draft CMS Work Plan,
Parsons ES will prepare the addendum to the existing quality assurance project plan (QAPP).
The addendum will address the activities, standard operating procedures (SOPs), and
roles/responsibilities associated with the CMS field program Parsons ES will execute, which are
not currently covered in the existing QAPP. Parsons ES will also initiate preparatory activities
associated with the mass flux field program.

Anticipated Problems and Proposed Resolutions
No problems are currently anticipated for the next reporting period.

This report was completed by:

BASF CORPOR%
- 4
ﬁdﬂzﬂ fuc{nbcrg )Zm/

General Manager

CHI-1198MS/BASF-CM5
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PROGRESS REPORT NO. 56
RCRA FACILITY INVESTIGATION PHASE
BASF CORPORATION
WYANDOTTE, MICHIGAN

REPORTING PERIOD October 1 Through October 31, 1998

This monthly Progress Report is submitted in accordance with Section XIV. A. of the
Administrative Order on Consent for a RCRA Facility Investigation (RFl) phase of the work.
This report summarizes activities performed during this reporting period and describes
activities scheduled for the next reporting period.

A.

ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

BASF submitted the fifty fifth monthly progress report to EPA on October 8, 1998.
Environmental Standards Inc. completed revising the data validation reports.

QST conducted a preliminary risk assessment for AOC 1 and AOC 8.

WORK COMPLETED

All field work, analytical work, and data validation work have completed for the RFI.
SUMMARY OF THE FINDINGS AND CHANGES

There were no findings or changes.

COMMUNITY RELATIONS

Progress Report No. 55 was included with the September 03, 1998 Community
Advisory Panel (CAP) meeting minutes.

SUMMARY OF PROBLEMS ENCOUNTERED

There were no problems encountered.

SUMMARIES OF SOLUTION TO THE PROBLEMS ENCOUNTERED
There were no problems encountered.

CHANGES IN THE KEY PERSONNEL

There were no changes in personnel.

PROJECTED WORK FOR THE NEXT REPORTING PERIOD

1. This progress report will be included with the November 05, 1998 Community
Advisory Panel (CAP) meeting minutes.

2. BASF and QST will begin evaluating the impact of the revisions to the validated
data received from Environmental Standards Inc. and begin revising the Draft
RFi Report as required.



H. PROJECTED WORK FOR THE NEXT REPORTING PERIOD (Continued)

3. QST will incorporate the preliminary risk assessment for AOC1 and AOC 8 into
the Draft RFl Report.

I.  COPIES OF DAILY REPORTS INCLUDING INSPECTION AND MONITORING DATA
No monitoring or inspections were performed.
J.  SUMMARIES OF MEETINGS AND DISCUSSIONS WITH USEPA
There were no meetings or discussions with USEPA.
K. COMPARISON OF WORKING SCHEDULE WITH PROJECT SCHEDULE
All scheduled work has been completed.
This report was completed by:
BASF CORPQRATION
J

K. Edward Nuernberg
General Manager

z:\zword\admin\progress.56



AOC 4/A0C 7C RECLAMATION REPORT NO. 07

BASF CORPORATION
WYANDOTTE, MICHIGAN

Reporting Period: October 1 Through October 31, 1998

This monthly Progress Report is submitted for the BASF-initiated, land-reclamation
project phase of the work. This Report summarizes activities performed during this
reporting period and describes activities scheduled for the next reporting period.

A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

e Cytec Industries Inc. and Western Research Institute (WRI) completed safety tests
on the tarry materials from AOC 4 and began the bench-scale tests. Harding
Lawson Associates collected the materials during September.

e Cytec began the preliminary mixing experiments to evaluate the stabilization
alternative. They are evaluating several categories of amendments and optimum
mixing ratios.

e WRI completed two tests to evaluate the steam-enhanced recovery alternative.
The third test is underway. Currently, no more than seven tests are planned.

e BASF contracted Vac-All of Taylor, Michigan, to excavate the soils containing
Prussian Blue and to transport the soils to Waste Management’s Woodland Hills
Landfill in Wayne, Michigan.

¢ Six hundred cubic yards of soils containing Prussian Blue were excavated,
transported, and landfilled. The excavation was filled with clean soils obtained
locally.

e Land reclamation activities at AOC 7C are complete. This is the final report for that
activity.

B. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

e Cytec and WRI will continue (and possibly complete) the bench-scale tests.

e BASF personnel will visit the two laboratories to observe the procedures and
results.

o BASF personnel, in ccoperation with their consultants and laboratories, will begin
preparation of reports documenting the protocols and results of the bench-scale
tests supporting the land-reclamation project at AOC 4.

This Report was completed by:
BASF Corporation

Ths, My,

K. Edward Nuernberg
General Manager

z:\zword\admin\reciamO7 .kb
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BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED
Z: 355729010

November 6, 1998

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report No. 56
RCRA Facility Investigation Phase
BASF Corporation, Wyandotte, Michigan

Dear Ms. Sharrow:

BASF Corporation submits the attached monthly Progress Report No. 56 for the work performed
under the Administrative Order on Consent (Docket No.: V-W-011-94) during the month of
October 1998. Also attached are the monthly AOC 4/A0C 7C Reclamation Report No. 07

for the land reclamation project and CMS Monthly Progress Report No 5.

Should you need additional information please contact us at your convenience.

Sincerely,

o/ oy 4

K. Edward Nuernberg

Attachments - Progress Reports
z:\zword\admin\prgres56.kb

cc: B. Roberts - BASF
D. Marian - QST
M. Sutherland - PES
R. Blayer - MDEQ Lansing
L. Aubuchon - MDEQ Livonia
J. Russell - MDEQ Livonia
A. Danford - Quanterra ,
B. Wallace - Bacon Memorial Public Library Becd féy?ﬁ,

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6161_ FAX (734) 324-6775



CMS MONTHLY PROGRESS REPORT NO. 4

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192
Respondent Project Coordinator: Bruce D. Roberts, BASF Corporation
Parsons ES Project Manager: Mona D. Sutherland
Reporting Period: September 1 through September 30, 1998
Date of Report: October 8, 1998

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

la. Work Performed, Significant Developments, and Percentage of the CMS Completed

In a letter dated September 4, 1998, from BASF to the USEPA Region V RPM Ms. Diane
Sharrow, BASF formerly requested that the submittal date for the CMS Work Plan be
extended to October 27, 1998.

In a letter dated September 11, 1998, Ms. Sharrow provided BASF with written approval to
submit the CMS Work Plan to the USEPA Region V on or before October 27, 1998.

Parsons Engineering Science, Inc. (Parsons ES) developed the scope of work for the
upcoming field program that will be performed by Parsons ES in support of the CMS.
Parsons ES prepared an outline of the scope of work and submitted it to BASF for internal
review. BASF and Parsons ES subsequently participated in several teleconference
discussions that resulted in the refinement of the approach and scope of the proposed field
program.

On September 30, 1998, BASF and Parsons ES held a teleconference discussion with Ms.
Sharrow. The primary objective of the call was to discuss the contents of the CMS Work
Plan. It was agreed by all parties that until the proposed CMS field program has been
completed it will not be possible for the CMS Work Plan submitted by BASF in October to
address many of the requirements (work plan elements) specified in the Consent Order scope
of work for the CMS Work Plan. Instead, Ms. Sharrow requested that all the work plan
elements be identified in the October submittal, and where information is currently not
available, this should be specified, and a discussion on when the information will be provided
stated therein. It was also stated by Ms. Sharrow during this conference call that the
amendments to the project QAPP, which address the upcoming CMS field work, can be
prepared and submitted to the USEPA after USEPA has provided BASF with verbal
concurrence on the proposed field program. Ms. Sharrow indicated that BASF will not have
to amend the existing project QAPP to meet current Region V QAPP format requirements.

The estimated percent completion of the CMS at the end of this reporting period is 9 percent.

CHI-1098MS/BASF-CM4
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Monthly Progress Report
BASF Wyandotte North Works Facility
October 8, 1998

1b. Summary of Changes Made to the CMS
No changes to the CMS were requested during this period.

le. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

No contacts occurred during this period.

1d. Problems/Issues Encountered and Resolutions

No issues above and beyond those discussed in Part 1a (above) were encountered during this
period.

le. Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work have occurred during this
period; therefore, no analytical or field data have been generated.

1f. Key Project Personnel Changes
No key project personnel changes have occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

Parsons ES will work on preparing the CMS Work Plan, including the update to the Current
Conditions Report.

3b. Anticipated Problems and Proposed Resolutions

No problems are currently anticipated for the next reporting period.

This report was completed by:

General Manager
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PROGRESS REPORT NO. 55
RCRA FACILITY INVESTIGATION PHASE
BASF CORPORATION
WYANDOTTE, MICHIGAN
REPORTING PERIOD September 1 Through September 30, 1998
This monthly Progress Report is submitted in accordance with Section XIV. A. of the
Administrative Order on Consent for a RCRA Facility Investigation (RFi) phase of the work.
This report summarizes activities performed during this reporting period and describes
activities scheduled for the next reporting period.
A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD
BASF submitted the fifty forth monthly progress report to EPA on September 8, 1998.

BASF submitted a draft data validation response to the RFI Report comments from
Environmental Standards Inc..

BASF submitted analytical data, for AOC 1 and AOC 8, to QST to conduct a
preliminary risk assessment.

B. WORK COMPLETED

All field work, analytical work, and data validation work have been completed for the RFI.
C. SUMMARY OF THE FINDINGS AND CHANGES

There were no findings or changes.
D. COMMUNITY RELATIONS

Progress Report No. 54 was included with the September 3, 1998 Community
Advisory Panel (CAP) meeting minutes.

E. SUMMARY OF PROBLEMS ENCOUNTERED
There were no problems encountered.

F. SUMMARIES OF SOLUTION TO THE PROBLEMS ENCOUNTERED
There were no problems encountered.

G. CHANGES IN THE KEY PERSONNEL

There were no changes in personnel.



H. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

1.  This progress report will be included with the September 3, 1998 Community
Advisory Panel (CAP) meeting minutes.

2. Environmental Standards Inc. will respond to any EPA comments received
associated with data validation draft response.

3. QST will conduct a preliminary risk assessment for AOC1 and AOC 8.

I COPIES OF DAILY REPORTS INCLUDING INSPECTION AND MONITORING DATA
No monitoring or inspections were performed.

J.  SUMMARIES OF MEETINGS AND DISCUSSIONS WITH USEPA
There was a brief telephone conversation between Ms. Diane Sharrow with EPA and
Mr. Bruce Roberts with BASF on September 2 concerning the extent of changes EPA
expects or desires in the current conditions report.

K. COMPARISON OF WORKING SCHEDULE WITH PROJECT SCHEDULE
All scheduled work has been completed.

This report was completed by:

BASF CORPOR

K. dward N ernberg
General Manager

2:\zword\admin\progress.55
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AOC 4/A0C 7C RECLAMATION REPORT NO. 06

BASF CORPORATION
WYANDOTTE, MICHIGAN

Reporting Period: September 1 Through September 30, 1998

This monthly Progress Report is submitted for the BASF-initiated, land-reclamation
project phase of the work. This Report summarizes activities performed during this
reporting period and describes activities scheduled for the next reporting period.

A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

e Harding Lawson Associates in cooperation with Carlo Environmental
Technologies used a drilling rig, hollow-stem augers, and split-spoon samplers
to obtain representative samples of tarry materials from AOC 4.

e The samples were shipped to the bench-scale testing laboratories -- Cytec
Industries Inc. and Western Research Institute (WRI) -- for preparation.

e Both Cytec and WRI performed preliminary safety tests on the materials to
ensure the materials are handled properly in the laboratory.

e BASF representatives staked out the extent of known Prussian Blue at AOC 7C.

e BASF selected Vac-All of Taylor, Michigan, to be the excavation and
transportation contractor for the soils containing Prussian Blue. Vac-All will
transport the soils to Michigan Disposal, Waste Treatment Plant in Belleville,
Michigan, for disposal.

e BASF and Vac-All personnel conducted a kick-off meeting initiating this
project.

B. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

e Cytec and WRI are required to give BASF personnel seven-days notice of when
they will begin the bench-scale tests. BASF expects to receive those notices
in early October.

e Cytec and WRI should begin and possibly complete the bench-scale tests of
the tarry materials.

e Excavation and off-site transport of soils from AOC 7C should be complete.
Excavation activities will be followed by backfilling with suitable soils.

o BASF personnel, in cooperation with their consultants and laboratories, will
begin preparation of reports documenting the protocols and results of the land-
reclamation projects bench scale studies.

This Report was completed by:
BASF Corporation
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B:ASF' Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED
Z 355 729 009

October 8, 1998

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-9J)

77 West Jackson Street

Chicago, lllinocis 60604

Subject: Monthly Progress Report No. 55
RCRA Facility Investigation Phase
BASF Corporation, Wyandotte, Michigan
Dear Ms. Sharrow:
BASF Corporation submits the attached monthly Progress Report No. 55 for the work performed
under the Administrative Order on Consent (Docket No.: V-W-011-94) during the month of

September 1998. Also attached are the monthly AOC 4/A0OC 7C Reclamation Report No. 06
for the land reclamation project and CMS Monthly Progress Report No 4.

Should you need additional information please contact us at your convenience.

Sincerely,

K. Edwérk/uern erf 5
Attachments

z:\zword\admin\prgres55.kb

cc: B. Roberts - BASF
D. Marian - QST
M. Sutherland - PES
R. Blayer - MDEQ Lansing
L. Aubuchon - MDEQ Livonia
J. Russell - MDEQ Livonia
A. Danford - Quanterra
B. Wallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6161 FAX (734) 324-6775



CMS MONTHLY PROGRESS REPORT NO. 3

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce D. Roberts, BASF Corporation

Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: August 1 through August 31, 1998

Date of Report: September 8, 1998

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD

1a.

1b.

1c.

1d.

le.

Work Performed, Significant Developments, and Percentage of the CMS Completed

¢ Parsons ES strategized to develop a field investigation program that would provide the
necessary information on the subsurface fill and sand units at the North Works facility.

e Parsons ES personnel and BASF personnel attended a project meeting at the North Works
facility on August 24, 1998 to discuss different approaches to acquiring the information
needed to fill in the data gaps and facilitate preparation of the CMS.

e The estimated percent completion of the CMS at the end of this reporting period is 7 percent.

Summary of Changes Made to the CMS

There were no changes made to the CMS.

Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

No contacts occurred during this period.

Problems/Issues Encountered and Resolutions

No problems were encountered during this period.

Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work have occurred during this
period; therefore, no analytical or field data have been generated.

CHI-0998MS/BASF-CM3
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CMS Monthly Progress Report No. 3
BASF Wyandotte North Works Facility
September 8, 1998

1f. Key Project Personnel Changes
No key project personnel changes have occurred during this period.

2. DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been generated during this period.

3. ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work

Parsons ES will (1) develop the scope of work for the proposed additional field aclivities relative
to the CMS, and (2) continue work on the CMS Work Plan.

3b. Anticipated Problems and Proposed Resolutions
No problems are currently anticipated for the next reporting period.

SUMMARIES OF MEETINGS AND DISCUSSIONS WITH USEPA

On August 31, 1998, the BASF project manager Mr. Bruce Roberts, and the Parsons ES project manager
Ms. Mona Sutherland had a teleconference with the USEPA Region V RPM Ms. Diane Sharrow, to discuss
the field investigation activities that have been developed to fill in data gaps in support of the CMS. Mr.
Roberts and Ms. Sutherland provided Ms. Sharrow with an overview of the proposed field work and
requested that the due date for the CMS Work Plan be amended to October 27, 1998. Ms. Sharrow
provided verbal approval of the amended CMS Work Plan submittal date, and requested that BASF submit
written correspondence to USEPA Region V that formally requests the schedule change. There was a
discussion concerning beginning the field work before it is approved by EPA. It was also agreed during the
teleconference that soil boring/well installation activities associated with the field program would not
commence until after the USEPA Region V has had an opportunity to review the Draft CMS Work Plan.
BASF will probably begin at risk with the flux chamber tests because of falling soil temperatures. The
possibility of sending EPA a working copy of the CMS Work Plan in mid October was discussed. The
question of the amount of data validation for work associated with the CMS was discussed.

This report was completed by:

BASF CORPORATION

[ Kby . F stk

. Edward Nuernberg
General Manager

CHI-0998MS/BASF-CM3
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PROGRESS REPORT NO. 54
RCRA FACILITY INVESTIGATION PHASE
BASF CORPORATION
WYANDOTTE, MICHIGAN
REPORTING PERIOD August 1 Through August 31, 1998

This monthly Progress Report is submitted in accordance with Section XIV. A. of the
Administrative Order on Consent for a RCRA Facility Investigation (RFl) phase of the work.
This report summarizes activities performed during this reporting period and describes
activities scheduled for the next reporting period.
A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

BASF submitted the fifty third monthly progress report to EPA on August 6, 1998.

BASF and Parsons began formulating the objectives for the CMS Work Plan.

A contractural agreement was reached with Environmental Standards Inc. to begin
responding to the RFl Report comments.

B. WORK COMPLETED

All field work, analytical work, and data validation work have been completed for the
RFI.

C. SUMMARY OF THE FINDINGS AND CHANGES
There were no findings or changes.
D. COMMUNITY RELATIONS

Progress Report No. 53 will be included with the September 3, 1998 Community
Advisory Panel (CAP) meeting minutes.

E. SUMMARY OF PROBLEMS ENCOUNTERED
There were no problems encountered.

F. SUMMARIES OF SOLUTION TO THE PROBLEMS ENCOUNTERED
There were no problems encountered.

G. CHANGES IN THE KEY PERSONNEL

There were no changes in personnel.



H. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

1. This progress report will be included with the September 3, 1998 Community
Advisory Panel (CAP) meeting minutes.

2. Environmental Standards Inc. will continue to address final EPA comments
associated with data validation.

I.  COPIES OF DAILY REPORTS INCLUDING INSPECTION AND MONITORING DATA
No monitoring or inspections were performed.

J.  SUMMARIES OF MEETINGS AND DISCUSSIONS WITH USEPA
There was a telephone conversation between Ms. Diane Sharrow with EPA,
Ms. Mona Sutherland with Parsons, and Mr. Bruce Roberts with BASF on August 31
concerning timing for the CMS work plan.

K. COMPARISON OF WORKING SCHEDULE WITH PROJECT SCHEDULE
All scheduled work has been completed.

This report was completed by:

BASE CORPORATION

d.

. Edward Nuernberg
General Manager

c
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AOC 4/A0C 7C RECLAMATION REPORT NO. 05

BASF CORPORATION
WYANDOTTE, MICHIGAN

Reporting Period: August 1 Through August 31, 1998
This monthly Progress Report is submitted for the BASF-initiated, land-reclamation
project phase of the work. This Report summarizes activities performed during this
reporting period and describes activities scheduled for the next reporting period.
A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD
e BASF received and reviewed a draft work plan prepared by Harding Lawson

Associates (HLA) which incorporated standard operating procedures proposed
for use by the laboratories (Cytec and Western Research Institute).

e BASF representatives met with HLA, presented our comments on the draft
work plan, and agreed to a schedule for its revision.

e BASF contracted with Carlo Environmental Technologies to advance borings
and collect samples of tar and soils from AOC 4 for the laboratories to use in
the bench-scale tests.

e There has been no progress on reclamation of the AOC 7C area.

B. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

e BASF will receive the revised final work plan for the bench-scale tests from HLA.

e HLA and Carlo will advance borings in AOC 4, collect samples, and BASF will
ship the samples to the laboratories.

e The laboratories will begin their bench-scale tests by measuring physical
properties and behaviors of the materials from AOC 4. Results from the initial
tests will describe viscosity, vapor pressures, VOC content, leachability, and
similar physical parameters. Initial tests will evaluate the materials through
temperatures ranging from -20°F to 210°F.

e Test for freezing, stabilizing, and steaming are scheduled to begin in October 1998.
e BASF will solicit proposals for reclamation work at the AOC 7C area.

This Report was completed by:

BASE Corporation

[ ety o L od oty

. Edward Nuernber
General Manager
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BASF Corporation BASF

CERTIFIED MAIL - RETURN RECEIPT REQUESTED
Z 355 729 005

September 8, 1998

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-9J)

77 Waest Jackson Street

Chicago, Hlinois 60604

Subject: Monthly Progress Report No. 54
RCRA Facility Investigation Phase
BASF Corporation, Wyandotte, Michigan

Dear Ms. Sharrow:

BASF Corporation submits the attached monthly Progress Report No. 54 for the work performed
under the Administrative Order on Consent (Docket No.: V-W-011-94) during the month of July
1998. Also attached are the monthly AOC 4/A0C 7C Reclamation Report No. 05 for the land
reclamation project and CMS Monthly Progress Report No 3.

Should you need additional information please contact us at your convenience.

%F/’%ﬁf # L Gud /l/«w%;f

K Edward Nuern
General Manager

Attachments - Progress Reports
z:\zword\admin\prgres54.kb

cc: B. Roberts - BASF
D. Marian - QST
M. Sutherland - PES
R. Blayer - MDEQ Lansing
L. Aubuchon - MDEQ Livonia
J. Russell - MDEQ Livonia
A. Danford - Quanterra
B. Wallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000 FAX (734) 324-6775



- CMS MONTHLY PROGRESS REPORT NO. 2

Project: Corrective Measures Study
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce D. Roberts, BASF Corporation

Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: July 1 through July 31, 1998

Date of Report: August 4, 1998

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
la. Work Performed, Significant Developments, and Percentage of the CMS Completed

e Parsons Engineering Science, Inc. (Parsons ES) executed various project tasks to facilitate
Parsons ES’s familiarization with past facility operations, and past project investigation work
and findings. These activities included the review of various existing project reports and a
visual drive-through tour of the Wyandotte North Works facility.

e The estimated percent completion of the CMS at the end of this reporting period is 4 percent.
1b. Summary of Changes Made to the CMS
e No changes to the CMS were requested during this period.

lc. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

¢ No contacts occurred during this period.
1d. Problems/Issues Encountered and Resolutions

¢ Based on Parsons ES’s review of project file information and on subsequent discussions with
BASF, it appears that additional field work may be necessary to provide the additional
information that is required for and directly pertinent to the CMS. The activities associated
with scoping and executing this additional field program will probably require that the due
dates for the CMS Work Plan and the Draft CMS Report be extended. Parsons ES is in the
process of developing a proposed scope of work for this additional work. The extent (and
duration) of the field activities will directly impact the date for the submittal of the Draft
CMS Report, since the information gathered from the field activities will be required to
execute the CMS evaluation and decision process. The BASF project manager Mr. Bruce
Roberts, and the Parsons ES project manager Ms. Mona Sutherland, will initiate discussions
with the USEPA Region V RPM Ms. Diane Sharrow, to discuss these issues and gain
USEPA approval on the proposed changes. This discussion is anticipated to occur during the
second week of August 1998.

CHI-0898MSBASF-2
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le. Sampling, Analytical, and Field Activities and Summary of Findings

e No sampling or field activities related to the CMS scope of work have occurred during this
period; therefore, no analytical or field data have been generated.

1f. Key Project Personnel Changes
¢ No key project personnel changes have occurred during this period.

DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been generated during this period.

ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a. Anticipated Work
¢ Parsons ES will (1) develop the scope of work for the proposed additional field activities
relative to the CMS, (2) participate in discussion with BASF and USEPA on the proposed

field activities and the resulting amendment to the CMS project schedules, and (3) begin
work outlining the contents of the CMS Work Plan.

3b. Anticipated Problems and Proposed Resolutions

e No problems are currently anticipated for the next reporting period.

This report was completed by:

BASF CORPORATION

General Manager

/W%%
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PROGRESS REPORT NO. 53
RCRA FACILITY INVESTIGATION PHASE
BASF CORPORATION
WYANDOTTE, MICHIGAN
REPORTING PERIOD July 1 Through July 31, 1998

This monthly Progress Report is submitted in accordance with Section XIV. A. of
the Administrative Order on Consent for a RCRA Facility Investigation (RFl) phase
of the work. This report summarizes activities performed during this reporting
period and describes activities scheduled for the next reporting period.
A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

BASF submitted the fifty second monthly progress report to EPA on
July 6, 1998.

BASF completed reviewing bids from consultants for the CMS Work Plan
and selected Parsons Engineering.

- A Records Agreement was executed with Parsons.

BASF personnel collected one round of ground water elevation measurements
in monitoring wells.

B. WORK COMPLETED

All field work, analytical work, and data validation work have been completed
for the RFI.

C. SUMMARY OF THE FINDINGS AND CHANGES
There were no findings or changes.
D. COMMUNITY RELATIONS

Progress Report No. 52 was included with the July 16, 1998 Community
Advisory Panel (CAP) meeting minutes.

E. SUMMARY OF PROBLEMS ENCOUNTERED
There were no problems encountered.

F. SUMMARIES OF SOLUTION TO THE PROBLEMS ENCOUNTERED

There were no problems encountered.



G. CHANGES IN THE KEY PERSONNEL
There were no changes in personnel.
H. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

1. This progress report will be included with the July 16, 1998 Community
Advisory Panel (CAP) meeting minutes.

2. A purchase order will be sent to Environmental Standards Inc. to address
final EPA comments associated with data validation.

I.  COPIES OF DAILY REPORTS INCLUDING INSPECTION AND MONITORING
DATA

No monitoring or inspections were performed.
J. SUMMARIES OF MEETINGS AND DISCUSSIONS WITH USEPA
There was a brief telephone conversation between Ms. Diane Sharrow of the
EPA and Mr. Bruce Roberts of BASF Corporation on July 1 concerning timing .
for the CMS work plan.
K. COMPARISON OF WORKING SCHEDULE WITH PROJECT SCHEDULE
All scheduled work has been completed.
This report was completed by:
BASF CORPORATION
%N&/ /,/
K. Edward Nuernberg
General Manager
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AOC 4/A0C 7C RECLAMATION REPORT NO. 04

BASF CORPORATION
WYANDOTTE, MICHIGAN

Reporting Period: July 1 Through July 31, 1998

This monthly Progress Report is submitted for the BASF-initiated, land-
reclamation project phase of the work. This Report summarizes activities
performed during this reporting period and describes activities scheduled for the
next reporting period.

A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

e BASF prepared an outline for a revised scope of work for the
treatability studies.

e BASF met with representatives of HLA and Cytec on July 22 to discuss
the revised scope of work.

e HLA began working on a Work Plan and Quality Assurance Plan.
e There has been no progress on reclamation of the AOC 7C area.
B. PROJECTED WORK FOR THE NEXT REPORTING PERIOD
e BASF will continue pursuing a contractual relationship with Cytec
Laboratories. Once the contract is in place, the lab will acquire
representative samples and begin the bench-scale tests.
e BASF will solicit proposals for reclamation work at the AOC 7C area.

This Report was completed by:
BASF Corporation

o)

K. Edward Nuernberg
General Manager
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- BASF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED
Z 355 729 004

August 6, 1998

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report No. 53
RCRA Facility Investigation Phase
BASF Corporation, Wyandotte, Michigan

Dear Ms. Sharrow:

BASF Corporation submits the attached monthly Progress Report No. 53 for the work performed
under the Administrative Order on Consent (Docket No.: V-W-011-94) during the month of July
1998. Also attached are the monthly AOC 4/A0C 7C Reclamation Report No. 04 for the land
reclamation project and CMS Monthly Progress Report No 2.

Should you need additional information please contact us at your convenience.

Smcerely, /
/Z(L'v(g/

K. Edward Nuernberg

Attachments - Progress Reports
z:\zword\admin\prgres53.kb

cc: B. Roberts - BASF
D. Marian - QST
M. Sutherland - PES
R. Blayer - MDEQ Lansing
L. Aubuchon - MDEQ Livonia
J. Russell - MDEQ Livonia
A. Danford - Quanterra
B. Wallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6161 FAX (734) 324-6775



CMS MONTHLY PROGRESS REPORT NO. 1

Project: Corrective Measures Study )
for the BASF Wyandotte North Works Facility
1609 Biddle Avenue
Wyandotte, Michigan 48192

Respondent Project Coordinator: Bruce D. Roberts, BASF Corporation

Parsons ES Project Manager: Mona D. Sutherland

Reporting Period: June 1 through June 30, 1993

Date of Report: July 2, 1998

1. PROJECT ACTIVITIES DURING THIS REPORTING PERIOD
la. Work Performed, Significant Developments, and Percentage of the CMS Completed
e Parsons Engineering Science, Inc. (Parsons ES) was selected by BASF to perform the
Corrective Measures Study (CMS) for the site. The project will be managed out of the
Parsons ES, Oak Brook, Illinois office. The Parsons ES Project Manager is Ms. Mona D.
Sutherland.

¢ On June 25, 1998, the BASF Project Coordinator participated in introductory discussions
with Parsons ES as part of the CMS project initiation activities. It was agreed during this
meeting to request that the CMS project schedule commence as soon as possible.

¢ The estimated percent completion of the CMS at the end of this reporting period is 0.5
percent.

1b. Summary of Changes Made to the CMS
e There have been no changes made to the CMS.

lc. Summary of Contacts with State Government, Local Community Representatives, or Public
Interest Groups

No contacts occurred during this period.

1d. Problems/Issues Encountered and Resolutions

No major issues or problems were encountered during this period.

CHI-0798MS7-6
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le.

1f.

Sampling, Analytical, and Field Activities and Summary of Findings

No sampling or field activities related to the CMS scope of work have occurred during this
period; therefore, no analytical or field data have been generated.

Key Project Personnel Changes

As stated previously, Parsons ES was selected by BASF to perform the CMS for the site. The
project will be managed out of the Parsons ES, Oak Brook, Illinois office. The Parsons ES
Project Manager for the CMS is Ms. Mona D. Sutherland.

DELIVERABLES/REPORTS GENERATED DURING THIS REPORTING PERIOD
No deliverables or reports associated with the CMS have been generated during this period.

ANTICIPATED ACTIVITIES DURING THE NEXT REPORTING PERIOD

3a.

3b.

Anticipated Work

Parsons ES will (1) perform the necessary tasks to become familiar with the project and the
findings of the RCRA Facility Investigation, (2) commence work to update the Current
Conditions Report, and (3) begin work associated with the preparation of the CMS Work Plan.
Anticipated Problems and Proposed Resolutions

No problems are currently anticipated for the next reporting period.

This report was completed by:

BASF CORPORATION

CHI-0798MS7-6
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PROGRESS REPORT NO. 52
RCRA FACILITY INVESTIGATION PHASE
BASF CORPORATION
WYANDOTTE, MICHIGAN

REPORTING PERIOD June 1 Through June 30, 1998

This monthly Progress Report is submitted in accordance with Section XIV. A. of the
Administrative Order on Consent for a RCRA Facility Investigation (RFl) phase of the work.
This report summarizes activities performed during this reporting period and describes
activities scheduled for the next reporting period.

A.

ACTIVITIES PERFORMED DURING THE REPORTING PERIOD
BASF submitted the fifty first monthly progress report to EPA on June 5, 1998.

BASF completed reviewing bids from consultants for the CMS Work Plan and selected
Parsons Engineering.

A copy of the Consent Order was sent to Parsons within 14 days of their being
awarded the bid and a Records Agreement was also sent to them to execute.

QST began working on report revisions. Some revisions are dependent upon ESI’s
revisions.

WORK COMPLETED

All field work, analytical work, and data validation work have been completed for the
RFl.

SUMMARY OF THE FINDINGS AND CHANGES
There were no findings or changes.
COMMUNITY RELATIONS

Progress Report No. 51 will be included with the July 16, 1998 Community Advisory
Panel (CAP) meeting minutes.

SUMMARY OF PROBLEMS ENCOUNTERED

There were no problems encountered.

SUMMARIES OF SOLUTION TO THE PROBLEMS ENCOUNTERED
There were no problems encountered.

CHANGES IN THE KEY PERSONNEL

There were no changes in personnel.



H. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

1.

This progress report will be included with the July 16, 1998 Community
Advisory Panel (CAP) meeting minutes.

A request will be sent to Environmental Standards Inc. to address final EPA
comments associated with data validation.

Parsons will begin working on the CMS.
BASF’s consuitants will continue addressing the final EPA comments.

QST will collect one round of ground water elevation measurements in
monitoring wells.

l. COPIES OF DAILY REPORTS INCLUDING INSPECTION AND MONITORING DATA

No monitoring or inspections were performed.

J.  SUMMARIES OF MEETINGS AND DISCUSSIONS WITH USEPA

There were no meetings or discussions with EPA.

K. COMPARISON OF WORKING SCHEDULE WITH PROJECT SCHEDULE

All scheduled work has been completed.

This report was completed by:

BASF CORPORATION

ard
General

z:\zword\admin\progress.52



AOC 4/A0C 7C RECLAMATION REPORT NO. 03

BASF CORPORATION
WYANDOTTE, MICHIGAN

Reporting Period: June 1 Through June 30, 1998

This monthly Progress Report is submitted for the BASF-initiated, land-reclamation
project phase of the work. This Report summarizes activities performed during
this reporting period and describes activities scheduled for the next reporting
period.

A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

e Received proposals from selected consultants. The proposals describe
performance of bench-scale tests to evaluate steam-enhanced removal
of the tarry materials from AOC 4.

o Two consulting firms met with BASF representatives to clarify their
proposals and further describe their capabilities.

e BASF reclamation team members selected Cytec Laboratories to
conduct bench-scale tests. The lab will perform test to evaluate three
separate technologies. Briefly, the technologies are: Freeze and
Excavate; Stabilize in place; and Steam extraction.

e BASF reclamation team members selected Thomas McGourty, Manager
of Site Ecology Services Department, to be the Project Manager for the
AOC 4 reclamation project.

e There has been no progress on reclamation of the AOC 7C area.
B. PROJECTED WORK FOR THE NEXT REPORTING PERIOD
e BASF is pursuing a contractual relationship with Cytec Laboratories.
Once the contract is in place, the lab will acquire representative

samples and begin the bench-scale tests.

e BASF will solicit proposals for reclamation work at the AOC 7C area.
Proposals would follow in August.

This Report was completed by:
BASF Gorporatjohy

- -

K. Edward

z:\zword\admin\reclam03.kb



. BASF Corporation BASF

K. Edward Nuernberg
General Manager -
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED
Z 355 729 002

July 6, 1998

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report No. 52
RCRA Facility Investigation Phase
BASF Corporation, Wyandotte, Michigan
Dear Ms. Sharrow:
BASF Corporation submits the attached monthly Progress Report No. 52 for the work performed
under the Administrative Order on Consent (Docket No.: V-W-011-94) during the month of June

1998. Also attached are the monthly Reclamation Report No. 03 for the land reclamation project and
the first CMS Progress Report.

Should you need additional information please contact us at your convenience.

Sincerely,

Attachments - Progress Reports
z:\zword\admin\prgres52.kb

cc: B. Roberts - BASF
D. Marian - QST
M. Sutherland - PES
R. Blayer - MDEQ Lansing
L. Aubuchon - MDEQ Livonia
J. Russell - MDEQ Livonia
A. Danford - Quanterra
B. Wallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6161 FAX (734) 324-6775



“B.Q,SF Corporation BASF

K. Edward Nuernberg
General Manager
Wyandotte Site

CERTIFIED MAIL - RETURN RECEIPT REQUESTED
Z 355 729 001

June 5, 1998

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report No. 51

RCRA Facility Investigation Phase

BASF Corporation, Wyandotte, Michigan
Dear Ms. Sharrow:
BASF Corporation submits the attached monthly Progress Report No. 51 for the work performed
under the Administrative Order on Consent (Docket No.: V-W-011-94) during the month of May
1998. Also attached is the monthly Reclamation Report No. 02 for the land reclamation project.

Should you need additional information please contact us at your convenience.

Sincerdly,
4

s
K. Edwafd Nugrnberg

Attachments - Progress Report
2:\zword\admin\prgres51.kb

cc: B. Roberts - BASF
D. Marian - QST
R. Blayer - MDEQ Lansing
L. Aubuchon - MDEQ Livonia
J. Russell - MDEQ Livonia
A. Danford - Quanterra
B. Wallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6161 FAX (734) 324-6775



PROGRESS REPORT NO. 51
RCRA FACILITY INVESTIGATION PHASE
BASF CORPORATION
WYANDOTTE, MICHIGAN
REPORTING PERIOD May 1 Through May 31, 1998
This monthly Progress Report is submitted in accordance with Section XIV. A. of the
Administrative Order on Consent for a RCRA Facility Investigation (RFi) phase of the work.
This report summarizes activities performed during this reporting period and describes
activities scheduled for the next reporting period.
A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD
BASF submitted the fiftieth monthly progress report to EPA on May 5, 1998.

BASF received bids from consultants for the CMS Work Plan and associated reports
and is currently reviewing them.

BASF received final comments from USEPA concerning the draft RFl Report on
May 14.

B. WORK COMPLETED

Al field work, analytical work, and data validation work have completed for the RFI.
C. SUMMARY OF THE FINDINGS AND CHANGES

There were no findings or changes.
D. COMMUNITY RELATIONS

Progress Report No. 50 was included with the May 14, 1998 Community Advisory
Panel (CAP) meeting minutes.

E. SUMMARY OF PROBLEMS ENCOUNTERED
There were no problems encountered.

F. SUMMARIES OF SOLUTION TO THE PROBLEMS ENCOUNTERED
There were no problems encountered.

G. CHANGES IN THE KEY PERSONNEL
There were no changes in personnel.

H. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

1. This progress report will be included with the July 9, 1998 Community Advisory
Panel (CAP) meeting minutes.



PROJECTED WORK FOR THE NEXT REPORTING PERIOD (Continued)

2. A request will be sent to Environmental Standards Inc. to address final EPA
comments associated with data validation.

3. BASF will select a consultant to prepare the CMS Work Plan and begin working
on the CMS.

4. BASF will be addressing the final EPA comments.

COPIES OF DAILY REPORTS INCLUDING INSPECTION AND MONITORING DATA
No monitoring or inspections were performed.

SUMMARIES OF MEETINGS AND DISCUSSIONS WITH USEPA

Mr. Roberts and Ms. Sharrow had a brief telephone conversation on May 11
concerning the reclamation projects at AOC 4 and AOC 7C. Ms. Sharrow was to
send BASF information concerning potential permitting issues. (These have been
received). Ms. Sharrow also stated that the final EPA comments would be issued
soon.

Mr. Roberts and Ms. Sharrow had a telephone conversation on May 29 concerning
the final comments. Mr. Roberts requested an electronic version of the comments
which will be sent to BASF via E-Mail. Mr. Roberts proposed that BASF submit a
draft response to the comments because some of the data validation issues concern
interpretation of SOPs; Ms. Sharrow agreed with this approach. Ms. Sharrow verified
only changed pages of the data validation reports need to be submitted. Mr. Roberts
asked if EPA accepted BASF’s decision tree to determine which analysis to accept
when the sample was re-analyzed. Ms. Sharrow said that EPA accepted the decision
tree. Mr. Roberts asked what the implications would be if BASF chose a different
consultant for the CMS work. Ms. Sharrow stated that the suggested consultant
would have to be approved by EPA, and that a consultant qualification package would
have to be submitted to EPA. Mr. Roberts asked if the corrections to the CCR should
be made to the CCR or included with the CMS Report. Ms. Sharrow stated that the
changes should be submitted as revised pages to the CCR, and that a revision
footnote should be noted on those pages.

COMPARISON OF WORKING SCHEDULE WITH PROJECT SCHEDULE

All scheduled work has been completed.

This report was completed by:

F O/ ION

z:\zword\admin\progress.51



AOC 4/A0C 7C RECLAMATION REPORT NO. 02

BASF CORPORATION
WYANDOTTE, MICHIGAN

REPORTING PERIOD May 1 Through May 31, 1998

This monthly Progress Report is submitted for the BASF initiated land reclamation
project phase of the work. This report summarizes activities performed during this
reporting period and describes activities scheduled for the next reporting period.

A.

ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

BASF requested bids from consultants to perform aditional testing of materials
from AOC 4 to evaluate steam flooding. A summary of the RFP is attached.

BASF received bids from consultants for performing bench scale testing of
materials from AOC 4, these are currently being evaluated.

PROJECTED WORK FOR THE NEXT REPORTING PERIOD
BASF wiill finish evaluating the first group of proposals and select a consultant.

BASF will begin evaluating the proposals associated with the steam flooding
option.

BASF wiill request proposals for the AOC 7C reclamation project.

This progress report will be included with the July 9, 1998 Community Advisory
Panel (CAP) meeting minutes.

This report was completed by:

BASF cpnponA/ylom

/ward Nu rn er

General Mangger

Attachment
z:\zword\admin\reclamO02.kb



AOC 4/A0C 7C RECLAMATION REPORT NO. 01

BASF CORPORATION
WYANDOTTE, MICHIGAN

REPORTING PERIOD April 1 Through April 30, 1998

This monthly Progress Report is submitted for the BASF initiated land reclamation project phase
of the work. This report summarizes activities performed during this reporting period and
describes activities scheduled for the next reporting period.

A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

BASF requested bids from consultants to perform bench scale testing of materials from
AOC 4. A summary of the RFP is attached.

B. PROJECTED WORK FOR THE NEXT REPORTING PERIOD
BASF will receive proposals from consuiting firms and begin to evaluate the proposals.
The two sets of proposals are to 1) prepare a CMS Work Plan and 2) perform bench
scale testing on materials from AOC 4. Selection of a consultant may occur during May

1998, but probably will occur in June.

This progress report will be included with the May 14, 1998 Community Advisory Panel
(CAP) meeting minutes.

This report was completed by:

BASF CORPORATION

Attachment
z:\zword\admin\reclam01 .kb



BENCH SCALE CONSULTING AND TESTING SERVICES
NORTH TAR PIT
BASF CORPORATION, WYANDOTTE, MICHIGAN

PE OF WORK

BASF Corporation’s goals are (1) to ensure the tarry by-products in this area will not be a
source of contamination to surface water, groundwater, or soil and (2) to ensure new
structures and facilities can be built on the land. The product at completion of this phase
will be construction plans and specifications for pilot scale testing. BASF wishes to have
remedial construction completed by April 1, 1999.

BASF envisions the work will be divided into several parts. In summary, the parts are:
& Collecting additional field data (as necessary),

Preparing work plans for the various tests,

Conducting treatability tests,

Conducting bench scale tests, and

Preparing the plans and specifications for the pilot test.

LR B B

Preliminary performance criteria -- At this writing, BASF considers the following

performance criteria as acceptable for the final product that will remain in the North Tar

Pit:

& Unconfined compressive strength of not less than 30 psi,

& Permeability of not more than 1.0E-5 cm/sec,

& Leachate concentrations not to exceed those listed at 40CFR261.24 (the Toxicity
Characteristics).

BASF plans to build on this site in the future; therefore, the physical properties of the

ground after completing the work must be conducive to underground construction, driving

piles, etc.

Additional data collection and field work -- Consultant will be responsible for collecting
adequate, representative samples of materials to be used during all tests.

Prepare Work Plan and Conduct Treatability Evaluations -- Identify and evaluate candidate
reagent mixtures capable of: (1) improving the bearing strength of the treated materials,
(2) reducing the mobility of chemicals to acceptable levels, and (3) eliminating the
buoyancy of the tar.

Prepare Work Plan and Conduct Bench Scaie Tests -- Test the untreated and treated
materials and select an optimal mixture and method for mixing.

Quality Assurance Plan -- The plan will describe the methods for ensuring the treated
materials meet performance criteria. The plan will define the types and purposes of
testing, the methods to be followed (i.e., ASTM, EPA), the frequency, and the acceptance
criteria. If statistical evaluations of data will be collected and evaluated, the procedures
and justifications must accompany the plan.

Prepare Work Plan and Specifications for Pilot Scale Test -- All procedures needed for final
remedial construction will need to be included in the work plan for the pilot scale test. In
addition to the actual performance of the remedial construction, the procedures and topics
covered in this plan will include: air monitoring; odor, vapor, and particulate mitigation;
groundwater management; storm water management; quality assurance/quality control;
site access and security; project management; data management; and waste management.
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BASF Corporation

CERTIFIED MAIL - RETURN RECEIPT REQUESTED

April 6, 1998

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report No. 49
RCRA Facility Investigation Phase
BASF Corporation, Wyandotte, Michigan

Dear Ms. Sharrow:

P 633 102 351

BASF Corporation submits the attached monthly Progress Report No. 49 for the work
performed under the Administrative Order on Consent (Docket No.: V-W-011-94) during the

month of March 1998.

Also attached are drawdown elevation data for piezometers PE2ZNA, PE13NB, and PE14NC

that were sent to Mr. Steve Phillips on March 11.

Should you need additional information please contact us at your convenience.

Sincerely,

/ o ? 7
) /
< Ll e

K. Edward Nuernberg
General Manager |

z:\zword\admin\prgres49.kb
Attachment - Progress Report & data

cc: B. Roberts - BASF
D. Marian - QST
R. Blayer - MDEQ Lansing
L. Aubuchon - MDEQ Livonia
J. Russell - MDEQ Livonia
A. Danford - Quanterra
B. Wallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000 FAX (734) 324-6775



PROGRESS REPORT NO. 49
RCRA FACILITY INVESTIGATION PHASE
BASF CORPORATION
WYANDOTTE, MICHIGAN
REPORTING PERIOD March 1 Through March 31, 1998
This monthly Progress Report is submitted in accordance with Section XIV. A. of the
Administrative Order on Consent for a RCRA Facility Investigation (RFI) phase of the work. This
report summarizes activities performed during this reporting period and describes activities
scheduled for the next reporting period.
A, ACTIVITIES PERFORMED DURING THE REPORTING PERIOD
BASF submitted the forty eighth monthly progress report to EPA on March 6, 1998.

The data requested by TechLaw concerning the drawdown elevations for piezometers
PE2NA, PE13NB, and PE14NC were sent to Mr. Steve Phillips on March 11.

A meeting with USEPA to discuss the draft RFI Report was held on March 16.
BASF requested a response from Quanterra concerning a draft EPA comment.
B. WORK COMPLETED
All field work, analytical work, and data validation work have completed for the RFI.
C. SUMMARY OF THE FINDINGS AND CHANGES
There were no findings or changes.
D. COMMUNITY RELATIONS

Progress Report No. 48 was included with the April 23, 1998 Community Advisory Panel
(CAP) meeting minutes.

E. SUMMARY OF PROBLEMS ENCOUNTERED

There were no problems encountered.
F. SUMMARIES OF SOLUTION TO THE PROBLEMS ENCOUNTERED

There were no problems encountered.
G. CHANGES IN THE KEY PERSONNEL

There were no changes in personnel.



H. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

L. This progress report will be included with the April 23, 1998 Community Advisory
Panel (CAP) meeting minutes.

2. A request will be sent to Environmental Standards Inc. to address draft EPA
comments associated with data validation.

L COPIES OF DAILY REPORTS INCLUDING INSPECTION AND MONITORING
DATA

No monitoring or inspections were performed.

J. SUMMARIES OF MEETINGS AND DISCUSSIONS WITH USEPA
Mr. Roberts had a telephone conversation with Ms. Sharrow on March 2 concerning the
March meeting, Trenton Channel sediments, and additional data TechLaw had requested.
Mr. Roberts stated that the additional data had been sent directly to Mr. Steve Phillips.

A meeting was held at Northworks on March 16 to discuss the draft RFI report, draft
USEPA comments, timetable for the CMS/CMI, and proposed reclamation projects.
Representatives from QST were also at the meeting. Ms. Sharrow stated that she hoped to
issue final EPA comments in a few months.

K COMPARISON OF WORKING SCHEDULE WITH PROJECT SCHEDULE
All scheduled work has been completed.
This report was completed by:

BASF CORPORATION

t
/
e

K. Edward Nuemnberg
General Manag

z-\zword\admin\preres49.br




Pump Test Drawdown (ft) for Adjacent Piezometer PE2NA

Time (min) |Drawdown (ft)
0 -0.012
1 -0.006
2 0.028
3 0.076
4 0.136
5 0.19
6 0.244
7 0.294
8 0.342
9 0.383
10 0.428
20 0.732
30 0.944
40 1.097
50 1.223
60 1.322
70 1.36
80 1.407
90 1.48
100 1.553
200 1.921
300 2,035
400 2,08
500 2127
600 2.159
700 2175
800 2175
900 2.184
1000 2.197
2000 2222
2524 2.203

Page 1



Pump Test Drawdown (ft) for Adjacent Piezometer PE13NB

Time (min)  |Drawdown (ft)
0 0
1 0
2 0.003
3 0.006
4 0.013
5 0.019
6 0.029
7 0.035
8 0.041
9 0.051
10 0.057
20 0.14
30 0.228
40 0.314
50 0.393
60 0.469
70 0.546
80 0.615
90 0.679
100 0.739
200 1.256
300 1.605
400 1.729
401 1.729
500 1.846
600 1.947
700 1.986
800 2.014
900 2.046
1000 2.068
2000 2.198
2576 2.198

Page 1



Pump Test Drawdown (ft) for Adjacent Piezometer PE14NC

Time (min)  [Drawdown (ft)
0 0.009
1 0.009
2 0.012
3 0.012
4 0.022
5 0.022
6 0.025
7 0.031
8 0.034
9 0.038
10 0.038
20 0.069
30 0.098
40 0.13
50 0.155
60 0.177
70 0.206
80 0.237
90 0.241
100 0.25
200 0.307
300 0.348
400 0.371
500 0.383
600 0.39
700 0.428
800 0.459
900 0.463
1000 0.459
1398 0.488

Page 1



' BASF Corporation

CERTIFIED MAIL - RETURN RECEIPT REQUESTED
Z 355 729 000

March 6, 1998

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-9J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report No. 48
RCRA Facility Investigation Phase
BASF Corporation, Wyandotte, Michigan

Dear Ms. Sharrow:

BASF Corporation submits the attached monthly Progress Report No. 48 for the work
performed under the Administrative Order on Consent (Docket No.: V-W-011-94) during
the month of February 1998.

Should you need additional information please contact us at your convenience.

Sincerely,

K. Edward Nuernberg
General Manager

Attachment
z:\zword\admin\prgres48.kb

cc: B. Roberts - BASF
D. Marian - QST
R. Blayer - MDEQ Lansing
L. Aubuchon - MDEQ Livonia
J. Russell - MDEQ Livonia
A. Danford - Quanterra
B. Wallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000 FAX (734) 324-6775



PROGRESS REPORT NO. 48
RCRA FACILITY INVESTIGATION PHASE
BASF CORPORATION
WYANDOTTE, MICHIGAN
REPORTING PERIOD February 1 Through February 28, 1998

This monthly Progress Report is submitted in accordance with Section XIV. A. of the
Administrative Order on Consent for a RCRA Facility Investigation (RFI) phase of the work.
This report summarizes activities performed during this reporting period and describes activities
scheduled for the next reporting period.
A. ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

BASF submitted the forty seventh monthly progress report to EPA on February 3,
1998.

Under the direction of site personnel, seven additional Keckpunch borings were
advanced near AOC 4.

B. WORK COMPLETED

All field work, analytical work, and data validation work have completed for the RFI.
C. SUMMARY OF THE FINDINGS AND CHANGES

There were no findings or changes.
D. COMMUNITY RELATIONS

Progress Report No. 47 will be included with the April 2, 1998 Community Advisory
Panel (CAP) meeting minutes.

E. SUMMARY OF PROBLEMS ENCOUNTERED
There were no problems encountered.

F. SUMMARIES OF SOLUTION TO THE PROBLEMS ENCOUNTERED
There were no problems encountered.

G. CHANGES IN THE KEY PERSONNEL

There were no changes in personnel.



PROJECTED WORK FOR THE NEXT REPORTING PERIOD

1. This progress report will be included with the April 2, 1998 Community
Advisory Panel (CAP) meeting minutes.

2. A meeting to discuss the RFI report is scheduled for March 16.

COPIES OF DAILY REPORTS INCLUDING INSPECTION AND
MONITORING DATA

No monitoring or inspections were performed.
SUMMARIES OF MEETINGS AND DISCUSSIONS WITH USEPA

Mr. Roberts had a telephone conversation with Ms. Sharrow on February 9 concerning
specific items to be discussed at the March meeting. Mr. Roberts sent a draft agenda to
Ms. Sharrow.

Mr. Roberts received a fifteen page fax from Ms. Sharrow on February 27. It
contained a revised draft agenda, a data validation report, split sample results, and some
information from MDEQ concerning sediments.

During the February 9 conversation, Ms. Sharrow mentioned a newspaper article that
she was given. It stated that the city of Wyandotte was interested in a brownfield site
on Mulberry Street near Biddle Ave. BASF’s Mr. Jack Lanigan called the City
Engineer and determined that the property in question was located at the corner of Third
and Mulberry which is about three blocks west of Biddle.

COMPARISON OF WORKING SCHEDULE WITH PROJECT SCHEDULE

All scheduled work has been completed.

This report was completed by:

BASF CORPORATION

ol

K. Edward Nuernberg
General Manager

2:\zword\admin\prgres48.br



' BASF Corporation Q \}

‘ BASF

CERTIFIED MAIL - RETURN RECEIPT REQUESTED
P 633102 349

February 3, 1998

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Regicn V, (DRE-9])

77 West Jackson Street

Chicago, Illinois 60604

Subject: Monthly Progress Report No. 47

RCRA Facility Investigation Phase

BASF Corporation, Wyandotte, Michigan
Dear Ms. Sharrow:

BASF Corporation submits the attached monthly Progress Report No. 47 for the work performed under
the Administrative Order on Consent (Docket No.: V-W-011-94) during the month of January 1998.

Should you need additional information please contact us at your convenience.

. Edward uém
General Manager

2:\zword\edmin\prgres47.kb

Attachment

cc: B. Roberts - BASF
D. Marian - QST
R Blayer - MDEQ Lansing
L. Aubuchon - MDEQ Livonia
J. Russell - MDEQ Livonia
A. Danford - Quanterra
B. Wallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (734) 324-6000 FAX (734) 324-6775



PROGRESS REPORT NO. 47
RCRA FACILITY INVESTIGATION PHASE
BASF CORPORATION
WYANDOTTE, MICHIGAN
REPORTING PERIOD January 1 Through January 31, 1998
This monthly Progress Report is submitted in accordance with Section XIV. A. of the
Administrative Order on Consent for a RCRA Facility Investigation (RFI) phase of the work. This
report summarizes activities performed during this reporting period and describes activities
scheduled for the next reporting period.
A, ACTIVITIES PERFORMED DURING THE REPORTING PERIOD
BASF submitted the forty sixth monthly progress report to EPA on January 7, 1998.
A letter of errata for the RFI Report was submitted to USEPA on January 22.

Under the direction of site personnel, five additional borings were advanced in AOC 4 to
make a visual determination of the thickness of the tar.

B. WORK COMPLETED

All field work, analytical work, and data validation work have completed for the RFI.
C. SUMMARY OF THE FINDINGS AND CHANGES

There were no findings or changes.
D. COMMUNITY RELATIONS

Progress Report No. 46 was included with the January 29, 1998 Community Advisory
Panel (CAP) meeting minutes.

E. SUMMARY OF PROBLEMS ENCOUNTERED
There were no problems encountered.

F. SUMMARIES OF SOLUTION TO THE PROBLEMS ENCOUNTERED
There were no problems encountered.

G. CHANGES IN THE KEY PERSONNEL

There was one change in personnel. Mr. Don Yarborough, the Wyandotte Site Manager,
was transferred to England and has been replaced by Mr. Ed Nuernberg.



PROJECTED WORK FOR THE NEXT REPORTING PERIOD

1. This progress report will be included with the January 29, 1998 Community
Adpvisory Panel (CAP) meeting minutes.

COPIES OF DAILY REPORTS INCLUDING INSPECTION AND
MONITORING DATA

No monitoring or inspections were performed.
SUMMARIES OF MEETINGS AND DISCUSSIONS WITH USEPA

Mr. Roberts left a telephone message for Ms. Sharrow requesting dates for a meeting to
discuss the draft report.

COMPARISON OF WORKING SCHEDULE WITH PROJECT SCHEDULE

All scheduled work has been completed.

This report was completed by:

BASF CORPORATION

K

ward ﬁu berg
General Manager

1
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BASF Corporation BASF

CERTIFIED MAIL - RETURN RECEIPT REQUESTED
P 633 102 348

January 7, 1998

M:s. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-8))

77 West Jackson Street

Chicago, Illinois 60604

Subject: Monthly Progress Report No. 46
RCRA Facility Investigation Phase
BASF Corporation, Wyandotte, Michigan

Dear Ms. Sharrow:

BASF Corporation submits the attached monthly Progress Report No. 46 for the work performed
under the Administrative Order on Consent (Docket No.: V-W-011-94) during the month of December
1997.

Should you need additional information please contact us at your convenience.

Sincerely,

}O'Q'W < (7 MM%
Don Yarborough
Wyandotte Site Manager

Attachment - Progress Report
z:\zword\admin\prgres46.kb

cc: B. Roberts - BASF
D. Marian - QST
R. Blayer - MDEQ Lansing
L. Aubuchon - MDEQ Livonia
J. Russell - MDEQ Livonia
A. Danford - Quanterra
B. Wallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (313) 246-6100



PROGRESS REPORT NO. 46
RCRA FACILITY INVESTIGATION PHASE
BASF CORPORATION
WYANDOTTE, MICHIGAN
REPORTING PERIOD December 1 Through December 31, 1997
This monthly Progress Report is submitted in accordance with Section XIV. A. of the
Administrative Order on Consent for a RCRA Facility Investigation (RFI) phase of the work. This
report summarizes activities performed during this reporting period and describes activities
scheduled for the next reporting period.
A, ACTIVITIES PERFORMED DURING THE REPORTING PERIOD
BASF submitted the forty fifth monthly progress report to EPA on December 15, 1997.
QST completed work on the draft RFI report.
The draft RFI Report was submitted to USEPA.
B. WORK COMPLETED
All field work, analytical work, and data validation work have completed for the RFI.
C. SUMMARY OF THE FINDINGS AND CHANGES
There were no findings or changes.

D. COMMUNITY RELATIONS

Progress Report No. 45 will be included with the January 29, 1998 Community Advisory
Panel (CAP) meeting minutes.

E. SUMMARY OF PROBLEMS ENCOUNTERED
There were no problems encountered.

F. SUMMARIES OF SOLUTION TO THE PROBLEMS ENCOUNTERED
There were no problems encountered.

G. CHANGES IN THE KEY PERSONNEL

There were no changes in personnel.



H. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

1. This progress report will be included with the January 29, 1998 Community
Advisory Panel (CAP) meeting minutes.

L COPIES OF DAILY REPORTS INCLUDING INSPECTION AND
MONITORING DATA

No monitoring or inspections were performed.

J. SUMMARIES OF MEETINGS AND DISCUSSIONS WITH USEPA
There were no meetings or discussions with USEPA.

K COMPARISON OF WORKING SCHEDULE WITH PROJECT SCHEDULE
All scheduled work has been completed.

This report was completed by:

BASF CORPORATION

Don Yarborough
Wyandotte Site Manager

2:\zword\admin\prgres48.br



‘ BASF Corporation BASF

CERTIFIED MAIL - RETURN RECEIPT REQUESTED
P 633 102 347

December 15, 1997

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-8)

77 West Jackson Street

Chicago, Illinois 60604

Subject: Monthly Progress Report No. 45
RCRA Facility Investigation Phase
BASF Corporation, Wyandotte, Michigan

Dear Ms. Sharrow:

BASF Corporation submits the attached monthly Progress Report No. 45 for the work performed
under the Administrative Order on Consent (Docket No.: V-W-011-94) during the month of
November 1997.

I apologize for the lateness of this monthly progress report; Mr. Roberts had forgotten all about the
progress report. He was very involved with the draft RFI report and then he was conducting an
environmental audit at one of our facilities during the week of December 1.

Should you need additional information please contact us at your convenience.

Sincerely,

S ' )
C_\(N\ O oo A l\,\
Don Yarborough
Wyandotte Site Manager

Attachment - Progress Report
z:\zword\admin\prgres45 kb

cc: B. Roberts - BASF
D. Marian - QST
R. Blayer - MDEQ Lansing
L. Aubuchon - MDEQ Livonia
J. Russell - MDEQ Livonia
A. Danford - Quanterra

B. Wallace - Bacon Memorial Public Library
1609 Biddie Avenue, Wyandotte, Michigan 48192 (313) 246-6100



PROGRESS REPORT NO. 45
RCRA FACILITY INVESTIGATION PHASE
BASF CORPORATION
WYANDOTTE, MICHIGAN

REPORTING PERIOD November 1 Through November 30, 1997

This monthly Progress Report is submitted in accordance with Section XIV. A. of the
Administrative Order on Consent for a RCRA Facility Investigation (RFI) phase of the work.
This report summarizes activities performed during this reporting period and describes activities
scheduled for the next reporting period.

A.

ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

BASF submitted the forty forth monthly progress report to EPA on November 6, 1997.
QST continued working on the RFI report.

WORK COMPLETED

All field work, analytical work, and data validation work have completed for the RFI.
SUMMARY OF THE FINDINGS AND CHANGES

There were no findings or changes.

COMMUNITY RELATIONS

Progress Report No. 44 was included with the November 13, 1997 Community
Advisory Panel (CAP) meeting minutes.

SUMMARY OF PROBLEMS ENCOUNTERED

There were no problems encountered.

SUMMARIES OF SOLUTION TO THE PROBLEMS ENCOUNTERED
There were no problems encountered.

CHANGES IN THE KEY PERSONNEL

There were no changes in personnel.



PROJECTED WORK FOR THE NEXT REPORTING PERIOD

1. This progress report will be included with the January 15, 1997 Community
Advisory Panel (CAP) meeting minutes.

COPIES OF DAILY REPORTS INCLUDING INSPECTION AND
MONITORING DATA

No monitoring or inspections were performed.

SUMMARIES OF MEETINGS AND DISCUSSIONS WITH USEPA

BASEF received a time extension from USEPA for submitting the RFI report
COMPARISON OF WORKING SCHEDULE WITH PROJECT SCHEDULE

The working schedule for completing the RFI report is lagging behind the project
schedule. A request for a time extension was requested.

This report was completed by:

BASF CORPORATION

—

A L/@«.L: m‘)\
Don Yarborough J
Wyandotte Site Manager

z:\zword\admin\prgres45.br




BASF Corporation BASF

CERTIFIED MAIL - RETURN RECEIPT REQUESTED
P 633 102 346

November 6, 1997

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-8J)

77 West Jackson Street

Chicago, lllinois 60604

Subject: Monthly Progress Report No. 44

RCRA Facility Investigation Phase

BASF Corporation, Wyandotte, Michigan
Dear Ms. Sharrow:
BASF Corporation submits the attached monthly Progress Report No. 44 for the work
performed under the Administrative Order on Consent (Docket No.: V-W-011-94)
during the month of October 1997.

Should you need additional information please contact us at your convenience.

. Yar m%
Don Yarborough

Wyandotte Site Manager

Attachment - Progress Report
z:\zword\admin\prgres44.kb

cc: B. Roberts - BASF
D. Marian - QST
R. Blayer - MDEQ Lansing
L. Aubuchon - MDEQ Livonia
J. Russell - MDEQ Livonia
A. Danford - Quanterra
B. Wallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (313) 246-6100



PROGRESS REPORT NO. 44
RCRA FACILITY INVESTIGATION PHASE
BASF CORPORATION
WYANDOTTE, MICHIGAN

REPORTING PERIOD October 1 Through October 31, 1997

This monthly Progress Report is submitted in accordance with Section XIV. A. of
the Administrative Order on Consent for a RCRA Facility Investigation (RFl) phase
of the work. This report summarizes activities performed during this reporting
period and describes activities scheduled for the next reporting period.

A.

ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

BASF submitted the forty third monthly progress report to EPA on
October 6, 1997.

QST continued working on the RFI report.
BASF requested a time extension from USEPA for submitting the RFI report
WORK COMPLETED

All field work, analytical work, and data validation work have completed for
the RFI.

SUMMARY OF THE FINDINGS AND CHANGES
There were no findings or changes.
COMMUNITY RELATIONS

Progress Report No. 43 will be included with the November 13, 1997
Community Advisory Panel (CAP) meeting minutes.

SUMMARY OF PROBLEMS ENCOUNTERED
There were no problems encountered.
SUMMARIES OF SOLUTION TO THE PROBLEMS ENCOUNTERED

There were no problems encountered.



CHANGES IN THE KEY PERSONNEL

QST’'s Mr. Jim Kountzman is replacing their Mr. Stephen Clough for risk
assessment.

PROJECTED WORK FOR THE NEXT REPORTING PERIOD

1. This progress report will be included with the November 13, 1997
Community Advisory Panel (CAP) meeting minutes.

2. QST will continue working on the RFI report.

COPIES OF DAILY REPORTS INCLUDING INSPECTION AND MONITORING
DATA

No monitoring or inspections were performed.

SUMMARIES OF MEETINGS AND DISCUSSIONS WITH USEPA

There was a brief telephone conversation between Mr. Bruce Roberts with
and Ms. Diane Sharrow with USEPA on October 27 concerning a time
extension for submitting the RFI report.

COMPARISON OF WORKING SCHEDULE WITH PROJECT SCHEDULE

The working schedule for completing the RFl report is lagging behind the
project schedule. A request for a time extension was requested.

This report was completed by:

ASp CORPORATION

o i 4

Don Yarborough

W, ftm

Wyandotte Site Manager

z:\zword\admin\prgresd4 .br



- BASF Corporation BASF

CERTIFIED MAIL - RETURN RECEIPT REQUESTED
P 633 102 344

October 6, 1997

Ms. Diane Sharrow

Project Manager

United States Environmental Protection Agency
Region V, (DRE-8J)

77 West Jackson Street

Chicago, Illincis 60504

Subject: Monthly Progress Report No. 43
RCRA Facility Investigation Phase
BASF Corporation, Wyandotte, Michigan

Dear Ms. Sharrow:

BASF Corporation submits the attached monthly Progress Report No. 43 for the work performed
under the Administrative Order on Consent (Docket No.: V-W-011-94) during the month of
September 1997.

Should you need additional information please contact us at your convenience.

Sincerely,

Don Yarborcagh
Wyandotte Site Manager

Attachment - Progress Report
z:\zword\admin\prgres43.kb

cc: B. Roberts - BASF
D. Marian - QST
R. Blayer - MDEQ Lansing
L. Aubuchon - MDEQ Livonia
J. Russell - MDEQ Livonia
A. Danford - Quanterra
B. Wallace - Bacon Memorial Public Library

1609 Biddle Avenue, Wyandotte, Michigan 48192 (313) 246-6100



PROGRESS REPORT NO. 43
RCRA FACILITY INVESTIGATION PHASE
BASF CORPORATION
WYANDOTTE, MICHIGAN

REPORTING PERIOD September 1 Through September 30, 1997

This monthly Progress Report is submitted in accordance with Section XIV. A. of the
Administrative Order on Consent for a RCRA Facility Investigation (RFI) phase of the work.
This report summarizes activities performed during this reporting period and describes activities
scheduled for the next reporting period.

A.

ACTIVITIES PERFORMED DURING THE REPORTING PERIOD

BASF submitted the forty second monthly progress report to EPA on September 4,
1997.

QST continued working on the RFI report.

ESI submitted validated data reports to BASF for two sampling events.
WORK COMPLETED

Quanterra has completed all of their analytical work for the RFI.
SUMMARY OF THE FINDINGS AND CHANGES

There were no findings or changes.

COMMUNITY RELATIONS

Progress Report No. 42 was included with the September 3, 1957 Community Advisory
Panel (CAP) meeting minutes.

SUMMARY OF PROBLEMS ENCOUNTERED

There were no problems encountered.

SUMMARIES OF SOLUTION TO THE PROBLEMS ENCOUNTERED
There were no problems encountered.

CHANGES IN THE KEY PERSONNEL

There were no changes in personnel.



H. PROJECTED WORK FOR THE NEXT REPORTING PERIOD

1. This progress report will be included with the November 6, 1997 Community
Advisory Panel (CAP) meeting minutes.

2. QST will continue working on the RFI report.
3. ESI will validate the last analytical data from Quanterra.

L COPIES OF DAILY REPORTS INCLUDING INSPECTION AND
MONITORING DATA

No monitoring or inspections were performed.

J. SUMMARIES OF MEETINGS AND DISCUSSIONS WITH USEPA
There were no telephone conversations or meetings with USEPA.

K. COMPARISON OF WORKING SCHEDULE WITH PROJECT SCHEDULE
The working schedule for completing the RFI report is lagging behind the project
schedule. The main reason for the schedule slipping is our continuing to receive
validated data through mid September. A request for a time extension is likely.

This report was completed by:

BASF CORPORATION

ugh
Wyandotte Site Manager

z:\zword\admin\prgres43 .br



BASF Corporation BASF

CERTIFIED MAIL - RETURN RECEIPT REQUESTED
P 633 102 343

September 4, 1997

Ms. Diane Sharrow

Project Manager

United State